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INVITATION 
 
The Land Reutilization Authority of the City of St. Louis ("Authority") will receive sealed 
bids for Former ATCOM Facility, Abatement and Demolition,  St. Louis, Missouri 
(“Project”). 
 
A mandatory pre-bid conference will be held at 1:00 p.m. on February 24, 2012 at the offices of 
St. Louis Development Corporation, located at 1015 Locust Street, 12th Floor, St. Louis, 
Missouri, 63101.  All questions asked during the pre-bid conference will be reduced to writing 
and written responses thereto will be circulated to all parties who have obtained copies of the 
Bid Documents from the Authority.  All Bidders must attend this conference. 
 
All bids are to be submitted pursuant to the terms and conditions in this Invitation, the 
Instructions to Bidders.  The selected Bidder must be a qualified contractor licensed by the City 
of St. Louis.  The work required for the Project includes clearing and grubbing, wet 
demolition of a partially collapsed, wood-framed structure, and removal and proper 
disposal of approximately 34,000 square feet of spray-on asbestos insulation from the 
test firing stations and tunnels, as required by the attached Contract and the identified 
Drawings, Technical Specifications and other Bid Documents (collectively, the “Contract 
Documents”).  The Bidders will familiarize themselves with the Project site prior to submission 
of bids. 
 
Bids will be received by the Authority at 1015 Locust Street, 12th Floor, St. Louis, MO  
63101, (Attention: Mr. Chadwick Howell) until 3:00 P.M. local time on March 16, 2012 at 
which time and place all bids shall be publicly opened.  Potential Bidders may obtain all 
Bid Documents from the Authority at the following address: 
http://stlouis-mo.gov/sldc/procurement.cfm. 
 
A Certified Check or bank draft, payable to the Authority, or a satisfactory Bid Bond, executed 
by the Bidder and an acceptable Surety, in an amount equal to five (5) percent of the bid, shall 
be submitted with each bid.  The bid security must be held for at least thirty (30) calendar days, 
or until the Contract is awarded to the successful Bidder.  The bid security of any unsuccessful 
Bidder shall be returned to the Bidder within fifteen (15) calendar days after the Authority rejects 
the applicable bid. 
 
Attention is called to the fact that no less than the minimum wages and salaries, as set forth in 
the Bid Documents, must be paid on this Project, and that the participating contractors shall 
insure that employees and applicants for employment are not discriminated against because of 
their race, creed, color, age, national origin, physical handicap, or sex, and shall take affirmative 
action in the employment of lower income residents of the City. 
 
The work which the Contractor shall be required to perform under this Contract shall be 
commenced at the time stipulated by the Authority in the Notice to Proceed; all work shall be 
scheduled and completed no later than June 29, 2012 as outlined in the Technical 
Specification.  This schedule assumes no significant increase in volumes listed on the 
Bid Form. 
 
The maximum utilization of minority and women - owned business enterprises (MBE/WBE) will 
be sought for all work proposed in this Project, with goals of 25% minority-owned and 5% 
women-owned business enterprise utilization.  Participating contractors must submit reports to 
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the Authority, on forms approved by the Authority, which demonstrate contractors’ good faith 
efforts to achieve said goals. 
 
In order to be eligible to bid, Bidders must submit complete and acceptable documentation and 
information as required in these Bid Documents.  The Authority does not warrant that a Contract 
will be awarded based on the submitted bids. The Authority reserves the right to reject any and 
all bids, and the right to waive informalities in the bidding.  In particular, the Authority reserves 
the right to reject any bid, notwithstanding its price, for any reason considered by the Authority 
to be relevant to the Bidder’s potential performance, including but not limited to past 
performance on other projects, claims history, financial capacity and stability of the Bidder, 
workforce and management capability of performing the work within the required Time for 
Completion and consistent with the other requirements of the Contract Documents, relevant 
experience and qualifications (or lack thereof), the Bidder’s willingness to execute the required 
Contract and any other information requested by or furnished in response to this Invitation in the 
attached Instructions to Bidders. 

No bid shall be withdrawn for a period of ninety (90) calendar days subsequent to the opening of 
bids without the express written consent of the Authority. 
 

Land Reutilization Authority of the City of St. Louis 
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INSTRUCTIONS TO BIDDERS 
 
1.  USE OF SEPARATE BID FORMS 
 
These Bid Documents (items as listed in the Index) include a complete set of Bid and Sample 
Contract Forms, which are for the convenience of Bidders and are not to be detached and filled 
out or executed.  Separate copies of Bid Forms are furnished for that purpose. 
 
2.  INTERPRETATIONS 
 
No oral interpretation will be made to any Bidder as to the meaning of the Bid Documents or any 
part thereof.  Questions regarding any matter pertaining to the performance of the Project or the 
Bidder’s response shall be made in writing to the St. Louis Development Corporation, acting on 
behalf of the Land Reutilization Authority of the City of St. Louis, (hereinafter called the 
“Authority”), 1015 Locust Street, 12th Floor, St. Louis, Missouri 63101, (Attention: Mr. Chad 
Howell).  Replies will be issued and posted on the website at http://stlouis-
mo.gov/government/departments/sldc/procurement.cfm.  Questions received five (5) or more 
calendar days prior to the date fixed for opening of bids will be given consideration.  Every 
interpretation made to a Bidder will be in the form of an Addendum to the Bid Documents, and 
when issued will be on file in the office of the Authority, at least three calendar days before bids 
are opened. 

 
3.  PRE-BID CONFERENCE  
 
A mandatory pre-bid conference will be held at 1:00 p.m. on February 24, 2012 at the offices of 
St. Louis Development Corporation, located at 1015 Locust Street, 12th Floor, St. Louis, 
Missouri 63101. All questions asked during the pre-bid conference will be reduced to writing and 
written responses thereto will be circulated to all parties who have obtained copies of the Bid 
Documents from the Authority.  All Bidders must attend this conference.   
 
4.  INSPECTION OF PROJECT SITE 
 
Prospective Bidders are strongly encouraged to inspect the site prior to bidding.  However, due 
to the deteriorated condition of the buildings and sheer volume of friable asbestos, site 
inspections must be scheduled and conducted with the project Engineer, Mr. Bill 
Pietroburger of Professional Environmental Engineers (3140-531-0060), who will advise 
Bidder regarding the appropriate level of Personal Protective Equipment that must be 
used in order to safely access the property. In this regard, all prospective Bidders are 
directed to Section 7 of the General Conditions, which provides that the selected Contractor 
shall be responsible for, and shall bear all costs associated with, any conditions which are 
observed or are reasonably capable of observation pursuant to a thorough inspection of the 
Project site prior to execution of the Contract.  A visit to the Project site to determine the site 
characteristics and the conditions under which the work will be performed will be critical to all 
Bidders.  The day of the pre-bid conference may be the only opportunity to do so.  The 
successful Bidder, by the execution of the Contract, shall in no way be relieved of any obligation 
due to its failure to review or examine any information made available to the Bidder prior to 
execution of the Contract, or its failure to visit the site and become fully acquainted with the 
conditions at the site.  Pursuant to the Contract, the Contractor shall not be entitled to any claim 
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for any increase in the Contract Price, any extension of the Time for Completion or any other 
damages or relief based on facts which the Contractor could have noted upon a thorough 
examination of all accessible aspects of the site and/or a review of all available information prior 
to the execution of the Contract. 
 
5.  BID DOCUMENTS 
 
A complete set of Bid Documents will be available for review Monday through Friday, from 9:00 
a.m. to 5:00 p.m. at the following locations: 
 

Land Reutilization Authority of the City of St. Louis 
1015 Locust, Suite 1200 
St. Louis, Missouri 63101 
314-622-3400 

 
MOKAN  
5261 Delmar Boulevard, Suite B 
St. Louis, MO 63108 
314-454-9675 
314-361-9806 (fax) 
mokan@stlouis.missouri.org 
 
Contractors Assistance Program (CAP) 
6330 Knox Industrial Drive, Suite 101 
St. Louis, Missouri 63139 
314-645-3398 
314-645-3899 (fax) 
cap@stlouis.missouri.org 

 
 
6.  ALTERNATIVE BIDS 
 
Alternative bids will not be considered, unless specifically requested in the Form of Bid Proposal 
(Bid Form). 
 
7.  BIDS 
 
a. All bids must be submitted in triplicate on forms supplied by the Authority and shall be 
 subject to all requirements of the Bid Documents, including the Contract, the Drawings, 
 Technical Specifications and these INSTRUCTIONS TO BIDDERS.  All Bids must be 
 regular in every respect and no interlineations, excisions or special conditions shall be 
 made or included in the Bid Form by the Bidder.  However, the Authority reserves the 
 right to waive informalities in the bidding, in the sole discretion of the Authority. 
 
b. Bid Documents, including but not limited to the Bid, the Bid Guaranty, the  Non-Collusive 

Affidavits and Bidder’s Qualifications, shall be enclosed in a SEALED envelope labeled 
with the words “Former ATCOM Facility, Abatement and Demolition, St. Louis,” as 
well as the name of the bidder and date and time of Bid Opening, in order to guard 
against premature opening of bid. 
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c. The Authority may consider as irregular any bid on which there is an alteration of or 
 departure from the Bid Form hereto attached, and, in its sole discretion, may reject any 
 Bid or Bids, so altered or changed. 
 
d.  The Authority shall interpret the Contractor’s act of submitting a bid proposal to the 
 Authority to mean that the Contractor has satisfied itself as to the quantities and has 
 ascertained at the site by inspection, investigation, measurement, or otherwise, all 
 circumstances affecting the cost of performing the work. 
 
8.  BID GUARANTY 
 

a. The Bid must be accompanied by a Bid Guaranty which shall equal five (5) 
percent of the amount of the Bid, and at the option of the Bidder, may be Certified 
Check, Bank Draft, or a Bid Bond secured by a guaranty or a surety company listed in 
the latest issue of U.S. Treasury Circular 570.  The amount of such Bid Bond shall be 
within the maximum amount specified for such company in said Circular 570.  The 
practice of multiple sureties joining together to issue a satisfactory Bond, shall not be 
allowed.  No Bid will be considered unless it is so guaranteed.  Certified Check or Bank 
Drafts must be made payable to the order of the Land Reutilization Authority of the 
City of St. Louis.  Cash deposits will not be accepted.  The Bid Guaranty shall ensure 
the execution of the contract and the furnishing of Performance and Payment Bond by 
the successful Bidder, all as required by the Bid Documents.  Bid Bonds must be 
submitted in triplicate.   

 
b. Revised bids, if representing an increase in  excess of two (2) percent of the original bid, 
 must have the Bid Guaranty adjusted accordingly; otherwise the original bid shall remain 
 in force. 
 
c. In case the Bid Guaranty is in the form of a Certified Check or Bank Draft, the Authority 
 may make such disposition of the same as will accomplish the purpose for which 
 submitted. 
 
9.  NON-COLLUSIVE AFFIDAVIT 
 
Each person or corporation submitting a bid for the work contemplated in the Bid Documents, 
shall execute an affidavit in the form herein provided, to the effect that is has not colluded with 
any other person, firm or corporation in regard to any bid submitted.  Such affidavit shall be 
attached to the bid in triplicate. 
 
Before executing any subcontract, the successful Bidder shall submit the name of any proposed 
subcontractor for prior notification, with an attached executed Non-Collusive Affidavit of 
Subcontractor form, provided herein. 
 
10.  BIDDER’S QUALIFICATIONS 
 
The Authority shall have the right to take such steps as it deems necessary to determine the 
ability of the Bidder to perform the work and the Bidder shall furnish the Authority all such 
information and data for this purpose, as the Authority may request. The Authority reserves the 
right, in its sole, unrestricted discretion to reject any bid where an investigation of the evidence 
or information does not satisfy the Authority that the Bidder is qualified to carry out properly the 
terms of the Bid Documents. 
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11.  CORRECTIONS 
 
Erasures or other changes in the Bid Forms must be explained or noted over the signature of 
the Bidder.  Failure to comply with this may result in the disqualification of the bid submitted.  
 
12.  TIME FOR RECEIVING BIDS 
 
a. Bids received prior to the advertised hour of opening will be kept sealed.  The 
 representative of the Authority whose duty it is to open them will decide when the 
 specified time has arrived, and no bid received thereafter will be considered.  
 Notwithstanding the foregoing, when a Bid arrives by mail after the time fixed for 
 opening, but before the reading of all other Bids is completed, and it is shown to the 
 satisfaction of the Authority that the non-arrival on time was due solely to delay in the 
 mail service for which the Bidder was not responsible, such bid will be received and 
 considered.  The Authority will not be responsible for the premature opening of a Bid not 
 properly addressed and identified.   
 
b. Bids or mid modifications received by facsimile will not be considered. 
 
c. Bidders are cautioned to allow ample time for transmittal of bids by mail or 
 otherwise.  Bidder should secure correct information relative to the probable time of 
 arrival and distribution of mail at the place where bids are to be opened; and, so far as 
 practicable, make due allowance for possible delays in order to avoid the necessity for 
 investigations of claims that such delays in receipt of bids were due solely to delay in the 
 mail, as provided for in this section. 
 
13.  OPENING OF BIDS 
 
At the time and place fixed for the opening of bids, the Authority will cause to be opened and 
publicly read aloud, every bid received within the time set for receiving bids, irrespective of any 
irregularities therein.  Bidders and other persons properly interested may be present, in person 
or by representative. 
 
14. WITHDRAWAL OF BIDS 
 
Bids may be withdrawn by written request dispatched by the Bidder in time for delivery in the 
normal course of business prior to the time fixed for opening; provided that written confirmation 
is placed in the mail and postmarked prior to the time set for bid opening.  The Bid Guaranty of 
any Bidder withdrawing his bid in accordance with the foregoing conditions will be promptly 
returned.  Negligence on the part of the Bidder in preparing his bid confers no right of 
withdrawal or modification of his bid after such bid has been opened. 
 
15. REJECTION OF BIDS 
 
a. The Authority reserves the right to reject the bid of any Bidder for any reason considered 
 by the Authority to be relevant to the Bidder’s potential performance.  This includes, but 
 is not limited to, the Bidder’s past performance on other projects, claims history, financial 
 capacity and stability of the Bidder, relevant  experience and qualifications (or lack 
 thereof), availability of qualified personnel to supervise, manage and perform the work, 
 existence of adequate bonding and insurance, past payment history of the Contractor 
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 with respect to subcontractor  obligations and other bills for materials, supplies, labor or 
 related services, Bidder’s willingness to execute the required Contract, the Bidder’s 
 ability to conform to the requirements of the Contract, Drawings, Technical 
 Specifications and other Contract Documents and the Authority’s assessment of whether 
 the Contractor is capable of performing the work in a full, timely, complete and proper 
 fashion, and any other information requested by or furnished in connection with this 
 Invitation.  In determining which Bidder, if any, the Authority concludes is the lowest 
 responsible, responsive Bidder, the following elements, in addition to those above 
 mentioned, will be considered:  (1) the size, manpower resources and business structure 
 of the Bidder and its capacity to perform the  work; (2) whether the Bidder has adequate 
 equipment available to do the work properly and expeditiously and in conformance with 
 the Contract requirements; (3) whether the Bidder has suitable financial resources to 
 meet the obligations incidental to the work; (4) whether the Bidder has appropriate 
 technical experience; and (5) whether the bidder meets the EEO and MBE/WBE goals of 
 the Contract. 
 
b. Based on the nature of the work to be performed, and the technical requirements, 
 experience and capacity necessary in connection with UST removal, environmental 
 remediation and related work required by the Contract, the Authority will evaluate each 
 bid by determining the specific entity and individuals who will be performing the work on 
 the Project.  The Authority reserves the right to reject any Bidder as unqualified, if it 
 proposes to perform the work principally through other companies who will participate in 
 the bidding as a partner or joint venture with the Bidder. 
 
c. Each Bidder is required to provide a Performance Bond and Payment Bond as set forth 
 in the Contract.  In assessing the qualifications, responsibility and responsiveness of a 
 Bidder, the Authority may consider whether the entity submitting the bid is capable of 
 providing the Performance and Payment Bond in its own name, or instead is providing 
 bonding or insurance through an affiliation with another entity.   
 
d.  Other data required by the Bid Documents includes (but is not limited to) the 
 submittals related to the City’s MBE/WBE program as described in this “Instructions to 
 Bidders”, the MBE/WBE Index and Submission Instructions and the MBE/WBE forms 
 included in this specification. 
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16.  AWARD OF CONTRACT 
 
The work required for the Project includes clearing and grubbing, wet demolition of a 
partially collapsed, wood-framed structure, and removal and proper disposal of 
approximately 34,000 square feet of spray-on asbestos insulation from the test firing 
stations and tunnels.  The Authority has a limited budget for the performance of this work.  
Accordingly, each Bidder is requested to provide a grand total, lump sum bid for the activities.  It 
is understood by the Authority that certain unknown site conditions may affect the final Project 
cost.  The successful Bidder and the award of a Contract, however, will be based on the grand 
total bid, together with the other factors identified herein, and will be the result of the Authority’s 
overall determination as to the lowest, responsible and responsive Bidder, considering, among 
other things, not only cost but adherence to specifications, past performance of the Bidder and 
such other factors as have been identified herein.  The selected Bidder to whom an award is 
made will be notified at the earliest practicable date.  The Authority however, reserves the right 
at its sole discretion to reject any and all bids and to waive any informality in the bids received.  
This includes, but is not limited to, the failure of a bidder to make reasonable good faith efforts 
to demonstrate the ability to meet the City’s MBE/WBE goals prior to bid opening. 
 
17.  PERFORMANCE AND PAYMENT BOND; EXECUTING OF CONTRACT 
 
a. Subsequent to the award and within five working days after the prescribed forms are 
 presented for signature, the successful Bidder shall execute and deliver to the Authority 
 the Contract, in the form attached hereto. 
  
b. Having satisfied all conditions of award as set forth elsewhere in these documents, a 
 successful Bidder shall, within the period specified in Paragraph “a” above, furnish a 
 Performance and Payment Bond in a penal sum of at least 100% of the amount of the 
 Contract as awarded, as security for the faithful performance of the Contract and for the 
 payment of all persons, firms, or corporations to whom the successful Bidder may 
 become legally indebted for labor, materials, tools, equipment, or services of any nature, 
 including utility and transportation services, employed or used by him in performing the 
 work.  Such Bond shall be in substantially the same form included in the Bid Documents 
 and shall bear the same date as, or a date subsequent to, the date of the Contract. 
 This Bond shall be signed by a guaranty or a surety company listed in the latest issue of 
 U.S. Treasury Circular 570 and the penal sum shall be within the maximum specified for 
 such company in said Circular 570. 
 
 The practice of multiple sureties joining together to issue a satisfactory Bond, shall not 
 be allowed.  
 
c. On each Bond, the rate of premium shall be stated, together with the total 
 amount of the premium charged.  The current power of attorney for the person who 
 signs for any surety company shall be attached to such Bond. 
 
d. The failure of the successful Bidder to execute the Contract in the form attached hereto 
 and to supply the required Bond within five working days after the prescribed forms are 
 presented for signature, or within such extended period as the Authority may grant 
 based upon reasons determined adequate by the Authority, shall constitute a default, 
 and the Authority may either award the Contract to the next lowest responsive Bidder or 
 re-advertise for bids, and may charge against the Bidder the difference between the 
 amount of the bid and amount for which a Contract for the work is subsequently 
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 executed, irrespective of whether the amount thus due exceeds the amount of the Bid 
 Guaranty.  If a more favorable bid is received by re-advertising, the defaulting Bidder 
 shall have no claim against the Authority for a refund. 
 
18.  WAGES AND SALARIES 
 
a. The contract resulting from this opportunity is subject to the Davis-Bacon Act, as 

amended (40 U.S.C. 276a to a–7) and as supplemented by Department of Labor 
regulations (29 CFR part 5, “Labor Standards Provisions Applicable to Contracts 
Governing Federally Financed and Assisted Construction”). Under this Act, contractors 
shall be required to pay wages to laborers and mechanics at a rate not less than the 
minimum wages specified in a wage determination made by the Secretary of Labor. In 
addition, contractors shall be required to pay wages not less than once a week. The 
current prevailing wage determination issued by the Department of Labor is provided in 
Appendix F-5. 

 
b. This Contract is subject to State of Missouri Prevailing Wage Laws. Not less than the 

prevailing wage rate must be paid to all workers performing work under this Contract.  
The contractor will forfeit a penalty of $100 per day (or portion thereof) if a worker is paid 
less than the prevailing wage rate for any work done under this Contract by the 
contractor or subcontractor. Missouri prevailing wages are provided in Appendix F-5. 

 
 For more information, refer to Chapter 290 (“Wages, Hours and Dismissal Rights“) of the 
 Missouri Revised Statutes which is available online at: 
 

http://www.moga.mo.gov/statutes/chapters/chap290.htm.  
 

 Or, contact: 
 

Missouri Dept. of Labor and Industrial Relations 
Division of Labor Standards - Prevailing Wage Section 

 PO Box 449 
 Jefferson City, MO 65102-0449 
 573-751-3403 
 www.dolir.mo.gov/sl/prevailingwage 
 E-mail: prevailingwage@dolir.mo.gov 

 
c. Where the Federal and State rates differ for the same classification, the contractor is 

required to pay the higher rate. 
 
d. The rates of pay requirements set forth under the Bid Documents are the minimum rates 

to be paid during the life of the Contract. It is, therefore, the responsibility of Bidders to 
inform themselves as to the local labor conditions, such as the length of the work day 
and work week, overtime compensation, health and welfare contributions, labor supply 
and prospective changes or adjustments of rates. 
 

e. Any worker classification not included in Appendix C or Appendix D shall be brought to 
the Authority’s attention immediately by the Bidder. 

 
f. Notwithstanding “a-e” above, no person shall be paid less than that required by the City 

of St. Louis’ “Living Wage” as contained in Ordinance 65597. 
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19.  EQUAL EMPLOYMENT OPPORTUNITY 
 
a. Contractor agrees that in performing under this Contract neither the Contractor nor 
 anyone under Contractor’s control will permit discrimination against any employee, 
 worker, or applicant for employment because of race, marital status, color, age, religion, 
 sexual orientation, familial status, disability, national origin or ancestry.  Such action shall 
 include but not be limited to any action to bar employ, upgrade, or recruit, expel, 
 discharge, demote, or transfer; layoff, terminate, or create intolerable conditions; rates of 
 pay or other forms of compensation; and selection for training, including apprenticeship. 
 
b. Contractor, during its performance under this Contract, will in all printed or circulated 
 solicitations, or other advertisement or publication for employees placed by or on behalf 
 of the Contractor, state that all qualified applicants will receive meaningful consideration 
 for employment without regard to race, marital status, color, age, religion, sexual 
 orientation, familial status, disability, national origin or ancestry.  The Contractor will not 
 make any inquiry in connection with  prospective employment which expresses directly 
 or indirectly any limitation, specification or discrimination because of race, marital status, 
  color, age, religion, sexual orientation, familial status, disability, national origin or 
 ancestry. 
 
c. Contractor will permit reasonable access by the Authority to such persons, 
 reports, and records as are necessary for the purpose of ascertaining compliance 
 with fair employment practices. 
 
d. In the event of the Contractor’s noncompliance with the nondiscrimination clauses of this 
 Contract, or to furnish information or permit his books, records, and accounts to be 
 inspected, within twenty days from date requested, this Contract may be cancelled, 
 terminated, or suspended in whole or part and Contractor may be declared ineligible for 
 further Authority Contracts for a period of one year, by the option of the Authority.  In the 
 event this Contract is  cancelled, terminated, or suspended for failure to comply with fair 
 employment practices, the Contractor shall have no claims against the Authority for 
 damages as a result of such cancellation termination or suspension.  
 
e. Contractor further agrees that these clauses (“a” through “d”) on discrimination and 
 equal opportunity practices in all matters of employment and training for employment will 
 be incorporated by Contractor in all Contracts or agreements entered into with suppliers 
 of materials or services, Contractors, and subcontractors and all labor organizations 
 furnishing skilled, unskilled, and craft union skilled labor, or who may performed any 
 such labor or services in connection with this Contract. 
 
f.  Whenever the Contractor is sued or threatened with litigation by a subcontractor, vendor,  
 individual, group or association, as a result of compliance with the clauses “a” through 
 “e”, of these provisions relating to fair employment practices, the Contractor shall notify 
 the General Counsel of the Authority in writing of such suit or threatened suit within ten 
 days. 
 
20.  MINORITY AND WOMEN-OWNED (MBE/WBE) BUSINESS  ENTERPRISES: 
 
The City of St. Louis is committed to involving Minority and Women-owned Business 
Enterprises (MBE/WBE) in meaningful roles. It is the policy of the Authority that MBE/WBE firms 
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shall have an equal opportunity to participate in the performance of this contract.   The Mayor’s 
Executive Order 28 has established goals of 25% MBE and 5% WBE participation.  A Bidder 
who, in accordance with the documentation requirements of this specification, has achieved the 
25% MBE and 5% WBE goals shall be in compliance with this specification. 
 
The Authority will work with the City’s Disadvantaged Business Enterprise (DBE) Program 
Office located at the St. Louis Airport to monitor M/WBE participation. A current directory 
containing the names of firms that have been certified as eligible to participate as MBE/WBEs 
on City contracts can be obtained from the DBE Program Office.  The Authority will only count 
towards the MBE/WBE goals firms who, at time of Bid Opening, are certified by the DBE 
Program Office. Bidders should contact the DBE Program Office at 314-551-5000 to verify the 
status of a firm’s certification.  The MBE/WBE Directory is also accessible at www.mwdbe.org. 
 
A Bidder who cannot achieve the 25% MBE and 5% WBE goals must provide documentation of 
the reasonable good faith efforts to meet the goal(s) and request a waiver from the goal(s), as 
prescribed in this specification.  In such an instance the Bidder must be able to demonstrate that 
the required “good faith efforts” were initiated prior to submittal of the Bid.  If the Bidder cannot 
demonstrate such “good faith efforts” to the satisfaction of the Authority, the Bid will be rejected 
as non-responsive. 
 
M/WBE forms and additional information are provided in Exhibit F-4. 
 
a. Pre-Contract Award Obligations:  A bid, properly executed, shall certify that the bidder 
 has undertaken the required good faith efforts to achieve the stated MBE/WBE goals.  
 Each bidder will be required to submit the MBE/WBE Utilization Statement with its bid.  
 Failure to submit the MBE/WBE Utilization Statement as required herein will result in the 
 bid being rejected as non-responsive.   
 
 The apparent low bidder and all other bidders still desiring to be considered for 
 contract award must submit the MBE/WBE Utilization Plan, the Subcontractor List, the 
 Good Faith Efforts Report and Statement, a copy of the bid solicitation to all 
 subcontractors and, where appropriate a request for waiver, within 48 hours after bid 
 opening.  Firms bidding as a joint venture must submit a fully executed copy of the joint 
 venture Contract at this time.  Failure to submit each of the aforementioned documents 
 will render a bid non-responsive. 
 
 To establish a responsive bid, the bidder must either document (on the MBE/WBE 
 Utilization Plan) how the proposed utilization achieves the stated goals, or document 
 bidder’s good faith efforts expended (on the Good faith Efforts Report and Statement) 
 prior to bid opening.   For the purpose of determining the degree of goal attainment, the 
 bidder  should refer to Section Four, “Public Works Contracts” of Mayor’s Executive 
 Order #28, attached as Exhibit F-3. 
  
b. Requests for Waiver:  If the MBE/WBE Utilization Plan does not meet the project goals, 
 the bidder shall seek a partial or total waiver of the project goals. The application for 
 waiver for all or part of the project goals shall include full documentary evidence of the 
 bidder’s good faith efforts to meet the project goals  and why the request for waiver 
 should be granted.  The application shall be in writing and submitted within 48 hours 
 after bid opening.  The application must include a narrative, affidavits or exhibits which 
 verify the actions taken by the bidder to meet the project goals.   
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c. Post Contract Award Compliance:  Within fifteen (15) calendar days after the Pre-
 Construction Conference, fully executed copies of each MBE/WBE subcontract must be 
 submitted to the Authority.  If a bidder fails to submit the required documentation within 
 the specified time period, the Authority may withdraw the notice of award and the bid 
 security of that bidder may be forfeited to the Authority.  In any event, the Authority will 
 not issue a “Notice to Proceed” until the required documentation is submitted.   
 
 During construction the Contractor shall submit the Monthly MBE/WBE Utilization Report 
 to the Authority. Changes to the approved MBE/WBE Utilization Plan will be considered 
 by the Authority only for one of the following reasons: 
  

 1. The named MBE/WBE firm is unable to meet the delivery requirements of 
 the construction schedule. 

 2. The named MBE/WBE firm is dilatory in complying with requirements of the Bid 
 Documents. 

 3. The name MBE/WBE firm is prevented from performing due to bankruptcy, 
 insolvency or otherwise. 

 
 The Contractor shall promptly report any and all proposed changes in the utilization of 
 MBE/WBE firms to the Authority, in writing, using the Subcontractor or Supplier 
 Substitution Form included as part of this specification. 
 
d. Penalties:  If SLDC determines that a contractor or bidder has failed to comply with the 
 City’s program regarding utilization of minority and women’s business enterprises, it 
 shall report its finding to the Mayor. 
 
 The Mayor, pursuant to Article VII, Section 1 of the Charter, may subject the 
 offending party to any or all or the following penalties and sanctions: 
 

 1.   Withholding of contract award; 
 2.   Suspension of contract; 
 3.   Withholding of payments; 

4.  Rescission of contract based upon a material breach of contract pertaining to 
MBE and/or WBE participation; 

 5.   Refusal to accept a proposal; 
 6.  Disqualification of a bidder or contractor from eligibility for providing goods or 

 services to the City for a period not to exceed one year; 
 
21.  NATURE OF THE BIDDER 
 
Based upon the technical requirements of the Contract, Drawings and Technical Specifications 
and the requirements for the performance of clearing and grubbing, wet demolition of a 
partially collapsed, wood-framed structure, and removal and proper disposal of 
approximately 34,000 square feet of spray-on asbestos insulation from the test firing 
stations and tunnels, the Authority will assess each submitted bid by reviewing the specific 
persons and companies who will be performing the work.  In this regard, if any Bidder is a joint 
venture, partnership or other affiliation of more than one company, the Bidder shall provide all 
information requested by the Authority to identify the precise nature of the partnership, joint 
venture or other affiliation (including but not limited to a copy of the written agreement 
establishing the joint venture, partnership or other affiliation), and shall identify precisely the 
persons who will be supervising the work, and performing each principal portion of it, and 
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identify which company will be the employer of such persons, identify the specific company that 
will be providing the Performance and Payment Bond and applicable insurance for the Project, 
and identify precisely which company will be providing the financial resources necessary for the 
performance of the work.  In addition, any such Bidder shall provide complete and detailed 
financial information with respect to both companies so that the Authority may determine the 
financial capacity of each.  In the event the selected Contractor is a joint venture, each member 
of the joint venture shall be jointly and separately liable to the Authority for the performance of 
the Contract and for any damages or other liabilities arising there under.  In this regard, the 
Authority shall have the right, in its sole discretion, to enforce the Contract individually, severally 
and successively against any one of the participants in the joint venture without impairing or 
affecting the rights of the Authority against the other. 
 
22. EMPLOYMENT OF UNAUTHORIZED ALIENS PROHIBITED 
 
Prior to contract execution and as a condition of final award, the selected Contractor shall by 
sworn Affidavit and provision of documentation, affirm its enrollment and participation in a 
federal work authorization program with respect to the employees working in connection with 
this project.  The Contractor shall sign an Affidavit affirming that it does not knowingly employ 
any person who is an unauthorized alien in connection with this project pursuant to the 
provisions of Sections 285.525 through 285.555 of the revised Statutes of Missouri, 2000, as 
amended.  Notice and instructions regarding the requirements of this provision are included in 
Exhibit F-6. 
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PROCESS 
 
1.  Pre-Bid 
 
The Bidder must fulfill and document each of the following requirements: 
 
A. Any firm that intends to bid for the prime contract must have a notice of its intention 
 delivered to the construction clearinghouse as soon as feasible, but no fewer than seven 
 calendar days before the date on which the firm desires to  have all quotes in hand.  The 
 notice may be delivered by fax or E-mail, but must  be in writing.  In addition, the notice 
 must at a minimum contain the following: 
 

1. The name, street address, mailing address if different from the street 
address, telephone and fax numbers and E-mail address of a contact 
person. 

 
2. An identification of specific items of work that the plan holder may 

subcontract, and 
  
3. Expressly encourage MBE/WBEs to quote those items. 
 

This contact shall be recorded in the Monthly Follow-Through Report, EEO-2. 
 
  The clearinghouses are: 
 
  MOKAN (St. Louis CCAC) 
  5261 Delmar Blvd., Suite B 
  St. Louis, MO 63108 
  (314) 454-9675 

 
Contractors Assistance Program (CAP) 

  6330 Knox Industrial Drive 
  St. Louis, MO 63139 
  (314) 621-3135 
 
B. Contact the organizations listed below and solicit assistance in obtaining minority 
 workmen to be employed under the contract.  These contacts shall also be recorded in 
 the Monthly Follow-Through Report, EEO-2. 
 
  St. Louis Construction Orientation 
  Intake Center 
  1300 Convention Plaza 
  St. Louis, Missouri 63103 Phone: 621-3190 
 
  AGC Construction Training School (apprentices only) 
  6301 Knox Industrial Drive 
  St. Louis, Missouri 63139 Phone: 644-1525 
 
C. Register with appropriate agencies of the City of St. Louis (“City”).  This applies also to 
 partnerships and joint ventures. 
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D. Be licensed to do business in the City.  The Bidder may check with the following:  
 License Collector, Room 104 City Hall, 1200 Market Street, St. Louis, MO 63103; 
 Phone: 622-4528. 
 
E. Have paid all appropriate taxes before the Contract can be approved.  The Bidder may 
 contact the following:  Collector of Revenue, Room 410 City Hall, 1200 Market Street, St. 
 Louis, MO 63103; Phone: 622-3291. 
 
Participants in partnerships and joint ventures additionally shall individually have  complied with 
the above requirements. 
 
2.  Bid 
 
Each Bidder shall submit, in triplicate (3 copies), the following: (See also the Form of Bid 
Proposal).  A bidder who fails to submit fully executed copies of each of the following 
may be deemed non-responsive. 
 
A. Bid Proposal Form 
 
B. Bid Bond 
 
C. Non-Collusive Affidavit 
 
D. Bidder’s Qualifications 
 
E. MBE/WBE Utilization Statement (see Exhibit F-4). 
 
3.  Pre-Award Requirements 
 
Within 48 Hours Following Bid Opening all bidders still desiring to be considered for contract 
award must submit the following: A bidder who fails to submit fully executed copies of 
each of the following may be deemed non-responsive. 
 
 1. Subcontractor List 
 2. MBE/WBE Forms in Exhibit F-4 as applicable 
 3. Copy of Bid Solicitation to Subcontractors 
 4. Request for Waiver of MBE and/or WBE goals, if applicable 
 5. Executed Joint Venture Contract, if applicable 
 
4.  Pre-Award Conference 
 
At the pre-award conference, the selected Bidder shall submit, in triplicate (3 copies), of the 
following: A bidder who fails to submit fully executed copies of each of the following may 
be deemed non-responsive. 
 
A. Certification of Agreed MBE/WBE Utilization 
 
B. Subcontractor Participation Form 
 
C. For each proposed Subcontractor with a subcontract in excess of    
 $500,000: 
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 1. Contractor’s Compliance Report. 
 2. Compliance Evaluation Form. 
    
D. Bar Chart Construction Schedule 
 
5.  Award 
 
Successful Bidder (“Contractor”) shall submit the following: 
 
A. Executed Contract 
 
B. Executed Acknowledgement 
 
C. Performance and Payment Bond with Power of Attorney 
 
D. Required Insurance Certificates 
 
6.  Pre-Construction Conference 
 
Contractor shall submit the following: 
 
A. Copies of all required permits 
 
B. Subcontractor approval package(s), which include the following: 
 
 1. Executed Subcontractor Request for Approval Form 
 
 2. Non-Collusive Affidavit executed by each subcontractor 
 
 3. Required Subcontractor Insurance Certificates 
 
7.  Notice to Proceed 
 
The Authority will not issue a notice to Proceed until fully executed copies of all MBE/WBE 
subcontracts are received. 
 
8.  Construction Phase 
 
Contractor shall submit the following: 
 
A. For every partial payment request, including the initial request, the following reports must 
 be submitted to the Authority: 

 
1. Periodic Estimate for Partial Payment, on an acceptable form. 
2. Record of Payments to Subcontractors, material Suppliers and other vendors, in 

triplicate (see Exhibit F-4). 
3. Weekly payroll documentation for Prime Contractor and all Subcontractors, in 

triplicate. 
4. Monthly Manpower Utilization Report. 
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5. All documentation and report needed to fully comply with the Executive Orders of the 
Mayor of the City of St. Louis (see Exhibit F-3). 

6. Partial lien waivers for the contractor and all subcontractors and suppliers, for the 
previous pay period. 

 
B. Final payment request with the following reports: 

 
1. Required reports for partial payment request (see above paragraph). 
2. Executed Certificate and Release, in triplicate. 
3. MBE/WBE Final Report of Payments Report (see Appendix #2). 
4. Final lien waivers from contractor and all subcontractors and suppliers. 

   
C. Submit MBE/WBE Substitution Form if any subcontractor/supplier is being 
 replaced on the project (see Exhibit F-4). 
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FORM OF BID PROPOSAL 

FORMER ATCOM FACILITY, ABATEMENT AND DEMOLITION 
ST. LOUIS, MISSOURI 

 
 

 
Bidder:   
 
Address:   
   
City, State, and Zip Code:     
 
Telephone Number:   
 
Grand Total Bid:  _____________________________________________ 
 
 
 
TO: Land Reutilization Authority of the City of St. Louis  
 1015 Locust Street, Suite 1200 
 St. Louis, Missouri 63101 
 Attention: Mr. Otis Williams 
 
 
1. General.  The Bidder, having familiarized itself with the existing conditions in the area of 

the work affecting the cost of the work, with the Bid Documents, which included the 
Invitation, Instructions to Bidders, the Form of Bid Proposal, the Bid Guaranty 
requirements, the Form of Non-Collusive Affidavits, the Form of Contract, the 
Performance and Payment Bond requirements, the General Conditions, the Special 
Conditions, the Technical Specification, Bid Documents, and Drawings and Addenda, if 
any thereto, as prepared by the St. Louis Development Corporation (SLDC), 1015 
Locust Street, 12th Floor, St. Louis, Missouri 63101, and the Engineers, hereby proposes 
to furnish at the price indicated on this Bid Proposal, all technical personnel, labor, 
materials, equipment and services required to perform and complete all work required 
for the Former ATCOM Facility, Abatement and Demolition.   

2. Qualifications.  For the undersigned’s Proposal to be considered for award of the 
contract, the following qualification documents, executed where necessary, are 
submitted herewith: 

a. Contractor’s Qualifications, including AIA Document 305 signed by an officer of 
the company 

                         
b. If the Bidder is a partnership or joint venture, provide a copy of the partnership or 

joint venture Contract. 
  

c. The number of years Contractor has been engaged in construction work of a 
similar nature to this project. 
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d. List of full time on-site supervisory personnel to be engaged in the contract, their 
name, title, resumes, references, length of service with Contractor’s company, 
specific experience including the size and dollar value of projects supervised for 
the on site supervisor who will be responsible for the work under this project.  
The identified supervisory official shall have complete authority to speak for and 
make commitments for the Contractor.  The supervisory official shall have a 
minimum of five years experience in projects of similar size and scope, and 
submit a list of owner contacts for projects performed within that five (5) year 
period.  It is expected that the identified supervisory official will be committed, full 
time, to the Project from award of the Contract through to completion.  Failure to 
so commit the identified supervisory official shall subject the bid to rejection, at 
the sole discretion of SLDC. 
 

e. A complete list of contracts performed by the Bidder involving work similar in 
nature, scope or technical requirements to that required for this Project, including 
names, addresses, telephone numbers and contact persons of the owners. 
 
 

f. A complete list of contracts the Contractor has performed or entered into within 
the last five years, in excess of one million ($1,000,000.00) dollars total value, 
including names, addresses, telephone numbers and contact persons of the 
owners and engineers involved in each such contract. 
 

g. With respect to any means, methods or procedures that are not specified in the 
Contract Documents, a detailed description of the means, methods or 
procedures that will be employed by the Bidder in connection with the 
performance of the work on the Project. 
 

h. Detailed project schedule for all work reflecting completion by September 30, 
2012. 
 

i. Evidence of Contractor’s ability to obtain Performance and Payment Bond as 
required by the Bid Documents, shown by a letter signed by the Contractor’s 
bonding company. 
 

j. Evidence of Contractor’s ability to obtain insurance as required by the Bid 
Documents, shown by a letter signed by the Contractor’s insurance company; 
and addressing specifically each item under the Section 130, Submittals and 
Notifications, Part 1 – General, section 1.3(K): Insurance.  In addition, each 
Bidder shall identify the broker who will procure all required insurance coverage 
for the Bidder, if the Bidder is successful, and the company or companies that will 
act as insurers in such event. 
 

k. Credentials and copies of licenses of the landfill site and operator to be used for 
waste materials/debris. 
 

l. Each Bidder shall: 
 

i. submit with its Proposal, a notarized statement describing any citations 
and /or violations issued by any regulatory agency concerning 
performance on previous contracts,  

Former ATCOM Facility, Abatement and Demolition St. Louis, Missouri 20



 
ii. briefly describe the circumstance(s) involving the job(s) and citation(s)/ 

violation(s) and involved persons and agencies,  
 

iii. discuss the outcome(s) of any violation(s), and  
 

iv. answer the question, “has your firm or its agents been issued a Stop 
Work Order on any project within the last 24 months?”  If the answer to 
the questions is “yes”, provide details as specified above. 

 
m. Each Bidder shall answer the question, “Are you now or have been in the past, a 

party to any litigation or arbitration arising out of your performance of any 
contract?”  If the answer to the question is “yes”, provide details as specified in (l) 
above.  You shall describe any liquidated damages assessed against you within 
the last 24 months. 

 
 
 
Failure to report properly or truthfully any of the required information in Section 2, Qualifications, 
shall be considered sufficient cause for SLDC’s rejection of the submitted Bid.  In addition, 
SLDC reserves the right to take such steps as it deems necessary to determine the ability of 
each Bidder to perform the work.  The Bidder shall provide to SLDC such additional information 
and data for this purpose as SLDC may request.  SLDC reserves the right to reject any bid or 
Bidder for any reason considered by SLDC to be relevant to the Bidder’s potential performance, 
including but not limited to SLDC’s investigation or consideration of the information submitted by 
such Bidder. 
 
The Bidder has indicated, in figures, a Price for each of the separate items called for in the 
Proposal, and has shown the Gross Sum (“Total Bid”) in the place indicated in the Proposal as 
the summation of said items. 
 
In case of discrepancy between the Gross Sum shown in the Proposal and that obtained by 
adding the items of the work, the Bidder agrees that the sum of the items shall govern, and any 
errors found in said Sum may be corrected by SLDC. 
 
Unbalanced proposals on which the prices for some items are out of proportion to the prices for 
other items will be considered as sufficient cause for the disqualification of a Bidder and the 
rejection of its proposal. 
 
The Bidder agrees that SLDC may reject its bid for any or no reason and award the contract to 
another party, and hereby waives any claim of damages for same. 
 
If written notice of acceptance of the above bid is mailed, transmitted, faxed, or delivered to the 
Bidder within ninety (90) calendar days after the opening thereof, or at any time thereafter 
before this bid is withdrawn, the Bidder agrees to execute and deliver a Contract in the 
prescribed form and to furnish the required bond and insurance within five working days after 
the Contract is presented to it for signature. 
 
Security in the sum of                   Dollars 
($    ) in the form of         
is submitted herewith in accordance with the Instructions to Bidders. 
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Attached hereto is an affidavit of proof that the Bidder has not colluded with any person with 
respect to this bid or any other bid submitted for this Contract. 
 
The Bidder has submitted or has enclosed financial and experience statements in accordance 
with the Bid Documents. 
 
Receipt is hereby acknowledged of the following addenda: 
 

Addendum No. Dated Acknowledged 
   
   
   
 
  
3. Prices. The following price breakdown must be filled out for the purpose of bid 

evaluation and to establish a schedule of values for the work.  Bidders are reminded that 
the goals of this project are: 
 
a) Clearing and Grubbing, 

b) Wet Demolition Abatement of Wood Portion of Proof House, 

c) Asbestos Removal in Concrete Portion of Proof House, and 

d) Asbestos Removal in Underground Firing Tunnels, 

 
as funding will allow.  The Grand Total Bid will be used in determining the selected bidder, 
but it is likely that some bid items will not be included in the final contract.  It is mandatory 
that the bidder physically verify all quantities presented in Section 0105 – Summary of Work to 
ensure that the bidder’s response is comprehensive and accurate.  The bid prices shall include 
all labor, materials, overhead, profit, insurance, taxes, fees, permits, etc. to cover the finished 
work:  
 
 
GRAND TOTAL BID:       Dollars, $     
 
 
 
Base Bid Item #1 – Clearing and Grubbing 
 
$    
 
 
       
Base Bid Item #2 – Wet Demolition Abatement of Wood Portion of Proof House 
 
$   
 
 
 
Base Bid Item #3 – Asbestos Removal in Concrete Portion of Proof House 
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$   
 
 
 
Base Bid Item #4 – Asbestos Removal in Underground Firing Tunnels 
 
$   
 
 
The contractor is also requested to provide unit rates in the Schedule below for potential 
additional ACM that may be identified after bid submittal but prior to bid award:  
 

 
UNIT RATE SCHEDULE 

 

Material Unit Unit Rate 

Pipe Insulation LF  

Mudded Pipe Fitting Fitting  

Transite SF  

Floor Tile SF  

Floor Tile/Mastic SF  

Window Caulking/Glazing LF  

Plaster SF  

Fire Doors Door  

Boiler Insulation SF  

Heat Exchange Insulation SF  

Floor Debris SF  

Spray on Insulation SF  

 
NOTES: LF - Linear Feet 

  SF - Square Feet 
 
 
4. Landfills.  The names and addresses of the landfill facilities that will be used on the 

project are (use additional sheets as necessary): 
 

 
Landfill #1 
 
Name:              
 
Address:             
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Phone No.:      Fax No.:      
 
 
Landfill #2 
 
Name:              
 
Address:             
 
Phone No.:      Fax No.:      
 
 
 
Landfill #3 
 
Name:              
 
Address:             
 
Phone No.:      Fax No.:      
 
 
 
5. Subcontractors.  The names and addresses of the major subcontractors who will be 

used on the project are (use additional sheets as necessary): 
 
      Name     Address    Specialty  
 
a.              
 
              
  
b.              
 
              
 
c.              
 
              
 
d.              
 
              
 
e.              
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The undersigned further declares that it has carefully examined the Bid Documents, plans, 
specifications, and the job site, and has satisfied itself as to all quantities and conditions and 
understands that in signing this proposal, it waives all right to plead any misunderstanding 
regarding these documents and conditions. 
 
The total fee proposed to accomplish all of the work indicated on the plans and specifications 
shall be reflected in the above line item breakdown.  In the event that there is some doubt as to 
where a specific material or labor cost should be included, Contractor shall verify with SLDC or 
provide a written clarification as to the description of work included in a specific category.  This 
proposal shall be binding on all of the heirs, successors, assigns, executors, and administrators 
of the undersigned. 
 
 
 
 
BIDDER:             
 
ADDRESS:             
 
BY: (PRINT):              
 
SIGNATURE:             
 
TITLE:              
 
FED. I.D. #:             
 
DATE:              
 
PHONE:      FAX:       
 
 Corporate Seal if a Corporation 
 
 
ATTEST:             
 
DATE:              
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NON-COLLUSIVE AFFIDAVIT 
 
 
State of Missouri ) 
   )SS 
City of St. Louis ) 
 
    being first duly sworn, deposes and says: 
 
 
 That he/she is            
of              
 , the party making the foregoing proposal or bid, that such proposal or bid is genuine and 
not collusive or sham; that said bidder has not colluded, conspired, connived or agreed, directly, 
or indirectly, with any bidder or person, to put in a sham bid or to refrain from bidding, and has 
not in any manner, directly or indirectly, sought by Contract or collusion or communication or 
conference, with any person, to fix the bid price of affiant or of any other bidder, or to fix any 
overhead, profit or cost element of said bid price, or of that of any other bidder, or to secure any 
advantage against the St. Louis Development Corporation, acting on behalf of the Planned 
Industrial Expansion Authority of the City of St. Louis, or any person interested in the 
proposed contract; and that all statements in said proposal of bid are true, that the prices quoted 
in the attached bid are fair and proper and not tainted by any collusion, conspiracy and 
connivance and place responsibility on, in addition to the bidder, its agents, representatives, 
owners, employees, or parties in interest. 
 
 
 
      Signature of Bidder: 
 
      By:       
subscribed and sworn to before me this     day of     
20 . 
 
 
             
      (Notary Public) 
 
My Commission Expires:       . 
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SAMPLE CONTRACT FORM 
 
 
 THIS CONTRACT, MADE THE   day of   , 2012, by between   
    hereinafter called the “Contractor”, and the Land Reutilization 
Authority of the City of St. Louis, hereinafter called the “Authority”. 
 
 WITNESSETH:   That the Contractor and the Authority, for the consideration stated 
herein, mutually agree as follows: 
 
 ARTICLE 1:  The Contractor shall furnish all supervision, technical personnel, labor, 
material, machinery, tools, equipment and services, including utility and transportation services, 
and perform and complete all work required for FORMER ATCOM FACILITY, ABATEMENT 
AND DEMOLITION, 2130 DR. MARTIN LUTHER KING JR. DRIVE, ST. LOUIS, MISSOURI. 
 
 ARTICLE 2:  The Contract Price.  The Authority will pay the Contractor for performance 
of this Contract in current funds subject to additions and deductions as provided for in the 
“Changes in Work” Section, GENERAL CONDITIONS, the sum of      
           ($  
       ) 
 
 ARTICLE 3:  The executed Bid Documents will consist of the following: 
 
a. This Contract     
b. Project Manual   
c. Signed Bid Proposal Form  
d. Bid Bond    
e. Non-Collusive Affidavit   
f. Non-Collusive Affidavit-Subcontractor 
g. Performance and Payment Bond        
 
 
 THIS CONTRACT, together with the other documents enumerated in Article 3 herein, 
which said other documents are as fully a part of the Contract as if hereto attached or herein 
repeated, form the Contract between the parties hereto.  In the event that any provision of any 
component part of this Contract conflicts with any provision of any other component part, the 
provision of the component part first enumerated in this Article 3 shall govern, except as 
otherwise specifically stated. 
 
 IN WITNESS WHEREOF, the parties hereto have caused this Contract to be executed 
in    original copies on the day and year first above written. 
 
SEAL:        Land Reutilization 
         Authority of the City of St. Louis 
 
ATTEST: 
 
      BY:       
        Rodney Crim 
      TITLE:  Executive Director 
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APPROVED FOR LEGAL FORM AND ADEQUACY: 
 
 
 
      
JACQUELINE HARRIS Assistant City Counselor 
 
 
 
SEAL:          
      (Contractor) 
 
ATTEST:  
 
      BY:         
      TITLE: 
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ACKNOWLEDGEMENT 
 
STATE OF MISSOURI  ) 
    )SS 
CITY OF ST. LOUIS  ) 
 
 On this   day of   , 2012, before me appeared Rodney Crim to me 
personally known, who, being by me duly sworn, did say that he is the Executive Director of the 
Land Reutilization Authority of the City of St. Louis, a public body corporate and politic of 
the State of Missouri, and that the seal affixed to the forgoing instrument is the corporate seal of 
said corporation, and said instrument was signed and sealed in behalf of said corporation by 
authority of its Board of Commissioners, and said Rodney Crim acknowledged said instrument 
to be the free act and deed of said corporation. 
 
 IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my official seal in 
the City and State aforesaid, the day and year first above written. 
 
     
           
    Notary Public 
 
 
My Commission Expires:       
 
STATE OF MISSOURI  ) 
    )SS 
CITY OF ST. LOUIS  ) 
 
 On this   of   , 2012, before me personally appeared   
 ,  to me personally known, who, being by me duly sworn, did say that he is    
of     , that the seal affixed to the foregoing instrument is the corporate 
seal of said corporation, and said instrument was signed and sealed in behalf of said 
corporation by authority of its Board of Directors, and said acknowledged said instrument to be 
the free act and deed of said corporation. 
 
 IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my official seal in 
the City and State aforesaid, the day and year first above written. 
 
        
    NOTARY PUBLIC 
 
My Commission Expires:      
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GENERAL CONDITIONS 
 
1. DEFINITIONS 
 
Wherever used in any of the Bid Documents, the following meanings shall be given to the terms 
herein defined: 
 
a. The term “Contract” means the Contract executed by the Authority and the 
 Contractor, of which the General Conditions form a part. 
 
b. The term “Authority”, “Local Authority”, or “Local Public Agency” means the St. Louis 

Development Corporation acting on behalf of the Land Reutillization Authority of the 
City of St. Louis, which is authorized to undertake this Contract. 

 
c. The term “Contractor” means the person, firm or corporation, partnership or joint 
 venture, entering into the contract with the Authority to perform the work to be done 
 under this Contract. 
 
d. The term “Contracting Officer” means the person within the Authority’s organization duly 

authorized by the governing body thereof to administer contracts for and in the name of 
the Authority.  It does not necessarily mean the person  executing this Contract.  The 
Authority will advise the Contractor of the name of the person or official who is 
designated as the Contracting Officer. 

 
e. The term “Engineer” means the Engineer in charge serving the Authority, its successor 

or any other person or persons designated or employed by the Authority for the 
purposes of directing of having charge of the work embraced in this Contract and/or 
having provided technical documents.  The Authority will advise the Contractor of the 
name of the person or official who is designated as the Engineer. 

 
f. The term “Bid Documents” means and shall include the following:  Executed Contract, 

Addenda (if any), Invitation for Bids, Instructions to Bidders, Signed Copy of the Bid, 
Form of Bid Bond, Form of Non-Collusive Affidavits, Form of Performance and Payment 
Bond, the General Conditions, the Exhibits, Special Conditions, Technical Specifications, 
the Drawings, and all other documents listed in the Index of Bid Documents. 

 
g. The term “Drawings” means the drawings listed under the “Schedule of Drawings”, 

and/or included in the drawings obtained by the Contractor. 
 
h. The term “Technical Specifications” means that part of the Bid Documents which 

describes, outlines and stipulates the quality of any materials to be furnished:  the quality 
of workmanship required; and the manner and methods to be employed in the work to 
be done under this Contract. 

 
i. The term “Addendum” or “Addenda” means any changes, revisions or clarifications of 

the Bid Documents which have been duly issued by the Authority to prospective Bidders 
prior to the time of receiving bids. 

 
j. The term “Work Day” shall refer to an eight (8) hour period, Monday through Friday, 

excluding federal holidays, beginning no earlier than 6:00 AM and ending  no later than 
5:00 PM. 
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2. COMMUNICATIONS 
 
a. All notices, demands, requests, instructions, approvals, proposals, and claims must be 

made in writing. 
 
b. Any notice to or demand upon the contractor shall be sufficiently given if  delivered at 

the office of the Contractor stated on the signature page of the form of Bid Proposal (or 
at such other office as the Contractor may, from time to time, designate in writing to the 
Authority), or if deposited in the United States Mail in a sealed, postage-prepaid 
envelope, or delivered with charges prepaid to any telegraph or delivery company for 
transmission, in each case addressed to such office. 

 
c. All papers required to be delivered to the Authority shall, unless otherwise specified in 

writing to the Contractor, be delivered to the office of the St. Louis Development 
Corporation, 1015 Locust Street, Suite 1200, St, Louis, Missouri 63101 (Attention: Chad 
Howell), and any notice to or demand upon the Authority shall be sufficiently given if so 
delivered  or if deposited in the United States Mail in a sealed, postage prepaid 
envelope, or delivered with charges prepaid to any telegraph or delivery company for 
transmission to said Authority at such address, or to such representatives of the 
Authority or to such other address as the Authority may, from time to time, subsequently 
specify in writing to the contractor for such purpose. 

 
3. SUPERINTENDENCE BY CONTRACTOR 
 
a. Except where the Contractor is an individual and gives his personal superintendence to 

the work, the Contractor shall provide a competent  superintendent, (or more than one 
superintendent if double shifts are performed) satisfactory to the Authority and the 
Engineer, on the work at all times during working hours with full authority to act for it.  
The Contractor shall also provide an adequate staff for the proper coordination and 
expediting of work. 

 
b. The Contractor shall lay out its own work and it shall be responsible for all work 

executed by it under the Contract.  It shall verify all figures and elevations before 
proceeding with the work and will be held responsible for any error resulting from its 
failure to do so. 

 
4. SUBCONTRACTS 
 
a. The Contractor shall not execute a Contract with any subcontractor or permit any 

subcontractor to perform any work included in this Contract until it has submitted  a non-
collusive affidavit from the subcontractor in substantially the form provided, has 
submitted the subcontractor’s insurance certificate, and has received written approval of 
such subcontractor from the Authority.  Said approval shall in no way make the Authority 
liable for any act or deed, or result of the use of, the Contractor’s subcontractor. 

 
b. No proposed subcontractor shall be disapproved by the Authority except for cause. 
 
c. The Contractor shall be fully responsible to the Authority for the acts and omissions of its 

subcontractors, and of persons either directly or indirectly employed by them, as it is for 
the acts and omissions of persons directly employed by it. 
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d. The Contractor shall cause appropriate provisions to be inserted in all subcontracts 

relative to the work to require compliance by each subcontractor with all provisions of the 
Contract and Bid Documents. 

 
e. Nothing contained in the Contract shall create any contractual relation between any 

subcontractor and the Authority. 
 
5. CONTRACTS 
 
The Authority or other entities may award, or may have awarded, other contracts for additional 
work at or near the project area, and the Contractor shall cooperate fully with such other 
Contractors, by scheduling his own work with that to be performed under other Contracts as 
may be directed by the Authority.  The Contractor shall not commit or permit any act which will 
interfere with the performance of work by any other Contractor as scheduled. 
 
The laws of the State of Missouri shall govern the interpretation and enforcement of this 
Contract. 
 
This Contract constitutes the entire Contract between the parties with respect to the subject 
hereof and neither has been induced to make or enter into this Contract by reason of any oral or 
written Contract or representation other than as contained herein.  
 
The failure of the Authority in any instance to insist upon strict performance of any of the terms 
hereunder or to exercise any rights conferred herein shall not be construed as a waiver or 
relinquishment to any extent of the right to assert or rely  upon any such terms or rights on any 
future occasion. 
 
Financial records, supporting documentation, statistical records and all other records pertinent 
to any activity under this contract shall be retained by the Contractor for a period of three (3) 
years from the date of final payment under this contract. 

 
6. SCHEDULING AND COORDINATION OF THE WORK 
 
a. The Contractor shall be responsible for the proper scheduling of all work and for the 

coordination of the operations of all trades, subcontractors, or material persons engaged 
upon this Contract.  It shall be prepared to guarantee to each of its subcontractors, the 
locations and measurements which they may require for the fitting of their work to all 
surrounding work. 

 
b. The Contractor shall coordinate all of the work under this Contract with work to be done 

by others. 
 

c. The Contractor shall conduct its work so as not to interfere with functioning of existing 
sewers.  Extreme care shall be observed to prevent debris from entering existing sewers 
as a result of his work.  This section “c” shall not apply to sewers which are currently 
unused, are not to be used in the future, and are to be demolished as part of this 
contract. 

 
d. The Contractor shall make allowance for and pay for all incidental and overhead 

expense of coordinating its work and work by others. 
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e. The work must be scheduled and accomplished in stages as approved by the Engineer. 
 
7. RESPONSIBILITIES OF CONTRACTOR 
 
Except as otherwise specifically stated in the Bid Documents and Technical Specification, the 
Contractor shall provide and pay for all materials, labor, tools, equipment, water, light, heat, 
power, transportation, superintendence, temporary construction of every nature, charges, levies, 
fees, permits, or other expenses and all other services and facilities of every respect and within 
the specified time. 
 
If, through acts of neglect on the part of the Contractor, any other Contractor or any 
subcontractor shall suffer loss or damage on the work, the Contractor shall settle with such 
other Contractor or subcontractor by Contract or arbitration, if such other Contractor or 
subcontractor will so settle.  If such other Contractor or subcontractor shall assert any claim 
against the Authority on account of any damage alleged to have been so sustained, the 
Authority will notify this Contractor, who shall defend at this own expense any suit based upon 
such claim, and, if any judgment or claims against the Authority shall be allowed, the Contractor 
shall pay or satisfy such judgment or claim and pay all costs and expenses in connection 
therewith. 
 
Contractor acknowledges that the work is to be performed in strict conformance with all means, 
methods and procedures specified in the Contract Documents (including but not limited to any 
disposal procedures, wrecking or abatement methodologies or dust mitigation and control 
requirements set forth therein).  Contractor agrees that alternative methods and procedures to 
those that are specified in the Contract Drawings will not be allowed, even if they are otherwise 
permitted by applicable law, regulation or industry practice.  The Contract Price will not be 
increased, and the Time for Completion will not be extended, based on any claim by the 
Contractor that it expected or assumed it could employ different or alternative means, methods 
or procedures from those required by the Contract Documents, regardless of whether such 
different or alternative means, methods or procedures are or have been permitted on other 
projects (whether by the Authority or any other entity) or are or have been allowed by any 
applicable law or regulation or any industry custom, standard or practice. 

In addition, Contractor acknowledges, that except for those means, methods or procedures that 
are specified in the Contract Documents, Contractor is solely responsible to develop, determine 
and implement such means, methods and procedures as are required to perform the work in a 
full, timely, complete and proper fashion, in accordance with all requirements of the Contract 
Documents and applicable law.  In this regard, Contractor represents that it has visited the 
Project site, has examined carefully all of the Contract Documents, has reviewed all reports and 
other information relating to the conditions at the Project site that have been identified to the 
Contractor in connection with the solicitation or submission of the Contractor’s bid and the 
negotiation of this Contract, and has made a reasonably thorough inspection of the Project site 
(during which inspection the Contractor has correlated its personal observations with the 
requirements of the Contract Documents and has acquainted itself with all physical and 
observable conditions under which the work will be performed).  Based on the foregoing, the 
Contractor assumes responsibility for (and shall not be entitled to any increase in the Contract 
Price or extension of the Time for Completion or to any other damages or additional 
compensation based on) any conditions at the site that the Contractor reasonably should have 
anticipated or detected, based on the information made available to the Contractor prior to the 
execution of the Contract (including a reasonably thorough inspection of the Project site).  
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Specifically in this regard, Contractor acknowledges and agrees that the Contract Price will not 
be increased, and the Time for Completion will not be extended, based on any expectation or 
assumption by Contractor that any particular means, methods, procedures or sequences could 
be employed in connection with the work (other than those specified in the Contract Documents) 
if the reason such means, methods, procedures or sequences cannot be employed, is a 
condition that was observable by, or disclosed to, the Contractor prior to the execution of this 
Contract. 

8 BID DOCUMENTS AND DRAWINGS 
 

The Authority, if requested by the Contractor, will furnish the Contractor, without charge, up to 
six (6) copies of the Bid Documents, including Technical Specifications and Drawings.  
Additional copies requested by the Contractor will be furnished at cost. 
 
9. JOB OFFICES 
 
The Contractor may provide such job site offices as needed for this project at its sole expense.  
Authority must approve of its location on site. 
 
10. PAYMENTS TO CONTRACTOR 
 
  i. Partial Payments 
 

a. The Contractor shall prepare its requisition for partial payment, as described in 
“Process” Section 8 (page 21), as of the last day of the month and submit it, with 
the required number of copies, to the Engineer for approval.  The amount of the 
payment due the Contractor shall be determined by deducting from the total 
value of work complete to date, (1) ten percent (10%) of the total amount, to be 
retained until final payment and (2) the amount of all previous payments.  The 
total value of work complete to date shall be based on the estimated quantities of 
work completed and on the unit price and lump sum amounts contained in the 
Bid Documents.  Copies of all contractor and subcontractor invoices and 
documentation shall be available for inspection by the Engineer. 

 
 The Contractor, upon payment by the Authority, shall within ten (10) calendar 

days issue payment to all subcontractors and suppliers owed monies for that 
monthly payment period.  

 
b. Monthly or partial payments made by the Authority to the Contractor are monies 

advanced for the purpose of assisting the Contractor to expedite the work of 
construction.  All material and completed work covered by such monthly or partial 
payments shall remain the property of the Contractor and he shall be responsible 
for the care and protection of all materials and work upon which payments have 
been made.  Such payments shall not constitute a waiver of the right of the 
Authority to require the fulfillment of al terms of the Contract and the delivery of 
all work embraced in this Contract complete and satisfactory to the Authority in 
all details.  Retainage on this Project may at the option of the Authority be 
reduced to five percent (5%), once the Project has reached a minimum of ninety-
five percent (95%) completion. 
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ii. Final Payment 
 

a. After final inspection and acceptance by the Engineer and the Authority of all 
work under Contract, the Contractor shall prepare its requisition for final 
payment, as described in “Appendix to the Instructions to Bidders VIII” on page 
24, which shall be based upon the carefully measured or computed quantity of 
each item of work at the applicable unit prices and/or lump sums stipulated in the 
Contract.  Contractor and all subcontractors agree that the Authority’s measured 
or computed quantities will control with respect to payment. 

 
 The total amount of the final payment due the Contractor under this contract shall 

be the amount computed as described above less all previous payments. 
 
 Final payment to the Contractor shall be made subject to its furnishing the 

Authority with a release in satisfactory form of all claims against the Authority 
arising under and by virtue of its contract, other than such claims, if any, as may 
be specifically excepted by the Contractor from the operation of the release as 
provided under Section 15 DISPUTES, GENERAL CONDITIONS. 

 
b. The Authority, before paying the final estimate, may require the Contractor to 

furnish releases or receipts from all subcontractors having performed any work 
and all persons having supplied materials, equipment and services to the 
Contractor, if the Authority deems the same necessary in order to protect its 
interest.  The Authority, however, may make payment in part or in full to the 
Contractor without requiring the furnishing of such releases or receipts and any 
payments so made shall in nowise impair the obligations of any surety or sureties 
furnished under this Contract. 

 
c. Withholding of any amount due the Authority under the section entitled 

“Liquidated Damages” in the SPECIAL CONDITIONS, shall be deducted from the 
final payment due the Contractor. 

 
     iii. Withholding Payments  
 

The Authority may withhold from any payment otherwise due the Contractor so much as 
may be necessary to protect the Authority, and if it so elects, may also withhold any 
amounts due from the contractor to any subcontractors or material dealers, for work 
performed or material furnished by them.  The foregoing provisions shall be construed 
solely for the benefit of the Authority and will not require the Authority to determine or 
adjust any claims or disputes between the Contractor and his subcontractors or material 
dealers, or to withhold any monies for their protection unless the Authority elects to do 
so.  The failure or refusal of the Authority to withhold any monies from the Contractor 
shall in nowise impair the obligations of any surety of sureties under any bond or bonds 
furnished under this Contract.  The Authority at its option and expense may additionally 
utilize escrow agents for the disbursement of funds, and/or make joint payments to 
contractor and subcontractor as it deems necessary. 
 
The Authority may withhold an appropriate amount of payment of a monthly estimate if 
the Contractor should fail to comply with any of the requirements set forth in the 
Contract.  In addition, if the Contractor employs the services of other persons to execute 
any specific portions of work included in this Contract, the Contractor shall make 
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Contract to make monthly payments thereto.  If any person so employed presents to the 
Authority evidence that such monthly payments have not been made, whereupon an 
investigation reveals the evidence to be true, then the Authority may withhold payment to 
the Contractor until such time as a Contract, satisfactory to the Authority, has been 
reached between the Contractor and the person employed. 
 
To ensure that the obligations under subcontracts awarded to subcontractors are met, 
the Authority will review the Contractor’s efforts to promptly pay subcontractors, vendors 
or suppliers for work performed in accordance with the executed subcontracts.  The 
contractor shall pay subcontractors, suppliers and vendors, including MBE/WBEs their 
respective subcontract amount within 10 calendar days after the contractor receives 
payment from the Authority for the items performed by the subcontractors.  The 
contractor shall provide the subcontractors with a full accounting to include quantities 
paid and deductions made from the subcontractor’s partial payment at the time the 
check is delivered.  Failure to do so without cause may result in an amount equal to the 
amount owed the subcontractor, vendor or supplier, plus 10% of the amount, being 
withheld by the Authority from the contractor on the next partial payment.  Said amount 
will continue to be withheld by the Authority until the subcontractor is paid the amount 
due plus interest equal to the prime rate plus 1.5%.  Notification from the subcontractor 
that payment has been received will be required if this clause is invoked.  The Authority 
may require the contractor to certify the amount paid to subcontractors.  

 
     iv. Payments Subject to Submission of Certificates 
 
 Each payment to the Contractor by the Authority shall be made subject to  submission by 
 the Contractor of all written certifications required of him and his subcontractors by the 
 section entitled CONTRACTOR’S CERTIFICATES under GENERAL CONDITIONS, and 
 as elsewhere required in the Bid Documents. 
 
11. CHANGES IN THE WORK 
 
a. The Authority may make unilateral changes in the scope of the work required to be 

performed by the Contractor under the Contract, by making additions thereto, or by 
omitting work therefrom, without invalidating the Contract, and without relieving or 
releasing the Contractor from any of its obligations under the Contract or any guarantee 
given by it pursuant to the Contract provisions, and without affecting the validity of the 
guaranty bonds, and without relieving or releasing the surety or sureties of said bonds.  
All such work shall be executed under the terms of the original Contract unless it is 
expressly provided otherwise. 

 
b. Except for the purpose of affording protection against any emergency endangering life or 

property, the Contractor shall make no change in the materials used, or in the specified 
manner of work, or supply additional labor, services or materials beyond that actually 
required for the execution of the Contract, unless in pursuance of a written order from 
the Authority authorizing the Contractor to proceed with the change.  No claim for an 
adjustment of the Contact Price, will be valid unless so ordered by the Authority in 
writing. 

 
c. If applicable unit prices are contained in the Contract (established as a result of either a 

unit price bid or a Supplemental Schedule of Unit Prices) the Authority may order the 
Contractor to proceed with desired changes in work, the value of such changes to be 
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determined by the measured quantities involved and the applicable unit prices specified 
in the Contract; provided that, the net value of all changes does not increase or 
decrease the original total amount shown in the Contract by more than ten percent 
(10%) in accordance with the section entitled UNIT PRICES under INSTRUCTIONS TO 
BIDDERS. 

 
d. If applicable unit prices are not contained in the Contract, or if the total net change 

increases or decreases the total Contract Price more than ten percent (10%), the 
Authority shall, before ordering the Contractor to proceed with desired changes, request 
an itemized proposal from it covering the work involved in the change after which the 
procedure shall be as follows: 

 
 (1) If the proposal is acceptable the Authority will prepare the change order in 

 accordance therewith for acceptance by the Contractor; and 
 
 (2) If the proposal is not acceptable and prompt agreement between the two parties 

 cannot be reached, the Authority may order the Contractor to proceed with the 
 work on a cost-plus-limited basis.  A cost-plus-limited basis is defined as the net 
 cost of the labor, materials, and equipment plus fifteen percent (15%) of said net 
 cost to cover all overhead and profit, the total cost not to exceed a specified limit. 

 
i The net cost of the Contractor’s labor is defined as: the basic hourly rate 

plus fringe benefits payments.  The property damage, liability and 
workmen’s compensation insurance premiums, unemployment insurance 
contributions, and social security taxes on this cost-plus-limited basis work 
will be included in the payment for overhead. 

 
ii.  The net cost of the materials used is defined as the actual cost of such 

materials delivered to the job site and incorporated in the work. 
 
iii. The net cost of the equipment used is defined as the hourly operating cost 

of said equipment, times the actual time required to move equipment to and 
from the site of extra work (if necessary) plus the actual operating time 
spent on the extra work. 

 
 The hourly operating cost shall apply only to equipment that is already on 

the job.  Equipment required to be brought to the job solely for this extra 
work will be paid for a minimum of one day operating time plus delivery 
charges. 

 
iv. No additional allowance will be made for general superintendence, the use 

of small tools, or other costs for which no specific allowance is herein 
provided. 

 
e. Each change order shall include in its final form:  
  
 (1) A detailed description of the change in work. 
  
 (2) The Contractor’s proposal (if any) or a conformed copy thereof. 
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 (3) A definite statement as to the resulting change in the contract price and/or  
 time. 

 
 (4) The statement that all work involved in the change shall be performed in 

 accordance with contract requirements except as modified by the change order. 
 
12. CLAIMS FOR EXTRA COST 
 
a. If the Contractor claims that any instructions by Drawing or otherwise involve extra cost 

or extension of time, it shall, within ten calendar days after the receipt of such 
instructions, and in any event before proceeding to execute the work, submit its protest 
thereto in writing to the Authority stating clearly and in detail the basis of its objections.  
No such claim will be considered unless so made. 

 
b. Any discrepancies which may be discovered between actual conditions and those 

represented by the Drawings and maps shall at once be reported to the Authority and 
work shall not proceed except at the Contractor’s risk, until written instructions have 
been received by it from the Authority. 

 
c. If, on the basis of the available evidence, the Authority determines that an adjustment of 

the Contract Price and/or Time is justifiable and equitable, the procedure shall then be 
as provided in Section 11, CHANGES IN THE WORK of the GENERAL CONDITIONS. 

 
13. TERMINATION, LIQUIDATED DAMAGES, DELAYS, AND SUSPENSIONS 
 
a. Termination of Contract. 
 

 (i) Cause: If the Contractor refuses or fails to prosecute the work with such 
 diligence as will ensure its completion within the time specified in these Bid 
 Documents, or as modified as provided in these Bid Documents, the Authority by 
 written  notice to the Contractor, may terminate the Contractor’s right to proceed 
 with the work.  Upon such termination, the Authority may take over the work and 
 prosecute the same to completion, by contract or otherwise, and the Contractor 
 and his sureties shall be liable to the Authority for any additional cost incurred by 
 the Authority in its completion of the work, and they shall also be liable to the 
 Authority for liquidated damages for any delay in the completion of the work, as 
 provided below.  If the Contractor’s right to proceed is so terminated, the 
 Authority may take possession of and utilized in completing the work such 
 materials, tool, equipment, and plant as may be on the site of the work and 
 necessary therefore.  Contractor shall not be relieved of liability for damages 
 sustained by the Authority as a result of breach of this Contract by Contractor,
 and the Authority may withhold payment to the Contractor for the purpose of set-
 off until such time as the exact amount of damages due the Authority from the 
 Contractor is determined. 
 
 (ii) Convenience: The Authority may additionally terminate this Contract at 
 any time for any reason by notice in writing from the Authority to the Contractor.  
 Said termination shall be effective immediately upon Contractor receipt of such 
 notice.  In the event of termination of this Contract by the Authority, Contractor 
 shall be entitled to receive compensation for any satisfactory work completed by 
 Contractor through the effective date of termination.  In no event shall Contractor 
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 have a claim for loss or profit damages in the event of termination hereunder.  
 Rights to terminate hereunder shall be in addition to and without prejudice to any 
 other right or remedy. 

 
b. Liquidated Damages for Delays. 
 

If the work is not completed by June 29, 2012, as required by Section 1, TIME FOR 
COMPLETION under SPECIAL CONDITIONS, including any extensions of time for 
excusable delays as herein provided, the Contractor shall pay to the Authority as fixed, 
agreed, and liquidated damages for each calendar day of delay, until the work is 
completed and accepted, the amount as set forth in Section 2, LIQUIDATED DAMAGES 
under SPECIAL CONDITIONS, and the Contractor and its sureties shall be liable to the 
Authority for the amount thereof. 

 
c. Excusable Delays. 
 
 The Contractor shall not be charged with Liquidated damages for any delays in the 
 completions of the work due: 
 

(1) To any acts of the Government, including controls or restrictions upon, or 
requisitioning of materials, equipment, tools or labor by reason of war, National Defense, 
or any other national emergency; 
 
(2) To any acts of the Authority;  
 
(3) To causes not reasonably foreseeable by the parties to this Contract at the time 
of the execution of the Contract which are beyond the control and without the fault or 
negligence of the Contractor, including acts of God or of public enemy, acts of another 
Contractor in the performance of some other contract with the Authority, fires, floods, 
epidemics, quarantine, restrictions, strikes, freight embargoes, and weather of unusual 
severity such as hurricanes, tornadoes, cyclones and other extreme weather conditions; 
and 
  
(4) To any delay of any subcontractor occasioned by any of the causes specified in 
subparagraphs (1), (2), (3) and (4) of this paragraph “C” which directly affects the 
Contractor’s ability to maintain his schedule. 
 
Provided, however, that the Contractor promptly notifies the Authority within ten (10) 
calendar days in writing of the cause of the delay.  Upon receipt of such notification, the 
Authority shall ascertain the facts and the cause and extent of delay.  If, upon the basis 
of the facts and the terms of this Contract, the delay is properly excusable, the Authority 
shall extend the time for completing the work for a period of time commensurate with the 
period of excusable delay, only to the extent that said period of excusable delay directly 
affects the Contractor’s ability to perform the work, and delays critical path activities 
necessary for project completion. 
 
No payment, compensation or adjustment of any kind (other than the extensions of time 
provided for) shall be made to the Contractor for damages because of hindrances or 
delays from any cause in the progress of the work, whether such hindrances or delays 
be avoidable or unavoidable, and the Contractor agrees that it will make no claim for 
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compensation, damages or mitigation of liquidated damages for any such  delays and will 
accept in full satisfaction for such delays said extension of time. 

 
d. Suspension of Contract: 
 
 (1)  The Authority may order the Contractor, in writing, to suspend, delay, or interrupt all 
 or any part of the work of this contract for a period of time that the Authority determines 
 appropriate for the convenience of the Authority.   
 
 (2)  If the performance of all or any part of the work is, for an unreasonable period 
 of time suspended, delayed or interrupted (i) by an act of the Authority in the 
 administration of this contract or (ii) by the Authority’s failure to act within the time
 specified in this contract (or within a reasonable time if not specified) an adjustment shall 
 be made for any increase in the cost of performance of this contract (excluding profit) 
 necessarily caused by the unreasonable suspension, delay, or interruption and the 
 contract modified in writing accordingly.  However, no adjustment shall be made under 
 this clause for any suspension, delay, or interruption to the extent that performance 
 would have been so suspended, delayed, or interrupted by any other cause, including 
 the fault or negligence of the Contractor, or for which an equitable adjustment is 
 provided for or excluded under any other term or condition of this contract. 
 
 (3)  A claim under this clause shall not be allowed unless the claim, in an amount 
 stated, is asserted in writing as soon as practicable after the termination of the 
 suspension, delay, or interruption, but not later than the date of the final payment under 
 the contract; 
 
14. ASSIGNMENT OR NOVATION 
 

The Contractor shall not assign or transfer, whether by an assignment or novation, any 
of its rights, duties, benefits, obligations, liabilities, or responsibilities under this Contract 
without the written consent of the Authority; provided, however, that assignments to 
banks, trust companies, or other financial institutions may be made without the consent 
of the Authority.  No assignment or novation of this Contract shall be valid unless the 
assignment or novation expressly provides that the assignment of any of the 
Contractor’s rights or benefits under the Contract is subject to a prior lien for labor 
performed, services rendered, and materials, tools, and equipment supplied for the 
performance of the work under this Contract in favor of all persons, firms, or corporations 
rendering such labor or services or supplying such materials, tools, or equipment. 
 

15. DISPUTES 
 
a. All disputes arising under this Contract or its interpretation, whether involving law or fact 

or both, or extra work, and all claims for alleged breach of contract shall within ten (10) 
calendar days of commencement of the dispute, be presented by the Contractor to the 
Authority for decision.  All papers pertaining to claims shall state the facts surrounding 
the claim in sufficient detail to identify the claim together with its character and scope. 

 
 In the meantime the Contractor shall proceed with the work as directed.  Any claim not 

presented within the time limit specified within this paragraph shall be deemed to have 
been waived, except that if the claim is of a continuing character and notice of the claim 
is not given within ten calendar days of its commencement, the claim will be considered 
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only for a period commencing ten (10) calendar days prior to the receipt by the Authority 
of notice thereof.   

 
b. The Contractor shall submit in detail its claim and its proof thereof.  Each decision by the 

Authority will be in writing and will be mailed to the Contractor by registered or certified 
mail, return receipt requested. 

 
c. If the Contractor does not agree with any decision of the Authority, it shall in no case 

allow the dispute to delay the work but shall notify the Authority promptly in writing that it 
is proceeding with the work under protest, and it may then except the matter in question 
from the final release. 

 
16. TECHNICAL SPECIFICATIONS AND DRAWINGS 
 
Anything mentioned in the Technical Specifications and not shown on the Drawings or shown 
on the Drawings and not mentioned in the Technical Specifications shall be of like effect as if 
shown on or mentioned in both.  In case of difference between Drawings and Technical 
Specifications, the matter shall be immediately submitted to the Engineer and the Authority, 
without whose decision, said discrepancy shall not be adjusted by the Contractor, save only at 
its own risk and expense. 
 
17. REQUESTS FOR INFORMATION  
 
It shall be the responsibility of the Contractor to make timely requests of the Authority for any 
additional information not already in the Contractor’s possession which should be furnished by 
the Authority under the terms of this Contract, and which the Contractor will require in the 
planning and execution of the work.  Such requests must be submitted from time to time 
immediately as the Contractor becomes aware of the need for supplementary information and 
each shall be filed in ample time to permit appropriate action to be taken by all parties involved 
so as to avoid delay.  Each request shall be in writing, and list the various items and the latest 
date by which each will be required by the Contractor.  The first list shall be submitted within two 
weeks after Contract award and shall be as complete as possible at that time.  The Contractor 
shall, if requested, furnish promptly any assistance and information the Engineer may require in 
responding to these requests of the Contractor.  The Contractor shall be fully responsible for 
any delay in its work or to others arising from its failure to comply fully with provisions of this 
Section.  
 
 
18. MATERIAL AND WORKMANSHIP 
 
a. Unless otherwise specifically provided for in the Technical Specifications, all 

workmanship, equipment, materials and articles incorporated in the work shall be new 
and the best grade of the respective kinds for that purpose.  Where equipment, 
materials, articles or workmanship are referred to in the Technical Specifications as 
“equal to” any particular standard, the Engineer shall decide the question of quality and 
equality. 

 
b. The Contractor shall furnish at the earliest possible time to the Authority and the 

Engineer for approval the manufacturer’s detailed specifications for all machinery, 
mechanical and other special equipment, which it contemplates installing together with 
full information as to type, performance characteristics, and all other pertinent 
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information concerning all other materials or articles which the Contractor proposes to 
incorporate in the work.  (See Section – SAMPLES, CERTIFICATES AND TESTS, 
GENERAL CONDITIONS). 

 
c. Machinery, mechanical and other equipment, materials or articles installed or used 

without such prior approval shall be at the risk of subsequent rejection. 
 
d. Materials specified by reference to the number or symbol of a specific standard, such as 

an ASTM standard, a Federal Specification or other similar standard, shall comply with 
requirements in the latest revision thereof and any amendment or supplement thereto in 
effect on the date of the bid opening, except as limited to type, class or grade, or 
modified in such reference.  The standards referred to, except as modified in the 
Technical Specification, shall have full force and effect as though printed therein. 

 
e. The Authority may require the Contractor to dismiss from the work any such company or 

employee or employees as the Authority or the Engineer may deem incompetent, or 
careless, or insubordinate, or otherwise detrimental to the satisfactory completion of the 
project.  In no event shall any entity or individual have a claim for loss or profit damages 
in the event of termination hereunder. 

 
19. SAMPLES, CERTIFICATES AND TESTS 
 
a. The Contractor shall submit to the Engineer all material or equipment samples, 

certificates, affidavits, etc., as called for in the Bid Documents or required by the 
Engineer, promptly after award of the Contract and acceptance of the Contractor’s bond.  
No such material or equipment shall be manufactured or delivered to the  site, except at 
the Contractor’s own risk, until the required samples or certificates have been approved 
in writing by the Engineer.  Any delay in the work caused by later or improper 
submission of samples or certificates for approval shall not be considered just cause for 
an extension of the contract time. 

 
b. Each sample submitted by the Contractor shall carry a label giving the name of the 

Contractor, the project for which it is intended, and the name of the producer.  The 
accompanying certificate or letter from the Contractor shall state that the sample 
complies with contract requirements, shall give the name and brand of the product, its 
place of origin, the name and address of the producer, and all specifications or other 
detailed information which will assist the Engineer in passing upon the acceptability of he 
sample promptly.  It shall also include the statement that all materials or equipment 
furnished for use in the project will comply with the samples and/or certified statements.  
Certifications and tests to prove conformance with the Technical Specifications shall be 
furnished and paid for by the Contractor, as requested by the Authority. 

 
c. Approval by the Engineer (in conjunction with the Authority and its design team) of any 

materials shall be general only and shall not constitute a waiver of the Authority’s right to 
demand full compliance with Contract requirements.  After actual deliveries, the 
Engineer will have such check tests made as it deems necessary in each instance and 
may reject materials, equipment and accessories for cause, even though such materials 
and articles have been given prior general approval.  If materials, equipment or 
accessories which fail to meet check tests have been incorporated in the work, the 
Engineer will have the right to cause their removal and replacement with proper 
materials or to demand and secure such reparation by the Contractor as is equitable. 
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d. Except as otherwise specifically stated in the Contract, the costs of sampling and testing 

will be divided as follows: 
 
 (1) The Contractor shall furnish without extra cost, including packing and 

 delivery charges, all samples required for testing purposes, or as directed 
 by the Engineer to be taken except those samples taken on the project by 
 the Engineer;  

 
 (2) The Contractor shall assume all cost of re-testing materials which fail to meet 

 contract requirements; 
 
 (3) The Contractor shall assume all costs of testing materials offered in substitution 

 for those found deficient; and 
 
 (4) The Authority will pay all other expenses. 
 
20. PERMITS AND CODES 
 
a. The Contractor shall give all notices required by and comply with all applicable laws, 

ordinances, and codes of federal, state, and local governments.  All environmental 
abatement, remediation, demolition and construction work and/or utility installations shall 
comply with all applicable ordinances and codes, including all written waivers.  Before 
installing any work, the Contractor shall examine the Drawings and Technical 
Specifications for compliance with applicable ordinances and codes and shall 
immediately report any discrepancy to the Authority.  Where the requirements of the 
Drawings and Technical Specifications fail to comply with such applicable ordinances or 
codes, the Authority will adjust the Contract by Change Order to conform to such 
ordinances or codes (unless waivers in writing covering the difference have been 
granted by the governing body or department) and make appropriate adjustment in the 
Contract Price or stipulated unit prices. 

 
 Should the Contractor fail to observe the foregoing provisions and proceed with the 

demolition, construction, and/or install any utility at variance with any applicable 
ordinance or code, including any written waivers (notwithstanding the fact that such 
installation is in compliance with the Drawings and Technical Specifications), the 
Contactor shall remove such work without cost to the Authority, but a Change Order will 
be issued to cover only any excess cost the Contractor would have been entitled to 
receive if the change had been made before the Contractor commenced work on the 
items involved. 

 
b. The Contractor shall at its own expense, secure and pay to the appropriate department 

of the local government the fees or charges for all permits, including permits for street 
pavements, sidewalks, sheds, removal of abandoned water taps, sealing of house 
connections, drains, pavement cuts, building, electrical, plumbing, water, gas, 
demolition, abatement, and sewer permits, and other permits as required by the local 
regulatory body or any of its agencies, including street and sidewalk easements and 
closings. 

 
c. The Contractor shall comply with applicable federal, state, and local laws and 

ordinances governing the disposal of surplus excavation, materials, debris, and rubbish 
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on or off the Project Area and commit no trespass on any public or private property in 
any operation due to or connected with the work embraced in this Contract. 

 
d. The Contractor shall pay for securing all permits, inspection deposits, and charges, 

required by the City of St. Louis and the Metropolitan St. Louis Sewer District, and notify 
all parties concerned before proceeding with the required work. 

 
21. CARE OF WORK 
 
a. The Contractor shall be responsible for all damages to persons or property that occur as 
 a result of its fault or negligence in connection with the prosecution of the work, and shall 
 be responsible for the proper care and protection of all materials delivered and work 
 performed until completion and final acceptance, whether or not the same has been 
 covered in whole or in part by payments made by the Authority. 
 
b. In an emergency affecting the safety of life or property, including adjoining 
 property, the Contractor, without special instructions or authorization from the 
 Authority, is authorized to act at the Contractor’s discretion to prevent such 
 threatened loss or injury, and the Contractor shall so act.  The Contractor shall 
 likewise act if instructed to do so by the Authority.  Any compensation claimed by the 
 Contractor on account of such emergency work will be determined by the  Authority as 
 provided in the Section – CHANGES IN THE WORK under GENERAL CONDITIONS. 
 
c. The Contractor shall avoid damage as a result of its operations to existing 
 sidewalks, streets, curbs, pavements, utilities (except those which are to be 
 replaced or removed), adjoining property, etc., and it shall at its own expense 
 completely repair any damage caused by its operations. 
 
d. The Contractor shall shore up, brace, underpin, secure, and protect as may be 

necessary, all foundations and other parts of existing structures adjacent to, adjoining, 
and in the vicinity of the site, which may be in any way affected by the excavations or 
other operations connected with the work embraced in this Contract.  The Contractor 
shall be responsible for the giving of any and all required notices to any adjoining or 
adjacent property owner or other party before the commencement of any work.  The 
Contractor shall indemnify and save harmless the Authority from any damages on 
account of settlements or the loss of lateral support of adjoining property, and from all 
loss or expense and all damages for which the Authority may become liable in 
consequence of such injury or damage to adjoining and adjacent structures and their 
premises. 

 
22. ACCIDENT PREVENTION 
 
a. The Contractor shall exercise proper precaution at all times for the protection of 
 persons and property and shall be responsible for all damages to persons or 
 property, either on or off the site, which occur as a result of its prosecution of the work.  
 The safety provisions of applicable laws and building and construction codes shall be 
 observed, and the Contractor shall take, or cause to be taken, such additional safety and 
 health measures as the Contractor may determine to be reasonably necessary.  
 Machinery, equipment and all hazards shall be guarded in accordance with the safety 
 provisions of the “Manual of Accident Prevention in Construction” published by the 
 Associated General Contractors of America, Inc., to the extent that such provisions are 

Former ATCOM Facility, Abatement and Demolition St. Louis, Missouri 44



 not in conflict with applicable laws.  The Contractor shall comply with all pertinent 
 provisions of the Contract Work Hours and Safety Standards Act as amended, 
 commonly known as the Construction Safety Act, as pertains to health and safety 
 standards, and all OSHA regulations and requirements. 
 
b. The Contractor shall maintain an accurate record of all cases of death, occupational 
 disease, and injury requiring medical attention or causing loss of time from work, arising 
 out of and in the course of employment on work under the Contract.  The Contractor 
 shall promptly furnish the Authority with reports concerning these matters upon written 
 request by the Authority. 
 
c. The Contractor shall indemnify and save harmless the Authority from any claims for 
 damages resulting from personal injury and/or death suffered or alleged to have been 
 suffered by any person as a result of any work conducted under this Contract.  
 
23. SANITARY FACILITIES 
 
The Contractor shall, as needed, furnish, install, and maintain ample sanitary facilities for all 
workers.  As the needs arise, a sufficient number of enclosed temporary toilets shall be 
conveniently placed as required by the sanitary codes of the State and local government.  
Drinking water shall be provided from an approved source, so piped or transported as to keep it 
safe and fresh and served from single service containers or satisfactory types of sanitary 
drinking stands or fountains.  All such facilities and services shall be furnished in strict 
accordance with existing and governing health regulations.  
 
24. USE OF PREMISIES 
 
a. The Contractor shall confine its equipment, storage or materials, and construction 

operations to the areas described in the Technical Specifications and/or as shown on the 
Drawings and as prescribed by ordinances or permits, or as may be directed by the 
Authority, and shall not unreasonably encumber the site or public rights- of-way with its 
materials and construction equipment. 

 
b. The Contractor shall comply with all reasonable instructions of the Authority and the 

ordinances and codes of the local government, regarding signs, advertising, traffic, fires, 
explosives, danger signals, and barricades. 

 
25. REMOVAL OF DEBRIS, CLEANING, ETC. 
 
a. The Contractor shall, periodically or as directed by the Engineer during the progress of 

the work, remove and legally dispose of all surplus material and debris, and keep the 
Project Area and public rights-of-way reasonably clear.  Upon completion of the work, he 
shall remove all temporary construction facilities, debris and unused materials provided 
for the work, and put the project area and public rights-of way in a neat and clean 
condition.  Trash burning on the site will not be allowed. 

 
b. Upon completion of the work, or as directed by the Authority during the work, the 

Contractor shall remove all temporary offices, structures and facilities from the site, 
except for the fencing, the same to become his property, and leave the site of work clean 
and in the condition required by the Contract. 
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26. INSPECTION 
 
a. All materials and workmanship shall be subject to inspection, examination, or test by the 

Authority and the Engineer at any and all times during the work and at any and all places 
where such work is carried on.  The Authority shall have the right to reject defective 
material and workmanship or require its correction.  Unacceptable workmanship shall be 
satisfactorily corrected by the Contractor.   

 
 If the Contractor fails to proceed at once with the correction of rejected workmanship or 

defective material, the Authority may contract or otherwise have the defects remedied or 
rejected materials removed from the Project Area and charge the costs of the same 
against any monies which may be due the Contractor, without prejudice to any other 
rights or remedies of the Authority. 

 
b. The Contractor shall promptly furnish all materials reasonably necessary for any test 

which may be required.  (See Section – SAMPLES, CERTIFICATES AND TESTS, under 
the GENERAL CONDITIONS, PART I.)  All tests by the Authority will be performed in 
such manner as not to delay the work unnecessarily and shall be made as described in 
the Technical Specifications. 

 
c. Neither inspection, testing, approval nor acceptance of the work in whole or in part, by 

the Authority or its agents shall relieve the Contractor or his sureties of full responsibility 
for materials furnished or work performed not in strict accordance with the Contract. 

 
27. REVIEW BY THE AUTHORITY 
 
The Authority, its authorized representatives and agents, and representatives of any 
appropriately authorized government agencies shall, at all times have access to and be 
permitted to observe and review all work, materials, equipment, payrolls, personnel records, 
employment conditions, material invoices, and other relevant data and records pertaining to this 
Contract, provided, however, that all instructions and approval with respect to the work will be 
given to the Contractor only by the Authority through its authorized representatives or agents. 
 
28. DEDUCTION FOR UNCORRECTED WORK 
 
If the Authority deems it not expedient to require the Contractor to correct work not done in 
accordance with the Bid Documents, an equitable deduction from the Contract Price will be 
made by the Authority and subject to settlement, in case of dispute, as herein provided. 
 
29. INSURANCE 
 
a. The Contractor shall submit to the Authority for review and approval, evidence of its 

Workers Compensation, Commercial General Liability, Builder’s Risk, and Auto Liability 
policies and shall similarly submit evidence of its Subcontractor’s  policies before each 
commences work.  The policies shall be scheduled on an approved form and shall be 
kept in force until the Contractor’s work is accepted and taken over by the Authority.  
Contracts of insurance (covering operations under this Contract) which expire before the 
Contractor’s work is accepted and taken over by the Authority, shall be renewed and 
submitted to the Authority for its approval.  All insurance policies carried during the life of 
this Contract must be true “occurrence” policies, and shall contain no sunset provision. 
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b. The Contractor shall purchase and maintain and require his Subcontractors to purchase 
and maintain, in a Company or companies acceptable to the Authority, and name the 
Authority and others as additional insured on such, insurance as will protect from claims 
set forth below which may arise out of or result from the Contractor’s operations under 
the Contract, whether the operations are performed by the Contractor or by any 
Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone 
for whose acts any of them may be liable. 

 
 1. Claims under Workers’ Compensation and other similar laws which are 

 applicable to the work to be performed. 
 
 2. Claims for damages because of bodily injury, occupational disease or 

 sickness, or death of the Contractor’s employees. 
 
 3. Claims for damages because of bodily injury, sickness or disease, or death of 

 any person other than his employees. 
 
 4. Claims for damages which are sustained by any person as a result of the 

 following offenses: false arrest, libel, slander, invasion of privacy, discrimination, 
 and other personal injuries. 

  
 5. Claims for damages because of injury to or destruction of tangible property, 

 including loss of use resulting therefrom; 
 
 6. Claims for damages because of bodily injury or death of any person or property 

 damage arising out of the ownership, maintenance or use of any motor vehicle; 
 
 7. Claims for damages because of employee dishonesty by any of the Contractor’s 

 employees. 
 
 8. Claims involving contractual liability insurance. 
 
c. The insurance required shall be written for not less than the following, or greater  if 

required by law: 
 
 1. Commercial General Liability – combined single limit for bodily injury and 

 property damage of not less than $1,000,000 each occurrence, $2,000,000 
 annual aggregate.  If the annual aggregate is exhausted, the contractor will be 
 required to reinstate the limits. 

 
  Such insurance shall include: 
 
  a) Premises/Operations; 
  b) Independent Contractor’s; 
  c) Products/Completed Operations to be maintained for two years   

  after final payment; 
  d) Contractual Liability, including both written and oral contracts; 
  e) Personal Injury Liability; 
  f) Explosion, Collapse, and Underground Hazards; 
  g) Sudden and Accidental Pollution; 
  h) Delete Care Custody & Control Exclusion. 
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 2. Comprehensive Automobile Liability: 
  
  Liability - $1,000.000 

Personal Injury Protection – Statutory 
Uninsured Motorists – Statutory 

 
 3. Workers’ Compensation – Statutory 
 
  Employer’s Liability - $1,000,000 
 
 4. Builders Risk 
 
  A “complete value” Form, issued for the full contract value as executed and  
  amended from time to time, with a “waiver-of-occupancy” endorsement. 
 
d. Certificates of Insurance acceptable to the Authority shall be filed with the Authority 

within five (5) working days of the date of Notice of Award.  These Certificates shall 
contain a provision that coverage afforded under these policies will not be cancelled, 
non-renewed, or materially changed until at least thirty (30) days prior written notice has 
been given to the Authority.  The Certificates should include a positive statement 
evidencing that these coverage amounts are included. 

 
e. The minimum amount of coverage required or actual coverage carried shall not be 

construed to limit the liability of the contractor or subcontractor. 
 
f. All insurance policies shall be carried with financially responsible insurance companies 

which are licensed admitted carriers in the state of Missouri, covered under the 
guarantee fund, and approved by the Authority.  All insurance companies must have the 
following minimum qualifications as rated in the most recent edition of the Best’s Key 
Rating Guide: 

 
 1. A rating classification of “A-“ or better, and 
 2. A financial size category of “Class XIII” or larger. 
 
 All such companies shall have representatives in the metropolitan St. Louis area. 
 
g. Due to the nature of and location of the work it is required that liability insurance policies 

name the Planned Industrial Expansion Authority of the City of St. Louis, the City of 
St. Louis, The State of Missouri, and the St. Louis Development Corporation, as 
Additionally Insured.  All polices shall contain a Waiver of Subrogation in favor of these 
entities. 

 
h. The insurance required to be carried for this project shall be job specific, and the 

required coverage levels, including any annual aggregate, shall apply separately to this 
project.  Certificates of Insurance shall specifically denote compliance with this 
requirement. 

 
i. The Contractor shall carry sufficient comprehensive insurance on its equipment at the 

site of work on route to and from site to fully protect the Contractor; the Contactor shall 
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require the same coverage of its Subcontractors.  It is expressly understood and agreed 
that the Authority and Engineer shall have no liability for damage to equipment. 

 
j. The Contractor shall remain fully liable and responsible for all obligations under the Bid 

Documents, whether or not the insurance provided by the Contractor is approved by the 
Authority, and whether or not it is sufficient in amount, quality, or coverage to protect the 
Contractor against such liability, and shall pay and make good all such obligations to the 
full extent such insurance does not cover them. 

 
k. Any insurance carried by the Authority and the St. Louis Development Corporation, and 

their officers, agents, employees, successors and assigns which may be applicable, 
shall be deemed to be excess insurance, and the Contractor’s and Subcontractor’s 
insurance shall be deemed primary for all purposes despite any conflicting provision in 
the Contractor’s and Subcontractors’ policies to the contrary. The Contractor and 
Subcontractors must provide an endorsement to their insurance policies stating that their 
policies are primary. 

 
l. All insurance policies carried by the Contactor and/or all Subcontractors under this 

contract shall be presented in entirety to the Authority for review upon written or faxed 
notice from the Authority within a maximum of five (5) working days from the date of said 
notice. 

 
m. The liability policies of the Contractor and Subcontractor shall not contain any provisions 

which would exclude coverage for damage to that portion of any area where work is not 
occurring. 

 
n. The term Subcontractor shall mean any Subcontractor or Sub-subcontractor of any tier.  

All subcontractors must comply with all the provisions of Section 132.Insurance. 
 
o. To the fullest extent permitted by law, the Contractor and Subcontractors shall indemnify 

and hold harmless the entities in Paragraph “g.”, and all agents and employees of any of 
them from and against claims, damages, losses and expenses, including but not limited 
to attorneys’ fees, arising out of or resulting from performance of the work including 
violation of any applicable environmental law, provided that such claim, damage, loss or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to or 
destruction of tangible property including loss of use resulting therefrom, but only to the 
extent caused in whole or in part by negligent acts or omissions of the Contractor, 
Subcontractors, anyone directly or indirectly employed by them or anyone for whose 
acts they may be liable, regardless of whether or not such claim, damage, loss or 
expense is caused in part by a party indemnified hereunder.  Such obligation shall not 
be construed to negate, abridge, or reduce other rights or obligations of indemnity which 
would otherwise exist as to a party or person described in this paragraph. 

 
 In claims against any person or entity indemnified under this paragraph by an employee 

of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or 
anyone for whose acts they may be liable, the indemnification obligation under this 
paragraph shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or Subcontractor under 
Workers’ or Workmens’ Compensation Acts, Disability Benefit Acts or other employee 
benefit acts. 
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p. The Contractor shall identify upon written request by the Authority what loss control 
service its insurance carrier is providing. 

 
q. The Contractor and all Subcontractors will furnish a list of all claims on a quarterly basis 

which are related to work performed by them for the Authority and will arrange for 
meetings with the carriers to discuss specific claims if requested by the Authority.  The 
Contractor and Subcontractors shall advise the Authority if an entity other than the 
carrier will handle claims. 

 
30. INDEMNIFICATION 
 
To the fullest extent permitted by law, the Contractor and Subcontractors shall indemnify and 
hold harmless all the entities enumerated under General Conditions in Section 29, Paragraph 
“g.”, and all agents and employees of any of them from and against claims, damages, losses 
and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the work including violation of any applicable environmental law, provided that 
such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, 
or to injury to or destruction of tangible property including loss of use resulting therefrom, but 
only to the extent caused in whole or in part by negligent acts or omissions of the Contractor, 
Subcontractors, anyone directly or indirectly employed by them or anyone for whose acts they 
may be liable, regardless of whether or not such claim, damage, loss or expense is caused in 
part by a party indemnified hereunder.  Such obligations shall not be construed to negate, 
abridge, or reduce other rights or obligations of indemnity which would otherwise exist as to a 
party or person described in this paragraph. 
 
In claims against any person or entity indemnified under this paragraph by an employee of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for 
whose acts they may be liable, the indemnification obligation under this paragraph shall not be 
limited by a limitation on amount or type of damages, compensation or benefits payable by or 
for the Contractor or Subcontractor under Worker’s or Workmen’s Compensation Acts, Disability 
Benefit Acts or other employee benefit acts. 
 
31. PATENTS 
 
The Contractor shall hold and save the Authority, the St. Louis Development Corporation, and 
the City of St. Louis, their officers, and employees, harmless from liability of any nature of kind, 
including costs and expenses, for, or on account of, any patented or unpatented invention, 
process, article, or appliance  manufactured for use in the performance of the Contract, including 
its use by the  Authority, unless otherwise specifically stipulated in the Technical Specifications. 
 
32. WARRANTY OF TITLE 
 
No material, supplies, or equipment for the work shall be purchased subject to any charted 
mortgage or under a conditional sale or other Contract by which an interest therein or in any 
part thereof is retained by the seller or supplier.  The Contractor shall warrant good title to all 
materials, supplies, and equipment installed or incorporated in the work, and, upon completion 
of all work, shall deliver the same together with all improvements and appurtenances 
constructed or placed thereon by it to the Authority free from any claims, liens, or charges.  No 
Contractor or any person, firm or corporation furnishing any material or labor for any work 
covered by this Contract shall have any right to impose a lien upon any structure, improvement 
or appurtenance thereon.  Nothing contained in this paragraph, however, shall defeat or impair 
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the right of persons furnishing materials or labor to recover under any bond given by the 
Contractor for their protection, or any rights under any law permitting such persons to look to 
funds  due the Contractor in the hands of the Authority.  The provisions of this paragraph shall 
be inserted in all subcontracts and material contracts and notice of its provisions shall be given 
to all persons furnishing materials for work when no formal contract is entered into for such 
materials. 
 
33. GENERAL WARRANTY 
 
Neither the final certificate of payment nor any provisions in the Contract nor partial or entire use 
of the clearance, improvements or products of the work embraced under this Contract by the 
Authority or the public or other recipient thereof shall constitute an acceptance of work not done 
in accordance with the Contract, or relieve the Contractor of liability in respect to any express 
warranties or responsibility for faulty materials or workmanship.  The Contractor shall promptly 
remedy any defects in the work and pay for any damage to other work resulting therefrom which 
shall appear within a period of one (1) year from the date of final acceptance of the work.  The 
Authority will give notice of defective materials and work with reasonable promptness. 
 
34. SIGNS 
 
Subject to prior approval of the Authority as to the size, design, type and location, and to local 
regulations, the Contractor or subcontractor may erect temporary signs for purposes of 
identification and controlling traffic.  The Contractor shall furnish, erect and maintain the signs 
and signage as may be required by Safety Regulations and necessary to safeguard life and 
property.  The Contractor shall furnish a bulletin board in prominent location in full view of its 
employees.  The Contractor shall install standard steel “No Trespassing” signs every 100’ on 
the construction fence, facing the exterior.  Lettering on signage shall be not less than 9” in 
height. 
 
35. LABOR / MANAGEMENT RELATIONS 
 
The Contractor shall cooperate in connection with the coordination of working relationships 
between management and labor in the work included under this Contract, with appropriate 
labor organizations whose members may be or may become involved in such construction, 
subject to normal business consideration and all applicable Federal, State, and local laws, 
relating to labor/management relations, including the right of a majority of employees to 
designate a bargaining representative. 
 
36. SALVAGE 
 
The Contractor shall have the right to salvage building contents and materials.  Salvage of 
building contents and materials shall in no way impact the schedule.  Since the site and 
buildings cannot be fully secured from vandalism or theft, the Authority does not warrant that 
any building contents or materials, etc. present during walk through or at time of bid will be 
present for salvage at the time when demolition activities commence.  On site sales of building 
contents or materials are expressly prohibited, as is access to the Demolition Area by the 
general public. 
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37. A.D.A. COMPLIANCE 
 
The Authority does not discriminate against persons with disabilities.  The Americans with 
Disabilities Act (A.D.A) prohibits discrimination based on disability.  Contractors with the 
Authority must comply with the Act. The Authority may verify such compliance as it deems 
appropriate.  Failure to comply with the A.D.A may result in the revocation of the contract. 
  
38. PURCHASES EXEMPT FROM SALES TAX 
 
Purchases of tangible personal property and materials to be incorporated into or consumed in 
the construction of this project are not subject to Missouri sales tax and may be made on a 
sales tax-exempt basis.  Said purchases may not be made until a Notice to Proceed is 
forthcoming from the Executive Director of the Authority of his designee will furnish the 
Contractor awarded this contract an Exemption certificate authorizing such purchases for the 
project be on a sales tax-exempt basis.  The Contractor shall forward a copy of the Exemption 
Certificate to all subcontractors, and any contractor or subcontractor purchasing materials shall 
present a copy of such Exemption certificate to all material suppliers as authorization to 
purchase all tangible personal property and materials to be incorporated into or consumed in the 
construction of this project and no other on a sales tax-exempt basis.  The purchasing 
contractor shall retain all invoices for property purchased under the Exemption Certificate for a 
period of five years from completion of the project. 
 
The Exemption Certificate will remain in force until the expiration date indicated thereon.  No 
purchasing contractor shall make any sales tax-exempt purchases for this project after the 
expiration date or any extension thereof.  The Contractor will request in writing to the President 
of the Board of Public Service at least thirty (30) days prior to the expiration date in effect for the 
Exemption Certificate any extension to the expiration date that may be required to complete the 
project.  Purchases made pursuant to this section shall be in accordance with all applicable laws 
and regulations including Section 144.062 of the Missouri Revised Statutes and Missouri 
Department of Revenue Administrative Regulation 12 CSR 10-3.388. 
 
39. NOTICE TO PROPERTY OWNERS 
 
The Contractor shall give due notice in writing at a reasonable length of time in advance of the 
work to all owners and occupants, and also to all persons who as agents, or otherwise, may be 
in charge of any building, or other property, streets,  gas, or water pipes, conduits, tracks, or 
other utilities that may or might be affected by his operations and the Contractor shall allow all 
such persons or companies, ample time to take all such measurements as may be deemed 
necessary for the proper protection, or adjustment, of their property and shall not cause any 
hindrance to, or interference’s with, any such persons, companies, or the employees thereof, 
engaged in carrying out such protection , or adjustment work.  
 
40. SATURDAY / SUNDAY WORK 
 
No work or labor shall be performed under this contract on Saturday or Sunday except in an 
emergency, or matter of urgent necessity arising in connection therewith, and the Authority, in 
its sole discretion, shall determine whether such emergency or necessity exists.  Contractor 
shall submit, in writing, any request for work or labor to be performed under this contract on 
Saturday or Sunday to the Authority.  The Contractor shall be responsible for any and all costs 
associated with the performance of any work or labor on Saturday or Sunday. 
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SPECIAL CONDITIONS 
 
1. TIME FOR COMPLETION 
 
a. The work which the Contractor shall be required to perform under this Contract shall be 

completed no later than June 29, 2012.  Any claims for extra days shall be made in 
writing to the Authority within ten (10) calendar days of Contactor’s knowledge of the 
need for extra days, but in no case shall claims be made less than 10 calendar days 
prior to the completion date as established in the Notice to Proceed.  It is anticipated that 
Notice-to-Proceed will be issued within 30 days after written approval from the Authority. 

 
b. Commencement, Prosecution and Completion:  Work under this contract shall be 
 started within a period of one week after date of written notice to proceed, and shall be 
 completed within the required working time after such notice as set forth in the “Special 
 Conditions, Time for Completion.” 
  
 When applicable, contract time based on CALENDAR DAYS shall be the number of 
 consecutive calendar days stated in the contract starting on the date indicated in the 
 official “Notice to Proceed” letter including weekdays, Saturdays, Sundays and Holidays. 
 
 No work or labor shall be performed under this contract on Sunday, except in 
 matters of emergency, and the Authority shall determine whether such an emergency or 
 necessity exists.  Saturday work will be permitted when reasonable effort has been 
 made to perform work during the regular workweek and when, in the opinion of the 
 Engineer, it is necessary.  The Contractor shall notify the Engineer 48 hours in advance 
 of his desire  to perform work on Saturday so arrangements may be made for 
 inspection of said work.  The decision of the Engineer shall be considered as final. 
 
 In the event of failure on the part of the Contractor to complete the work within the time 
 specified above, the Contractor shall pay the Authority, as liquidated damages the 
 amount set forth in the Information for Bidders, for each day (Saturdays, Sundays and 
 Legal Holidays excepted, unless otherwise specified in the contract) of delay until the 
 work is completed and accepted. 
 
 In general, the Authority will suspend count of contract time for the following reasons: 
 
 1. STRIKES.  Whether such strikes are now in existence or occur subsequent  
  to the date of the contract. 
 2. Delays caused by delivery of equipment.  Failure on the part of the   
  Contractor to make timely submittals or to place orders in a timely manner  
  will not be considered. 
 3. Act of God, fire, or other cause over which the Contractor has no control   
  and could not reasonably anticipate. 
 4. If the contract work is weather sensitive, lost days due to weather will only  
  be considered if such conditions are encountered that exceed or the 10-  
  year National Weather Service average for said conditions and those   
  conditions affect the current major operation of the project.  Weather   
  information will be documented on Bi-Weekly Progress Reports, which   
  are prepared by the Project Engineer. 
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 In case the final value of all work performed exceeds the original contract amount, an 
 extension in the calendar days will be granted to the Contractor.  The extension will 
 be made by increasing the contract time in the same ratio as the total final cost of all 
 work performed under the contract dears to the total amount of the original contract.  For 
 a combination of projects awarded as a single contract, the extension will be made in a 
 similar manner and on the basis of the total final cost of the combination in relation to the 
 total amount of the original contract.  If it can be definitely established that the extra work 
 was of such character that it required more time than is indicated by the money value, 
 the actual number of calendar days required may be allowed. 
 
2. LIQUIDATED DAMAGES 
 
The Contractor and its Sureties shall be liable for and shall pay to the Authority one thousand 
dollars ($1,000.00) as fixed, agreed and liquidated damages for each calendar day of delay 
from the completion date established in the Notice to Proceed, as is determined by the above 
Time for Completion, or as modified in accordance with Section 11, Changes in the Work under 
the General Conditions until such work is satisfactorily completed and accepted (final 
completion).  Substantial completion/beneficial occupancy shall not alleviate the Contractor’s 
liability for liquidated damages.   
 
3. EQUAL EMPLOYMENT OPPORTUNITY – GENERAL 
 
a. In order to carry out the intent of all equal employment opportunity provisions, the 
 Contractor shall, before the award of the Contract for the work herein, meet with the 
 Authority’s designee, to arrange for affirmative action by the Contractor and his 
 Subcontractors, in employment, purchasing and the utilization of businesses and 
 enterprises.   
 
b. Failure to provide for, and to carry out, such affirmative action programs shall be 
 grounds for refusal to award the Contract, and/or for termination of the Contract by the 
 Authority. 
 
c. Failure to provide to the Authority on forms furnished by the Authority, EEO monthly 
 reports, shall be grounds for termination by the Authority. 
 
d. The Contractor shall also submit the following to the Authority at such times as 
 requested by the Authority: 
   
  (1) a copy of the Contractor’s Personnel Application Form; 
   
  (2) a definitive and detailed Job Description for each position    
   utilized under the contract; 
 
  (3) a copy of the Pay Ranges and Salary Scales which the    
   Contractor follows for each position; 
 
  (4) a copy of the Contractor’s current personnel policies. 
 
e. The Contractor will make full effort and document said effort to recruit employees from 
 within the boundaries of the City of St. Louis (with a special emphasis on areas within 
 the City which are to be directly served by the project activity to be funded). 
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f. The Contractor shall employ in a position a lower income area of resident if otherwise 
 eligible for the position, and if that position is vacant. 
 
g. The Contractor shall maintain files on applicants for jobs, by job titles, a list of lower 
 income residents who applied for jobs, and lists of City residents who applied for jobs, 
 but were rejected and why they were rejected. 
 
4. MAYOR’S EXECUTIVE ORDER 
 
The Contractor shall comply with the Executive Order of The Mayor of the City of St. Louis, 
dated April 11, 1997, as reissued and extended, a copy of which is included in this manual and 
is part of the Bid Documents (see Appendix F-3). 
 
5. WORK SAFE PLAN 
 
The Contractor will be required to prepare and follow a formal written safety program for each 
major activity of work, which represents the preventative efforts that will be instituted by the 
Contractor to protect workers and others from accidents.  This plan shall parallel the project 
schedule activity flow, and predetermine the hazards inherent with each activity, along with 
preventative measures that will be taken by the Contractor.  The Contractor shall require all 
subcontractors to maintain a formal safety program, or follow the Contractor’s program. 
 
Contractor agrees to comply with all applicable federal, state and city laws, ordinances, rules 
and regulations for the safety of persons or property in the performance of the Work including, 
but not limited to, the requirements of the Occupational Safety and Health Act of 1970, and 
amendments and regulations promulgated and issued pursuant thereafter. 
 
Contractor shall provide sufficient, safe, and proper facilities, labor and material needed for the 
access and inspection of Contractor’s Work by the Authority and other subcontractors or 
consultants. 
 
Contractor agrees to comply with the “Hazard Communications Standard” of the  Occupational 
Safety and Health Administration.  To the extent required by such standard, Contractor will 
adopt and implement a written hazard communication program to protect its employees and 
others from potential exposure of hazardous chemicals in it possession at the job site, warning 
and handling labels for such chemicals, and material safety data sheets for such chemicals to 
the Authority for its records upon written request by the Authority.  Formal written safety 
programs shall additionally be provided to the Authority for its records upon written request by 
the Authority. 
 
Contractor shall furnish a written designation of a representative responsible for implementation 
and enforcement of Contractor’s safety program.  This representative shall be at the site 
whenever contract work is being performed. 
 
6. TEMPORARY FACILITIES 
 
Temporary services and facilities, including utilities, construction and support facilities, security 
and protection will be the responsibility of the Contractor. 
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7. REPORTS AND DOCUMENTATION 
 
The Contractor shall be required to deliver reports and documents to the Authority’s onsite 
representative as required.  Reports required include, but are not limited to, the following: 
 
 Daily Log Report 
  
 Weekly Manpower Report 
  
 Weekly Schedule Update 
 
 Worker Turnover Report/Weekly 
 
 Payroll Documentation and Certification /Prevailing Wage/Weekly 
 
8. PROJECT MEETINGS 
 
a. Conduct weekly progress meetings at the Project Site.  Notify the Authority and the 
 Engineer of scheduled meeting dates.  Coordinate dates of meetings with preparation of 
 the payment request. 
 
b. Attendees:  In addition to representatives of the Authority and the Engineer, each 
 subcontractor, supplier, or other entity concerned with current progress or involved in 
 planning, coordination, or performance of future activities shall be represented at these 
 meetings.  All participants at the conference shall be familiar with the Project and 
 authorized to conclude matters relating to the Work. 
 
c. Agenda:  Review and correct or approve minutes of the previous meeting.  
 Review other items of significance that could affect progress.  Include topics for 
 discussion as appropriate to the status of the Project. 
 
 1.  Contractor’s Construction Schedule:  Review progress since the last meeting.  
 Determine where each activity is in relation to the Contractor’s Construction Schedule, 
 whether on time or ahead or behind schedule.  Determine how construction behind 
 schedule will be expedited; secure commitments from parties involved to do so.  Discuss 
 whether schedule revisions are required to insure that current and subsequent activities 
 will be complete within the Contract time. 
 
 2. Review the present and future needs of each entity, including the following: 
 
  a. Interface requirements. 
  b. Time. 
  c. Delays and their causes. 
  d. Sequences. 
  e. Status of submittals. 
  f. Deliveries 
  g. Off-site fabrication problems. 
  h. Access. 
  i. Site utilization. 
  j. Temporary facilities and services. 
  k. Hours of work. 
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  l. Hazards and risks. 
  m. Housekeeping 
  n. Quality and work standards. 
  o. Change orders.  
  p. Documentation of information for payment requests. 
 
d. Reporting: No later than 3 days after each meeting, Contractor shall prepare and 
 distribute minutes of the meeting to each party present and to parties who should have 
 been present.  Include a brief summary, in narrative form, of progress since the previous 
 meeting and report. 
 
e. Schedule Updating: Revise the Contractor’s Construction Schedule after each 
 progress meeting where revisions to the schedule have been made or recognized.  
 Issue the revised schedule concurrently with the report of each meeting. 
 
9. PROJECT SCHEDULE 
 
a. Bar-Chart Schedule: Prepare a fully developed, horizontal bar-chart-type, contractor’s 

construction schedule; submit for Authority review prior to issuance of the Notice to 
Proceed. 

 
1. Provide a separate time bar for each significant construction activity per building.  

Provide a continuous vertical line to identify the first working day of each week. 
 
2. Within each time bar, indicate estimated completion percentage in 10 percent 

increments.  As Work progresses, place a contrasting mark in each bar to 
indicate Actual Completion. 

 
3. Prepare the schedule on a sheet, or series of sheets, of stable transparency, or 

other reproducible media, of sufficient width to show data for the entire 
construction period. 

 
4. Secure time commitments for performing critical elements of the work from 

parties involved.  Coordinate each element on the schedule with other 
construction  activities; include minor elements involved in the sequence of the 
Work.  Show each  activity in proper sequence.  Indicate graphically the 
sequences necessary for completion of related portions of the Work. 

 
 5. Coordinate the Construction Schedule with the order of the project, list of 

 subcontracts, Submittal Schedule, progress reports, payment requests, and other 
 schedules. 

 
 6. Indicate completion in advance of the date established for Substantial 

 Completion.  Indicate Substantial Completion on the schedule to allow time for 
 the Engineer’s procedures necessary for certification of Substantial Completion. 

 
b. Phasing: On the schedule, show how requirements for phased completion to permit 

Work by separate Contractors and partial occupancy by the Authority affect the 
sequence of Work. 
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c. Work Stages: Indicate important stages of construction for each major portion of the 
Work, including submittal review, testing, and installation. 

 
d. Area Separations: Provide a separate time bar to identify each major construction area 

for each major portion of the Work.  Indicate where each element in an area must be 
sequenced or integrated with other activities. 

 
e. Cost Correlation: At the head of the schedule, provide a cost correlation line, indicating 

planned and actual costs.  On the line, show dollar volume of Work performed as of the 
dates used for preparation of payment requests. 

 
f. Distribution: Following response to the initial submittal, print and distribute copies to the 

Engineer, Authority, subcontractors, and other parties required to comply with scheduled 
dates.  Post copies in the Project meeting room and temporary field office. 

 
 1. When revisions are made, distribute to the same parties and post in the same 

 locations.  Delete parties from distribution when they have completed their 
 assigned portion of the Work and are no longer involved in construction activities. 

 
g. Schedule Updating: Revise the schedule after each meeting, event or activity where 

revisions have been recognized or made.  Issue the updated schedule concurrently with 
the report of each meeting. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION 0105 – SUMMARY OF WORK 

 
PART 1 – GENERAL  
 
1.1 SUMMARY OF WORK 
 

A. Work to be done: The work consists of furnishing all labor, equipment, supplies and 
materials, employee training and testing, permits, agreements, registration and 
performance of all work in accordance with these specifications, drawings and applicable 
codes and regulations for the cleanup and/or removal, transportation and disposal of the 
asbestos-containing or contaminated materials (ACM) in conjunction with the Former 
ATCOM Facility located at 5701 Lincoln Way, St. Louis, Missouri. Whenever there is a 
conflict or overlap between these specifications, regulations or codes, the most stringent 
provisions are applicable.  

 
 B. General Scope:  The successful Contractor's scope of work includes, but is not limited to, 

the following: 
 
    1. Bid and qualifications submittal 
    2. Project plan and schedule preparation submittal and approval 
    3. Pre-project documentation: 
     * Personnel medicals 
     * Asbestos training verification 
     * Respirator program verification 
     * Equipment/supply specification submittals/approval 
    4. Insurance submittal and approval 
    5. Facility baseline survey 
    6. Regulatory notifications 
    7. Removal area isolation 
    8. Electrical and HVAC System isolation 
    9. Decontamination system set-up 
    10. ACM removal 
    11. ACM disposal 
    12. Area decontamination 
    13. Project documentation 
    14. Demobilization 
    15. Project Closeout Documentation 
 
 C.  General Requirements 
 
  It is the Owner’s goal to remove all environmental issues from the Former ATCOM 

Facility; therefore the Contractor’s base bid must be a comprehensive price that 
includes any and all eventualities to remove environmental issues. The quantities 
identified in the scope of work are estimates only - therefore it is mandatory that the 
bidder physically verifies all quantities to ensure that his base bid is comprehensive and 
accurate.  
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 In addition to General Scope, the following specific site activities shall be followed during 

the abatement activities at the Former ATCOM Facility. 
 

1. The Contractor shall prepare all necessary documentation required under 
applicable federal, state, and local laws, regulations, and requirements for the 
removal, transport and disposal of ACMs.   

2. The owner shall provide the cost of the first set of clearance sampling relating 
to the asbestos clearance air testing. If the Contractor fails to meet the 
clearance criteria the first time – the Contractor shall be assessed all charges 
for the consultant’s time and analytical expenses to conduct further asbestos 
clearance testing. 

3. The Contractor shall have access to the work site during normal operating 
hours, 7:00 a.m. - 5:00 p.m., Monday through Friday.  

4. The Contractor shall be responsible to provide all water and electricity to 
perform asbestos abatement, demolition, and related work in accordance 
with the requirements of this Specification and the Contract Documents.  

5. A central staging area shall be selected and a personnel decontamination 
unit for showering during the demolition portion of the project shall be 
provided on-site.  

6. The contractor shall be responsible for requesting that the owner 
deactivate any utilities and electrical systems in the work area(s) prior to 
the start of work.  

7. OSHA compliance personnel air monitoring is required during all asbestos 
abatement work and is to be performed by the Contractor. 

8. The Contractor shall be responsible for the security of all materials, 
equipment, etc. left at the site during the course of the project. 

9. The site was formerly a firing range and previous sampling at the site 
revealed the following: 
~ Wipe samples collected within the firing tunnels identified elevated levels 

of metals (copper, iron, lead, magnesium, and zinc) on interior surfaces. 
Elevated lead concentrations ranged from 110,000 μg/100 cm2 to 
26,000,000 μg/100 cm2

~ One surface soil sample collected near the foundation of the Proof House 
contained chlordane at a concentration of 1,730 mg/kg, in excess of the 
Missouri Soil Target Concentration (STARC) Scenario C limit of 30 
mg/kg.  

.  

~ One subsurface soil sample collected near the southeast corner of the 
site identified lead at 2,070 mg/kg, greater than the STARC Scenario C 
concentration of 660 mg/kg collected at a depth of 6 to 12 inches below 
ground surface  

~ One paint chip sample was collected from the eastern hallway within the 
Proof House indicated that the concentration of lead in the paint chip 
sample was 6,990 mg/kg. 

~ Explosives were not detected in wipe samples collected within the firing 
tunnels.  

    ~ Neither explosives nor VOCs were identified in the surface or subsurface 
soil samples collected.  

 
All workers on the site shall be provided with OSHA Hazard 
Communication Training in compliance with 29 CFR 1910.1200 of the 
potential hazards associated with the site conditions. 
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 D. Site Description & History 
 

The Former ATCOM Facility contains approximately 3.5 acres of land which was utilized 
for small arms munitions (.30 and .50 caliber) testing during World War II. The site 
consists of a heavily wooded parcel containing a two-story building with a partial 
basement; a small concrete ammunition storage building; five underground firing range 
tunnels; and 12 aboveground test firing stations. The main building (Proof House) 
consists of a Wood Frame and Concrete Portion of the building and are in poor 
condition. Confirmed ACMs have been identified within the building generally consisting 
of transite siding, thermal system insulation, window glazing, floor tile/mastic, boiler 
insulation and sprayed-on insulation. 

 
The firing tunnels and test firing stations are primarily intact and contain sprayed-on 
asbestos insulation consisting of approximately 25,000 square feet in tunnels and 9,000 
square feet in the test firing stations. The two northern-most firing tunnels (Tunnels # 4 
and # 5) are the longest of the five firing tunnels, each originally consisting of 
approximately 600 feet in length. However, a cell tower was constructed on the 
northwest corner of the site in the early 1990s, and it is confirmed that portions of the 
firing tunnels were collapsed/removed and filled-in during construction of the cell tower.  
The tunnels were collapsed approximately at the location of the property/fence line and 
the tunnels are now approximately 500 feet in length. Tunnel # 4 can be accessed from 
the Proof House and Tunnel # 5 can be accessed from the Proof House and from a 
stairwell access, located approximately 300 feet to the west of the Proof House.  
 
Two shorter tunnels (Tunnels # 2 and # 3) are located immediately to the south of the 
Tunnel # 4 and # 5 firing tunnels. These firing tunnels measure approximately 140 feet 
in length and extend from the Proof House to a bullet trap. These firing tunnels can be 
accessed at the Proof House and from a stairwell access point near the bullet traps.  
 
The southern-most firing tunnel (Tunnel # 1) is approximately 168 feet in length and 
extends from the Proof House to a bullet trap. This firing tunnel can be accessed at the 
Proof House and from a stairwell access point near the bullet trap.  

 
 E. Asbestos Containing Materials Summary & Procedures 
 

SCS Engineers located at 10975 El Monte, Suite 100, Overland Park, KS 66211, 
conducted an asbestos inspection in compliance with applicable regulations dated 
January 2011. Please refer to Appendix 5: Asbestos Inspection. 

 
The Contractor shall supply all labor, materials, services, and equipment required to 
perform the asbestos abatement activities as described.  The project has been divided 
into four separate phases with each to be conducted independently of the other. The 
four separate phases and specific details of each phase are to be conducted in the 
listed order as follows: 

 

 
Phase 1 – Clearing and Grubbing  

The Contractor shall clear the site as specified in Section 0166 - Clearing and Grubbing 
of these Specifications and as indicated on project drawings. The Contractor is 
responsible for all site security and shall insure the site is secured to the satisfaction of 
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the owner after completion of this Phase and that OSHA-compliant asbestos warning 
signs are posted at all site entry points to the site.  

 
 

 
Phase 2 – Wood Portion of Proof House  

The Contractor shall demolish, remove and legally dispose of the wooden portion of the 
Proof House utilizing Wet Demolition Methods as specified in Section 0164 – Wet 
Demolition Abatement Activities of these Specifications.  This portion of the Proof House 
contains ACMs and is in danger of collapse. The entire structure (with exception of the 
basement boiler room) shall be treated as ACM and kept wet during demolition, with all 
waste generated to be packaged and disposed of as ACM as specified in Section 2030 
of these Specifications. The Basement Boiler Room shall not be included in Phase 2. 
The Contractor shall leave the Basement Boiler Room intact and asbestos abatement 
shall be performed during Phase 3 Activities. All work for this Phase shall be performed 
by asbestos abatement workers certified in accordance with 10 CSR 10-6.250 and 
Chapter 643 of the Missouri Revised Statutes (RSMo).  

 
  Wood Portion of Proof House: 
 

Material Type Estimated 
Quantity Work Procedure 

Tan Interior Window Glazing 2,200 LF Section 0164 - 
Wet Demolition 

Plaster 11,000 SF Section 0164 - 
Wet Demolition 

Pipe Insulation 1,200 LF Section 0164 - 
Wet Demolition 

White Wallboard Compound 800 SF Section 0164 - 
Wet Demolition 

Black & Green 9” x 9” Floor Tile & Mastic 4,725 SF Section 0164 - 
Wet Demolition 

White HVAC Insulation 50 SF Section 0164 - 
Wet Demolition 

Exterior Transite 6,500 SF Section 0164 - 
Wet Demolition 

Roofing Sealant 500 LF Section 0164 - 
Wet Demolition 

Floor Debris 2,580 SF Section 0164 - 
Wet Demolition 

Roofing Sealant 500 LF Section 0164 - 
Wet Demolition 

 
Upon completion of demolition, the Contractor shall insure all access and entry points to 
the remaining concrete structure are sealed with masonry walls constructed of standard 
masonry blocks and mortar to the satisfaction of the owner. 
 

 
Phase 3 – Asbestos Removal in Concrete Portions of Proof House  

The Contractor shall remove and legally dispose of all asbestos-containing materials 
including, but not limited to: pipe insulation, plaster, floor debris, sprayed on insulation, 
floor tile/mastic, fire doors, and window glazing utilizing the work practice as specified 
below of these Specifications. Demolition of walls will be required to access pipe 
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insulation and shall be performed within the full containment. All asbestos-containing 
materials and asbestos-contaminated waste generated shall be packaged and disposed 
of as specified in Section 2030 of these Specifications. All work for this Phase shall be 
performed by asbestos abatement workers certified in accordance with 10 CSR 10-
6.250 and Chapter 643 of the Missouri Revised Statutes (RSMo). 
 

  Concrete Portion of Proof House: 
 

Material Type Estimated 
Quantity Work Procedure 

Tan Interior Window Glazing 300 LF Section 0165 - 
Window Caulk 

Plaster 2,500 SF Section 0156 - 
Full Containment 

Pipe Insulation 1,600 LF Section 0156 - 
Full Containment 

Red 12” x 12” Floor Tile  & Mastic 2,325 SF Section 0156 - 
Full Containment 

Spray on Insulation  
(Test Firing Station Rooms) 

9,000 SF Section 0156 - 
Full Containment 

Floor Debris 7,500 SF Section 0156 - 
Full Containment 

Fire Doors 10 Section 0162 - 
Fire Doors 

Basement Boiler Room   

Boiler Insulation 200 SF Section 0156 - 
Full Containment 

Heat Exchange Insulation 150 SF Section 0156 - 
Full Containment 

Pipe Insulation 150 LF Section 0156 - 
Full Containment 

Multicolored Pipe Insulation 150 LF Section 0156 - 
Full Containment 

Floor Debris 1,920 SF Section 0156 - 
Full Containment 

 
Upon completion of the abatement, the Contractor shall insure all access and entry 
points to the underground firing tunnels and any other area containing ACM to remain 
in-place are sealed with masonry walls constructed of standard masonry blocks and 
mortar or other approved material to the satisfaction of the owner, after completion of 
this Phase, and that OSHA-compliant asbestos warning signs are posted at all site 
access and tunnel entry points.  

 

 
Phase  4 – Asbestos Removal in Underground Firing Tunnels  

The Contractor shall secure tunnels and access to tunnels in the areas noted on 
Attachment 4 and post durable asbestos warning signs in compliance with OSHA 
regulations.  The Contractor shall remove and legally dispose of all asbestos-containing 
materials including, but not limited to: sprayed-on sound proofing/insulation utilizing a 
full containment with a negative pressure system in accordance with Section 0156 of 
these Specifications. All asbestos-containing materials and asbestos-contaminated 
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waste generated shall be packaged and disposed of as specified in Section 2030 of 
these Specifications. All work for this Phase shall be performed by asbestos abatement 
workers certified in accordance with 10 CSR 10-6.250 and Chapter 643 of the Missouri 
Revised Statutes (RSMo).  

 
  Firing Range Tunnels: 
 

Material Type Estimated 
Quantity Work Procedure 

Tunnel # 1  
(Southernmost) 

3,800 SF Section 0156 - 
Full Containment 

Tunnel # 2 3,100 SF Section 0156 - 
Full Containment 

Tunnel # 3 3,100 SF Section 0156 - 
Full Containment 

Tunnel # 4 7,500 SF Section 0156 - 
Full Containment 

Tunnel # 5  
(Northernmost) 

7,500 SF Section 0156 - 
Full Containment 

 
The Contractor shall insure all access and entry points to the underground firing tunnels, 
any other accessible areas to the tunnels, and the portions of Tunnels #4 and #5 at the 
property line to the Cell Tower site are sealed with masonry walls constructed of 
standard masonry blocks and mortar to the satisfaction of the owner, after completion of 
this Phase.  

 
1.2. CONDUCT OF WORK 
 

A. Premises 
 

   The Contractors work will be confined to the property addresses where work is being 
conducted. The Contractor will be responsible to take all precautions necessary to limit 
access to work areas and to protect building’s occupants, and any adjacent properties 
during the removal period. 

 
B. Use of the Site 

 
   Contractor shall confine operations at the site to the areas permitted under the Contract 

and indicated in the scope of work and specification.  The Contractor will conform to site 
rules and regulations affecting the work while engaged in project construction including the 
following: 

 
    1. Do not unreasonably encumber the site with materials or equipment.  The 

building will be restricted to those individuals performing environmental and 
renovation work. The environmental contractor will have to coordinate with 
the general contractor for storage locations in the building. Keep the site free 
from accumulation of waste, rubbish or construction debris. 

    2. Smoking or open fires will not be permitted within the building enclosure or on 
the premises. 

    3. Contractor shall protect all property within the work site.  All and any damage 
is to be repaired at the Contractor's expense.  
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                        4.     The Contractor shall seal all openings through the walls where they are 
penetrated by ducts, pipes, conduits, or any other openings where the work 
being performed could cause adjacent areas or other areas of the building to 
be contaminated.  The Contractor shall be liable for all costs incurred to 
correct and remove any contamination of other areas due to negligence for 
any reason. The owner shall assume no additional costs or obligations for 
requirements contained in this paragraph.  Work practices utilized to contain 
asbestos during the abatement shall conform, where applicable, to the 
precautions and procedures are described within these Specifications. All 
other work practices and procedures included in this specification shall apply 
unless waived in writing by the owner or owner representative. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0110 – PROJECT COORDINATION 

 
PART 1 – GENERAL  
 
1.1 GENERAL REQUREMENTS 
 

A. Coordination 
   Coordination with the owner shall be made through the Consultant to assure compliance 

from the Contractor in completing the work with a minimum of interference and 
inconvenience.  The Contractor shall submit regulatory notification information to the 
Consultant for review.  The Contractor shall submit schedules and plans to the Consultant 
to do the work and shall notify him at least 2 days in advance of changes and/or revisions 
in the schedule.  The Contractor shall provide all labor and materials required to keep pace 
with the specified schedule requirements. 

 
B. Access 

   Contractor shall have access to the work site during normal operating hours, 7:00 a.m. - 
5:00 p.m., Monday through Friday.  Work hours other than as specified above shall be 
coordinated with building owner, general contractor and Consultant. 

 
C. Summary 

This section specifies administrative and supervisory requirements needed for project 
coordination: 

 
   1. Progress Meetings 
   2. Pre-Construction Meeting 
   3. Contractor Daily Log 
    
1.2   PROGRESS MEETINGS 
 

A. The Contractor shall attend regularly scheduled meetings with the Consultant. These 
meetings shall include: review of overall project status and work schedules; memorandum 
on required coordination, activities, notices and reports; reporting unusual events and 
accidents; submissions of technical data on materials, products, personnel, governing 
regulations, and safety equipment required by the Contract Documents; inspection and 
testing requirements; purchases and deliveries; space and access limitations; 
manufacturer's recommendations; compatibility of materials; acceptability of substitutes; 
possible conflicts and compatibility problems; and performance requirements.  The 
Contractor shall also keep the Owner's authorized representative advised of all abatement 
activities during the project. The Owner or his authorized representative shall have the right 
to restrict the Contractor's work to comply with their proper operation and function of the 
overall project. 

 
1.3   PRE-CONSTRUCTION MEETING 
 

A. Attendance 
  The Contractor and supervisory personnel, who provide on-site direction of the abatement 

activities, must attend a pre-start job meeting. The Consultant will be present at this 
meeting. 
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 B. Information provided by the Contractor 
   Three (3) working days prior to this meeting, the Contractor shall provide all submittals as 

required by this specification for the asbestos abatement.  In addition, the Contractor shall 
be prepared to provide detailed information concerning: 

 
    1. Preparation of the Work Area 
    2. Personal protection equipment including respiratory protection and protective 

clothing 
    3. Employees, including the Project Manager, who will participate in the project, 

including delineation of experience, training and assigned responsibilities during 
the project 

    4. Decontamination procedures for the abatement personnel, Work Area and 
equipment 

5. Abatement methods and procedures to be used 
    6. Required OSHA air monitoring procedures and sampling protocols 
    7. Procedures for handling and transporting waste materials 
    8. Procedures for final decontamination and cleanup 

9. A sequence of work and performance schedule 
 

1.4 CONTRACTOR DAILY LOG 
 
  Contractor shall maintain a daily log documenting the following items: 
 
   1.  Meetings; purpose, attendees, brief discussion 
   2.  Site visitations 
   3.  Sign-in sheet (workers, visitors) 
   4.  OSHA air monitoring tests and results 

5.       Regulatory inspections 
6.       Daily work schedule & activity summary 
7. Containment  sign-in sheets 

 
  A copy of the Contractor sign-in sheet, daily log of activities and OSHA air monitoring 

results will be given weekly to the Consultant.  
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0120 – DEFINITIONS AND STANDARDS 

 
PART 1 – GENERAL  
 
1.1 DEFINITIONS 
 

A. General Explanation: A substantial amount of specification language constitutes 
definitions for terms found in other contract documents, including the drawings. (Drawings 
must be recognized as diagrammatic in nature and not completely descriptive of the 
requirements indicated thereon.)  Certain terms used in contract documents are defined in 
this article.  Definitions and explanations of this section are not necessarily either complete 
or exclusive, but are general for the work to the extent they are not stated more explicitly in 
another element of contract documents. Other definitions are included in sections where 
applicable. 

 
B. General Requirements: The provisions or requirements of Division 1 and 2 sections apply 

to entire work of Asbestos Abatement and, where so indicated, to other elements which are 
included in the project. 

 
C. Indicated:  The term "Indicated" is a cross-reference to graphic representations, notes or 

schedules on drawings, to other paragraphs or schedules in the specifications, and to 
similar means of recording requirements in contract documents.  Where terms such as 
"shown,” " noted," "scheduled," and "specified" are used in lieu of "indicated," it is for the 
purpose of helping readers locate a cross-reference, and no limitation of location is 
intended except as specifically noted. 

 
 D. Directed, Requested, etc.: Where not otherwise explained, terms such as "directed," 

"requested," "authorized," "selected," "approved," "required," "accepted," and "permitted" 
mean "directed by Consultant" and similar phrases. However, no such implied meaning will 
be interpreted to extend the Consultant's responsibility into Contractor's responsibility for 
construction supervision. 

 
E. Approve:  Where used in conjunction with the Consultant's response to submittals, 

requests, applications, inquiries, reports and claims by Contractor, the meaning of the term 
"approved" will be held to limitations of Consultant’s responsibilities and duties as specified 
in General, Special and Supplementary Conditions.  In no case will "approval" by 
Contracting Officer be interpreted as a release of Contractor from responsibilities to fulfill 
requirements of contract documents. 

 
F. Project Site: The term "project site" is defined as the space available to Contractor for 

performance of the work, either exclusively or in conjunction with others performing other 
work as part of the project. 

 
 G. Furnish:  Except as otherwise defined in greater detail, term "furnish" is used to mean 

supply and deliver to project site, ready for unloading, unpacking, assembly, installation, 
etc., as applicable in each instance. 

   
H. Install:  Except as otherwise defined in greater detail, term "install" is used to describe 

operations at the project site including unloading, unpacking, assembly, erection, 
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placing, anchoring, applying, working to dimension, finishing, curing, protecting, 
cleaning, and similar operations, as applicable in each instance. 

 
 I. Provide:  Except as otherwise defined in greater detail, term "provide" means furnish and 

install, complete and ready for intended use, as applicable in each instance. 
 

 J. Installer:  The term "installer" is defined as the entity (person or firm) engaged by the 
Contractor, or its subcontractor or sub-subcontractor for performance of a particular unit of 
work at the project site, including installation, erection, application and similar required 
operations.  It is a general requirement that such entities (Installers) be expert in operations 
they are engaged to perform. 

 
K. Testing Laboratory: The term "testing laboratory" is defined as an independent entity of 

the Contractor engaged to perform specific inspections or tests of the work, either at the 
project site or elsewhere; and to report and (if required) interpret results of those 
inspections or tests.  The testing laboratory shall be a current, proficient, participant in the 
NIOSH PAT program, or be accredited by the required organizations (American Industrial 
Hygiene Association and the National Voluntary Laboratory Accreditation Program 
(NVLAP)). 

 
L. Consultant: The Consultant is the entity representing the owner for this project with the 

authority to stop the work upon verbal order if requirements of the contract documents are 
not met, or if the interests of the owner, safety of any person or the owner's property are 
jeopardized by the work. All references to Architect or Engineer in the contract documents 
shall in all cases refer to the Consultant.  The Consultant will represent the owner during 
construction and until final payment is due. The Consultant will advise and consult with the 
owner. The owner's instructions to the Contractor shall be forwarded through the 
Consultant. 

 
M. Project Manager: The Project Manager is the Contractor's representative at the work site.  

This person will generally be the Competent person required by OSHA in 29 CFR 1926. 
 
1.2 DEFINITIONS RELATIVE TO ASBESTOS ABATEMENT 
 

A. Aerosol:  A system consisting of particles, solid or liquid, suspended in air. 
 

B. Air Cell: Insulation normally used on pipes and duct work that is comprised of corrugated 
cardboard which is frequently comprised of asbestos combined with cellulose or refractory 
binders.   

 
 C. Air Filtration Device (AFD): A local exhaust system, utilizing HEPA filtration capable of 

maintaining a negative pressure inside the work area and a constant air flow from adjacent 
areas into the work area and exhausting that air through HEPA filters outside the work 
area. 

 
D. Air Monitoring:  Measuring the fiber content of a specific volume of air. 

 
E. Amended Water: Water to which a surfactant has been added to increase the surface 

tension too less than or equal to 35 dynes. 
 

F. Asbestos:  The asbestiform varieties of serpentinite (chrysotile), riebeckite (crocidolite), 
cummingtonite-grunerite, anthophyllite, and actinolite-tremolite.  For purposes of 
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determining respiratory and worker protection, both the asbestiform and non-asbestiform 
varieties of the above minerals and any of these materials that have been chemically 
treated and/or altered shall be considered as asbestos.  Chrysotile and amosite asbestos 
is present in the boiler insulation; chrysotile asbestos is in the pipe joint insulations, floor 
tile, mastics, etc. 

 
 G. Asbestos-Containing Material (ACM): Any material containing more than 1% by weight 

of asbestos of any type or mixture of types. 
 

 H. Asbestos-Contaminated Material: Any material, which is or is suspected of being or any 
material contaminated with an asbestos-containing material which is to be removed from a 
work area for disposal. 

 
I. Authorized Visitor: The Consultant, testing lab personnel, the Architect/Engineer or a 

representative of any Federal, state and local regulatory or other agency having authority 
over the project. 

 
J. Breathing Zone: A hemisphere forward of the shoulders with a radius of approximately 9 

to 12 inches. 
 
 K. Ceiling Concentration: The concentration of an airborne substance that shall not be 

exceeded. 
 

L. Certified Industrial Hygienist (CIH): An industrial hygienist certified in Comprehensive 
Practice by the American Board of Industrial Hygiene.  

 
M. Clean Zone:  Areas outside of project scope that contains background levels of airborne 

particulate. 
 

N. Clearance Monitoring/Air Sampling: Air Sampling conducted to verify that the clearance 
criteria have been achieved in compliance with applicable regulation and/or this 
specification. 

 
O. Compliance Air Sampling: Air sampling conducted during the progress of work to verify 

airborne asbestos limits are not exceeded and that adequate respiratory protection 
measures are being used.  Analysis by Phase Contrast Microscopy (PCM). 

 
P. Disposal Facility: An off-site facility that receives for processing, to include recycling, 

reuse, recovery, incineration, treatment, land application, fuels recovery, dechlorination, 
stabilization, landfill, and/or disposal. 

 
Q. Full-Containment Work Area: A Work Area which has been sealed, plasticized, and 

equipped with a Personnel Decontamination System, an Equipment Decontamination 
System and a Negative Pressure System. 

 
R. Critical Barrier: Isolation barrier that isolates the work area from clean areas. 

 
S. Curtained Doorway: A device to allow ingress or egress from one room to another while 

permitting one-way air movement between the rooms, typically constructed by placing 
three layered sheets of plastic over an existing or temporarily framed doorway.  One sheet 
shall be secured at the top and left side, the second sheet at the top and right side, and the 
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third sheet at the top.  All sheets hang straight and maintain a seal over the doorway when 
not in use.  Other effective designs are permissible. 

 
T. Curtained Doorway - One Way Type: A device to allow ingress or egress from one room 

to another while permitting one-way air movement between the rooms, typically 
constructed by placing a sheet of plastic over an existing or temporarily framed doorway, 
securing at along the top, side and bottom of the doorway.  A slit is provided in the plastic 
sheet and the edges are reinforced with duct tape.  A second layer of plastic is placed on 
the dirty side of each doorway and secured at the top with weights applied to the bottom.  
Make-up air will flow through the doorway to the work area. 

 
U. Decontamination Zones: Contained areas consisting of the vacuum zone and the 

shower/wet-cleaning zone arranged per Section 0185. 
 

V. Demolition:  The wrecking or taking out of any building component, system, finish or 
assembly of a facility together with any related handling operations. 

 
W. Disposal Bag: 6-mil thick leak-tight plastic bags used for transporting asbestos waste from 

work site to the disposal site.  Each is labeled per regulations as follows: 
 

DANGER 
CONTAINS ASBESTOS FIBERS 

AVOID CREATING DUST 
CANCER AND LUNG DISEASE HAZARD 

 
and 

 
RQ 

HAZARDOUS SUBSTANCE 
SOLID ASBESTOS 

N.O.S. 
 

X. Dust Controlled Work Area: A limited access work area typically used in large-scale 
glovebagging.  This area is sealed, but not necessarily fully plasticized.  This area is not 
equipped with a personnel decontamination system. 
 

Y. Encapsulant:  A material that surrounds or embeds asbestos fibers in an adhesive matrix, 
to prevent release of fibers. 

 
     Bridging encapsulant:  an encapsulant that forms a flexible membrane on the 

surface of an in situ asbestos matrix. 
 
     Penetrating encapsulant:  an encapsulant that saturates the in situ asbestos 

matrix to the substrate. 
     Removal encapsulant:  a penetrating encapsulant specifically designed for 

removal of asbestos-containing materials. 
 

Z. Encapsulation:  Treatment of asbestos-containing materials, with an encapsulant to form 
an elastomeric, impact resistant membrane between the material and ambient air. 
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AA. Enclosure:  The construction of an airtight, impermeable, permanent barrier around 
asbestos-containing material to control the release of asbestos fibers into the air. 

 
BB. Filter:  A media component used to remove solid or liquid particles from varied media. 

 
CC. Friable Asbestos Material: Material that contains more than 1.0% asbestos by weight 

and that can be crumbled, pulverized, or reduced to powder by hand pressure. 
 

DD. Glovebag Technique: A method for removing friable Asbestos Containing Material from 
HVAC ducts, short piping runs, valves, joints, elbows and other non-planar surfaces within 
a self-contained bag enclosure.  The glovebag assembly is a manufactured or fabricated 
device consisting of a glovebag (typically constructed of 6-mil transparent polyethylene or 
polyvinylchloride plastic), two inward projecting long sleeves, an internal tool pouch, and an 
attached, labeled receptacle for asbestos waste.  The glovebag is constructed and 
installed in such a manner that it surrounds the object or material to be removed and 
contains all asbestos fibers released during the process.  All workers who are permitted to 
use the Glovebag Technique must be highly trained, experienced and skilled in this 
method. 

 
EE. HEPA Filter: A High Efficiency Particulate Absolute (HEPA) filter capable of trapping and 

retaining 99.97% of fibers greater than 0.3 microns in length. 
 

FF. HEPA Filter Vacuum Collection Equipment (or vacuum cleaner): High efficiency 
particulate air (absolute) filtered vacuum collection equipment with a filter system capable 
of collecting and retaining asbestos fibers.  Filters should be of 99.97% efficiency for 
retaining fibers of 0.3 microns or larger. 

 
GG. Limited-Containment Work Area: An isolated or controlled access Work Area is typically 

used with large-scale glovebagging and in the preparation of containment in contaminated 
areas.  This area is sealed, but not necessarily fully plasticized.  The area is not necessarily 
equipped with a Personnel Decontamination System connected directly to the Work Area 
but it is recommended.  An Equipment Decontamination System is recommended but not 
mandatory.  This area utilizes a negative pressure ventilation system. 

 
HH. Negative Pressure Respirator: A respirator in which the air pressure inside the 

respiratory-inlet covering is positive during exhalation in relation to the air pressure of the 
outside atmosphere and negative during inhalation in relation to the air pressure of the 
outside atmosphere. 

 
II. Negative Pressure Ventilation System: A local exhaust system, utilizing HEPA filtration 

capable of maintaining a negative pressure inside the work area and a constant air flow 
from adjacent areas into the work area and exhausting that air through HEPA filters outside 
the work area. 

 
JJ. Negative Pressure: Air pressure lower than surrounding areas, generally caused by 

exhausting air from a sealed space (work area). 
 

KK. Personal Monitoring: Sampling of the asbestos fiber concentrations within the breathing 
zone of an employee. 

 
LL. Plasticize: To cover floors, ceilings, and walls with plastic sheeting as herein specified. 
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MM. Protection Factor: The ratio of the ambient concentration of an airborne substance to the 
concentration of the substance inside the respirator at the breathing zone of the wearer.  
The protection factor is a measure of the degree of protection provided by a respirator to 
the wearer. 

 
NN. Respirator: A device designed to protect the wearer from the inhalation of harmful 

atmospheres. Shall be in accordance with OSHA Regulation 1910.1001(d), k OSHA 
regulation 1910.134 and ANSI Z88.2-1992.  Respirators shall also be approved by NIOSH 
under the provisions of 30 CFR Part II. 

 
OO. Time Weighted Average (TWA): The average concentration of a contaminant in air during 

a specific time period. 
 

PP. Trace Fiber Fixation: Encapsulation procedure conducted on all surfaces from which 
asbestos has been removed to permanently seal any remaining ACM. 

 
QQ. Visible Emissions: Any emissions containing particulate material that are visually 

detectable without the aid of instruments. This does not include condensed uncombined 
water vapor. 

 
RR. Wet Cleaning: The process of eliminating asbestos contamination from building surfaces 

and objects by using cloths, mops, or other cleaning utensils which have been dampened 
with amended water or diluted removal encapsulant and afterwards thoroughly 
decontaminated or disposed of as asbestos contaminated waste. 

 
SS. Work Area: The area where asbestos related work or removal operations are performed 

which is defined and/or isolated to prevent the spread of asbestos dust, fibers or debris, 
and entry by unauthorized personnel.  Work area is a Regulated Area as defined by 29 
CFR 1926 as designated on drawings. 

 
TT. Visible Debris: Any particulate asbestos material or residue that is visually detectable on a 

surface without the aid of instruments. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0125 – CODES AND REGULATIONS 

 
PART 1 – GENERAL  
 
1.1 DESCRIPTION 
 

   This section sets forth governmental regulations and industry standards, which are 
included and incorporated herein by reference and made a part of the specification.  The 
Contractor is responsible for acquiring applicable permits for completion of work and shall 
send copies of all permits to the Consultant.  The Contractor shall also meet all 
requirements of Federal, State and local regulations. 

 
 A. General Applicability of Codes, Regulations, and Standards   
   Except to the extent that more explicit or more stringent requirements are written directly 

into the contract documents, all applicable codes, regulations, and standards have the 
same force and effect (and are made a part of the contract documents by reference) as if 
copied directly into the contract documents, or as if published copies are bound herewith. 

 
 B. Contractor Responsibility 
   The Contractor shall assume full responsibility and liability for the compliance with all 

applicable Federal, state and local regulations pertaining to work practices, hauling, 
disposal, and protection of workers, visitors to the site, and persons occupying areas 
adjacent to the site.  The Contractor is responsible for providing medical examinations and 
maintaining medical records of personnel as required by the applicable Federal, state, and 
local regulations.  The Contractor shall hold the owner and Consultant harmless for failure 
to comply with any applicable work, hauling, disposal, safety, health or other regulation on 
the part of himself, his employees, or his subcontractors. 

 
C. Federal Requirements 

   Federal requirements which govern asbestos abatement work or hauling and disposal of 
asbestos waste materials include, but are not limited to, the following: 

 
    1. U.S. Department of Labor, Occupational Safety and Health Administration 

(OSHA), including but not limited to: 
 
      Occupational Exposure to Asbestos, Tremolite, Anthophyllite, and   
      Actinolite; Final Rules Title 29, Part 1910, Section 1001 and Part 1926,  
      Section 1101 of the Code of Federal Regulations 
 
      Respiratory Protection 
      Title 29, Part 1910, Section 134 of the Code of Federal Regulations 
 
      Construction Industry 
      Title 29, Part 1926, of the Code of Federal Regulations 
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      Hazard Communication 
      Title 29, Part 1910, Section 1200 of the Code of Federal Regulations 
 
      Specifications for Accident Prevention Signs and Tags 
      Title 29, Part 1910, Section 145 of the Code of Federal Regulations 
 
    2. U.S. Environmental Protection Agency 
 
      Asbestos Abatement Project Rule 
      40 CFR Part 762, Subpart G of the Code of Federal Regulations 
 
      Regulation for Asbestos 
      Title 40, Part 61, Subpart A of the Code of Federal Regulations 
 
      National Emission Standard for Asbestos (NESHAPS) 
      Title 40, Part 61, Subpart M (Revised Subpart B) 
      of the Code of Federal Regulations 
 
      Resource Conservation and Recovery Act  
      Title 40, Part 261 of the Code of Federal Regulations 
 
    3.     U.S. Department of Transportation (DOT), including but not limited to: 
 

Hazardous Substance Title 29, Part 171 and 172 of the Code of Federal 
Regulations 

 
4.      State Requirements, which govern asbestos, lead abatement, 

underground storage tank registration/removal and hazardous waste 
transportation and disposal work including but are not limited to the following: 
The Missouri Department of Natural Resources and the Missouri Department of 
Health. 

 
5. Local Requirements - Abide by all local requirements that govern asbestos, 

lead abatement and underground storage tank removal work or hauling and 
disposal including City of St. Louis Air Pollution Control Program. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0130 – SUBMITTALS AND NOTIFICATIONS 

 
PART 1 – GENERAL  
 
1.1 QUALIFICATIONS 
 
  The owner requires qualified Contractors and subcontractors to perform all work under this 

contract.  The owner reserves the right to make final approval of Contractor's qualifications 
for performing this work.  To be considered "qualified" for performance of asbestos, lead 
abatement projects, the Contractor and his subcontractors must fulfill the following: 

 
A. Be registered per Section 0125. 

 
B. Worker Training 

In accordance with 29 CFR 1926 and the Missouri Department of Natural Resources 
(MDNR) and the Missouri Department of Health (MDOH), all workers must be trained in an 
approved class in the dangers inherent in handling asbestos, lead, proper work 
procedures, and personal and area protective measures. MDNR and/or MDOH certificates 
for each worker, supervisor, or management person involved in the abatement project 
must be submitted to the Consultant.  The topics covered in the course must include the 
following (at a minimum): 

 
• Methods of recognizing asbestos and lead based paints 
• Health effects associated with asbestos and lead based paints 
• Relationship between smoking and asbestos in producing lung cancer 
• Nature of operations that could result in exposure to asbestos and lead 
• Importance of and instruction in the use of necessary protective controls, 

practices and procedures to minimize exposure including: 
 Engineering Controls 
 Work Practices 
 Respirators 
 Housekeeping Procedures 
 Hygiene Facilities 
 Protective Clothing 
 Decontamination Procedures 
 Emergency Procedures 
 Waste Disposal Procedures 
 Purpose, proper use, fitting, instructions, and limitations of respirators as 

required by 29 CFR 1910.134 
 Appropriate work practices for the work to be conducted 
 Requirements of medical surveillance program 
 Review of 29 CFR 1926 
 Negative air systems 
 Work practices including hands-on or on-job training 
 Personal decontamination procedures 
 Air monitoring, personal and area 
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C. Superintendent Qualifications 
The asbestos and lead abatement site superintendent shall be in primary charge of the 
project and shall be available at all times during the abatement project.  The 
superintendent shall also be on site at all times unless a competent supervisor is 
present on site, as determined by the environmental consultant, in consultation with the 
general partner’s consultant.  The superintendent shall have a minimum of five years of 
experience in asbestos and lead abatement, with at least three years experience as site 
superintendent. Asbestos and lead abatement site superintendents shall be licensed, 
accredited, and/or trained in accordance with applicable federal, State, local, and other 
requirements. 

 
D. Medical Examinations 

   Provide medical examinations for all on-site workers.  Examination shall, as a minimum, 
meet OSHA requirements as set forth in 29 CFR 1926.  In addition, provide an evaluation 
of the individual's ability to work in environments capable of producing heat stress in the 
worker. 

 
1.2 SUBMITTALS WITH BIDS 
 
   The Contractor must document and submit the following information with his bid: 
 

A. Statement of Qualifications 
 
1. Recent project references consisting of names and phone numbers of at 

least three clients and three third-party oversight professionals. The client 
references should include building owners or property managers for 
abatement projects of similar or greater size and complexity.   
 

2. Company history/profile. 

3. Resume, qualifications, certifications, training and licenses of proposed 
project site superintendent(s) proposed for the project.  (Do not send 
information for workers in the qualifications package). 

4. List and explanation of all OSHA/EPA/State environmental regulatory 
violations of any type in the past 5 years, including contact person and 
telephone number of the regulatory agency.  If no violations occurred, a 
written certification must be made to this effect and included in the 
qualification package. 

5. Documentation from the worker compensation carrier of the company’s 
experience modification rating for the last three years (2008, 2009 and 
2010). 

6. A listing of all legal judgments and settlements in which the Contractor was 
found guilty or liable, or they or their insurance carriers made any 
settlement or other payments associated with the claim. 

7. Evidence that the contractor maintains or holds all applicable licenses. 

8. Evidence that the Contractor is capable of obtaining sufficient insurance 
and bonding for the project.  
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1.3  POST AWARD SUBMITTALS 
 
  The Contractor shall submit upon notification of award of this contract the following 

information within 10 days: 
 

A. Project Schedule:  The Contractor shall submit his plan to be used to conform to this 
specification and contract. 

 
B. Certificate of Worker Acknowledgment:  Submit a signed copy of the Certificate of 

Worker's Acknowledgment found at the end of this section, for each worker who is to be at 
the job site or entering the work area (see Attachment 1). 

 
C. Training Program:  Submit a list of employees and the MDNR worker/supervisor training 

certificates for each on-site individual. 
 

D. Report from Medical Examination:  Conducted within last 12 months as part of 
compliance with OSHA medical surveillance requirements for each worker who is to enter 
the work area.  Submit, at a minimum, for each worker the following: 

 
    1. Name and Social Security Number. 
    2. Physicians Written Opinion from examining physician including at a minimum 

the following: 
     * Any recommended limitations on the worker or on the use of personal 

protective equipment such as respirators; 
     * Whether worker has any detected medical conditions that would place the 

worker at an increased risk of material health impairment from exposure to 
asbestos. 

     * Statement that the worker has been informed by the physician of the results 
of the medical examination and of any medical conditions that may result 
from asbestos exposure. 

     * Copy of information that was provided to physician in compliance with 29 
CFR 1926. 

     * Statement that worker is able to wear and use the type of respiratory 
protection proposed for the project, and is able to work safely in an 
environment capable of producing heat stress in the worker. 

   
 E. Product Data:  MSDS sheets shall be provided for the following materials:  aerosol spray 

adhesives, mastic removers, amended water solutions, and encapsulants. 
 

F. Respiratory Protection Program:  Submit level of respiratory protection intended for each 
operation required by the project. 

 
G. Training Program:  Submit a list of employees and the MDNR and MDOH 

worker/supervisor training certificates for each on-site individual. 
 

H. Health and Safety Plan:  The Contractor shall submit his health and safety plan, including 
personnel protection guidelines, emergency procedures, and contingency plan. 

 
I. Utilities:  Utility needs, necessary connections and locations for equipment to be used. 

 
J. Subcontractors:  The successful Contractor must submit name and qualifications and 

certification for any subcontractors and analytical laboratory to be utilized. 
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K. Insurance:  The Contractor involved in abatement activities will be required to 

demonstrate adequate insurance coverage for the activities they perform. Contractors 
should be prepared to demonstrate coverage or obtain coverage for all risks associated 
with the abatement activities, including but not limited to worker’s compensation, general 
liability, pollution liability, specific toxic substance liability, and other insurance, as 
applicable to the general partner’s consultant or Contractor role and responsibilities.  
Acceptable confirmation of the Contractor(s) insurance coverage (e.g., insurance 
certificate) should be provided to the consultant prior to contract execution.  The 
Contractor shall be prepared to provide complete copies of their insurance policies upon 
request.  In all cases, the approved abatement Contractor shall provide insurance 
certificates naming the partnership and any other applicable entity as additional insured 
prior to beginning work on the project. 

 
L. Licenses, Permits and Registrations:  Copies of all State and local licenses and 

registrations necessary to carry out the work of this contract. 
 

M. Waste Disposal:  Copy of state or local license for waste hauler. Name, address, and 
identification number of disposal sites for all asbestos wastes. 

 
 



Project Manual         Former ATCOM Facility 
Environmental Package           October, 2011 

Page 24 of 70 

ATTACHMENT 1 
ASBESTOS REMOVAL 

 
 

CERTIFICATE OF WORKER'S ACKNOWLEDGEMENT 
 

PROJECT NAME                                                                  DATE 
PROJECT ADDRESS 
CONTRACTOR'S NAME 

 
WORKING WITH ASBESTOS CAN BE DANGEROUS.  INHALING ASBESTOS FIBERS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCER.  IF YOU SMOKE AND INHALE 
ASBESTOS FIBERS THE CHANCE THAT YOU WILL DEVELOP LUNG CANCER IS GREATER 
THAN THAT OF THE NON-SMOKING PUBLIC. 
 
Your employer's contract with the Owner for the above project requires that: 1) You be supplied 
with the proper respirator and be trained in its use, 2) You be trained in safe work practices and in 
the use of the equipment found on the job, and 3) You receive a medical examination. 
 
RESPIRATORY PROTECTION:  You must have been trained in the proper use of respirators, and 
informed of the type respirator to be used on this project.  You must be given a copy of the written 
respiratory protection manual issued by your employer.  You must be equipped with the respirator 
to be used on the above project at no cost to you. 
 
TRAINING COURSE:  You must have been trained in the dangers inherent in handling asbestos 
and breathing asbestos dust and in proper work procedures and personal and area protective 
measures.  The topics covered in the course must have included the following: 
 
 Physical characteristics of asbestos  Health hazards associated with asbestos 
 Respiratory protection    Use of protective equipment 

Pressure Differential Systems Work practices including hands-on or on-the- 
job training 

 Personal decontamination procedures Air monitoring, personal and area 
 
MEDICAL EXAMINATION: You must have had a medical examination within the past 12 months at 
no cost to you. This examination must have included: medical history, pulmonary function tests and 
may have included an evaluation of a chest x-ray. 
 
By signing this document you are acknowledging only that the Owner of the building you are about 
to work in has advised you of your rights to training and protection relative to your employer, the 
Contractor. 
 
__________________________________     ______________________________ 
Signature            Social Security No 
 
 
__________________________________    ______________________________ 
Printed Name       Witness 
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1.4 NOTICES 
 
 A. Requirements 
 

1. The Contractor will prepare and submit all information required for notification 
prior to project start-up. No site work or demolition shall take place until 
approval is given. 

 
    2. The Consultant must first approve any waivers requested by the Contractor 

from the regulatory requirements. 
 
 B. Prior to disposal of the asbestos waste: 
 

1. Contractor shall provide the name and address of the disposal sites for the all 
special/hazardous/asbestos wastes. 

 
2. The Contractor shall provide a copy of all waste profiles. 

 
3. Contractor shall indicate means of transportation to the waste site 

special/hazardous/asbestos waste facilities. 
 

4. The owner shall provide laboratory results of asbestos sample analysis if 
needed by Contractor. 

 
5. The contractor shall receive a completed Landfill Acceptance Letter (see 

Appendix III) from all receiving facilities, and provide the completed letters to 
the consultant prior to transporting any asbestos materials from the site. 

 
1.5 PERMITS 
 
  Construction permits specifically for asbestos, lead based paints and underground storage 

tank removal. 
 
1.6 LICENSES  
 
  Maintain current licenses as required by the MDNR and MDOH for the removal, 

transporting, disposal or other regulated activity relative to the work of this contract. 
 
1.7  POSTING AND FILING OF REGULATIONS 
 
  Maintain a copy of applicable Federal, State and local regulations on the project site. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0135 – TESTING LABORATORIY SERVICES 

 
PART 1 – GENERAL  
 
1.1 DESCRIPTION 
 
   A. Air Monitoring  

This section describes air monitoring to be carried out by the Consultant to verify that the 
building beyond the work area, outside environment and within the work area remain below 
specified limits.  This section also sets forth-airborne fiber levels both inside and outside 
the work area as action levels, and describes the action required by the Contractor if an 
action level is met or exceeded. 

 
1. Should any of the action limits be exceeded, the Contractor shall immediately 

cease asbestos abatement activities until the fault is corrected.  Work shall 
not recommence until authorized by the Consultant. Air monitoring required 
by OSHA is the responsibility of the Contractor.  

2. The Consultant will monitor airborne fiber counts in the work area 
decontamination zones and clean area.  The purpose of this air monitoring 
will be to detect airborne fiber counts which may significantly challenge the 
integrity of the work area isolation procedures to protect the balance of the 
building or outside of the building from contamination by airborne fibers. 

3. To determine if the elevated airborne fiber counts encountered during 
abatement operations have been maintained at an acceptable level and 
before the space is released and initial barriers removed, the Consultant will 
sample and analyze air per Section 0195. 

4. The Consultant may conduct additional compliance/certification air monitoring 
throughout the course of the project to verify the validity of Contractor's 
sample results. 

 
 B. Airborne Fiber Count Ceilings:  (Analysis by PCM - NIOSH 7400) 

Inside Work Area: Maintain an average airborne count in the work area in accordance with 
respiratory protection used.  If the fiber counts rise above this figure for any  sample 
taken, revise work procedures to lower fiber counts.  If the fiber count  exceeds allowable 
limits stop all work, leave negative air system in operationundertake corrective action, and 
notify Consultant.  Do not recommence work until authorized in writing by Consultant. 

 

Stop Action Level 
(f/cc) 

Immediate Stop Level 
(f/cc) 

Minimum 
Respirator  

Minimum 
Protection 

Factor 

0.1 1.0 Half-face 10 

0.5 5.0 PAPR 100 

1.0 10.0 Type C 
Supplied Air 

1,000 
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1. If airborne fiber counts exceed Immediate Stop Level given above for type of 

respiratory protection in use for any period of time, cease all work except 
corrective action.  Do not recommence work until fiber counts fall below Stop 
Action Level given above for the type of respiratory protection in use.  After 
correcting cause of high fiber levels, do not recommence work for 24 hours unless 
otherwise authorized, in writing, by Consultant. 

2. Outside Work Area: If any air sample taken outside of the work area exceeds the 
baseline or 0.01 f/cc, whichever is higher, immediately stop all work.  If this air 
sample was taken inside the building and outside of critical barriers around the work 
area, immediately erect new critical barriers to isolate the affected area from the 
balance of the building. 

3. Analytical Procedure: Sampling and analysis shall be as per NIOSH 582 (7400 
Method).  The following procedure will be used to resolve any disputes regarding 
fiber types when a project has been stopped due to excessive airborne fiber counts 
in any area.  "Airborne Fibers" referred to above include all fibers regardless of 
composition as counted in the NIOSH 582 (7400 Method).  If work has stopped due 
to high airborne fiber counts and the Contractor disputes the work stoppage, air 
samples will be secured in the same area by the Consultant for analysis by 
transmission electron microscopy.  The costs for all sampling required to resolve 
disputes are the responsibility of the Contractor. 

 
1.2  SCHEDULE OF AIR SAMPLES 
 

A. Before Start of Work 
  The Consultant will secure the following air samples to establish a baseline before start of 

work: 
 

Location Number of 
Samples 

Analytical 
Procedure 

Detection 
Limit 

Fibers/cc 

Minimum 
Volume 
(Liters) 

Rate 
Liters/ 
Minute 

Per Area 5 PCM 0.01 1200 2-10 
   
   Baseline is an action level expressed in fibers per cubic centimeter, which is the highest of 

the samples collected on cellulose ester filters, or 0.010 fibers per cubic centimeter.  The 
number and frequency of baseline samples may be modified at the Owner's discretion. 

 
B. Daily 

   From start of site work through the work of Section 0190: Project Decontamination, the 
Consultant shall take samples on a daily or as needed basis. 

 
   Location 

Samples will be collected on 25-mm cassettes with the following filter media: PCM: 0.8 
micrometer mixed cellulose ester. 
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Location 
Sampled 

Number 
of 

Samples 

Analysis 
Method 

Sampling 
Sensitivity 
Fibers/cc. 

Minimum 
Volume 
(Liters) 

Rate 
(LPM) 

Clean Room 1 PCM 0.010 900 2-10 
Outside of Waste 
Load-out Areas 1 PCM 0.010 900 2-10 

Critical Barriers 1 PCM 0.010 900 2-10 
Inside Work Area 1 PCM 0.010 900 2-10 

Negative Air 
Output 1 PCM 0.010 900 2-10 

     
   The number and frequency of samples may be modified at the Owner's discretion. If 

airborne fiber counts exceed allowed limits, additional samples will be taken as necessary 
to monitor fiber levels. 

 
 C. Clearance 

All final clearance samples shall be collected under dry conditions using aggressive 
techniques. Aggressive techniques should be conducted in accordance with Appendix M 
of the 1985 United States Environmental Protection Agency document “Guidance for 
Controlling Asbestos-Containing Materials in Buildings” (the Purple Book). All barriers, 
except critical barriers, shall be removed for final clearance, unless the abatement area 
is not isolated from adjacent areas, or aggressive techniques are likely to contaminate 
adjacent areas.   

 
A minimum of five clearance samples shall be collected for each area clearance when 
the activities involve gross abatement of friable materials.  For gross abatement areas 
greater than 5,000 square feet or 50,000 cubic feet, an additional sample is required for 
each additional 2,500 square feet or 25,000 cubic feet, whichever is more stringent 
(e.g., an enclosure of 10,000 square feet or 100,000 cubic feet would require 7 
clearance samples).   

  
The clearance criteria for all PCM clearance air samples is less than 0.01 fibers/cubic 
centimeter. 

 
1.3  TESTING/MONITORING 
  
 A. Laboratory Testing 
 
    1. The environmental contractor shall provide the consultant with laboratory 

certifications. 
 
    2. The services of a testing laboratory shall be employed by the Contractor to 

perform laboratory analysis of the OSHA compliance air samples. A complete 
record, certified by the testing laboratory, of all Contractor air monitoring tests 
and results will be furnished to the Consultant. 

 
    3. Written Reports: Copies of all OSHA compliance air monitoring test results will 

be posted at the job site on a daily basis. 
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 B. Contractor Testing 
   The Contractor may conduct his own air monitoring and laboratory testing to determine 

airborne fiber counts both inside and outside the work area.  The cost of such air 
monitoring and laboratory testing will be at the Contractor's expense. 

 
 C. Contractor Personal Monitoring 

The Contractor shall perform air monitoring as required to meet OSHA requirements for 
maintenance of Time Weighted Average (TWA) fiber counts for types of respiratory 
protection provided.  Data from this sampling will be provided to Consultant verbally, on 
a daily basis to verify adequate respiratory protection.  A complete record of all air 
monitoring and results will be provided to the Consultant on laboratory letterhead on a 
weekly basis. Contractor must retain unused portions of all samples until project 
closeout (Section 0200). 

 
The consultant has the right to perform personnel monitoring whenever it is considered 
necessary to document exposures to the workers and/or the general public.  Personnel 
air monitoring may be used to supplement area monitoring inside the enclosure but may 
not be used in lieu of area monitoring required inside the enclosure. 

 
 D. Authority to Stop Job Activities 
   The Consultant shall have the authority to stop any job activities that are not being 

performed satisfactorily or in accordance with applicable regulations and the requirements 
of this specification, without additional charges by the Contractor to the Consultant, or the 
Building Owner.  This shall not relieve the Contractor from liability for violating these 
regulations or guidelines.  The Consultant is relying on the Contractor's expertise in the 
abatement of asbestos-containing waste materials. The Contractor shall be responsible for 
knowing these laws and regulations, and shall, at all times, comply with them. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0140 – TEMPORARY FACILITIES AND UTILITIES 

 
PART 1 – GENERAL  
 
1.1 GENERAL REQUIREMENTS 
 

A. Description of Requirements 
   Provide temporary connection to existing building utilities or provide temporary facilities as 

required herein or as necessary to carry out the work. 
 
1.2   PRODUCTS 
 

A. Materials and Equipment 
    Provide new or used materials and equipment that are undamaged and in serviceable 

condition.  Provide only materials and equipment that are recognized as being suitable for 
the intended use, by compliance with appropriate standards. 

 
    1. Scaffolding 
 
     a. Provide all scaffolding, ladders and/or staging, etc., as necessary to 

accomplish the work of this contract.   Scaffolding may be of suspension 
type, or standing type such as metal tube and coupler, tubular welded 
frame, pole or outrigger type or cantilever type.  The type, erection and use 
of all scaffolding shall comply with all applicable OSHA provisions. 

 
     b. Equip rungs of all metal ladders, etc., with an abrasive non-slip surface. 
 
     c. Provide a nonskid surface on all scaffold surfaces subject to foot traffic. 
 
    2. Water Service 
 
     a. Temporary Water Service Connection: All connections to the water system 

shall be at a location designated by the Consultant and shall include 
backflow protection.  Valves shall be temperature and pressure rated for 
operation of the temperatures and pressures encountered.  After 
completion of use, connections and fittings shall be removed without 
damage or alteration to existing water piping and equipment.  Leaking or 
dripping valves shall be piped to a drain or located over an existing sink or 
grade so that water will not damage existing finishes or equipment. 

 
     b. Water Hoses: Employ heavy-duty abrasion-resistant hoses with a pressure 

rating greater than the maximum pressure of the water distribution system 
to provide water into each work area and to each Decontamination Unit. 
Provide fittings as required to allow for connection to existing wall hydrants 
or spouts, as well as temporary water heating equipment, branch piping, 
showers, shut-off nozzles and equipment. 
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    3. Electrical Service 
 
     a. General:  Comply with applicable NEMA, NECA and UL standards and 

governing regulations for materials and layout of temporary electric service. 
 
     b. Temporary Power: Provide service from a distribution panel designated by 

the Consultant.  Subpanel and disconnect shall be sized and equipped to 
accommodate all electrical equipment required for completion of the work. 

 
     c. Voltage Differences: Provide identification warning signs at power outlets 

which are other than 110-120 volt power.  Provide polarized outlets for plug-
in type outlets, to prevent insertion of 110-120 volt plugs into higher voltage 
outlets. 

 
     d. Ground Fault Protection: Provide all receptacle outlets equipped with 

ground fault circuit interrupters, reset button and pilot light, for plug-in 
connection of power tools and equipment. 

 
     e. Electrical Power Cords: Use only grounded extension cords; use "hard-

service" cords where exposed to abrasion and traffic.  Use single lengths or 
use waterproof connectors to connect separate lengths of electric cords, if 
single lengths will not reach areas of work. 

 
     f. Lamps and Light Fixtures: Provide general service incandescent lamps of 

wattage indicated or required for adequate illumination.  Protect lamps with 
guard cages or tempered glass enclosures, where fixtures are exposed to 
breakage by construction operations.  Provide exterior fixtures where 
fixtures are exposed to the weather or moisture. 

 
    4. First Aid 
 
     First Aid Supplies: Comply with governing regulations and recognized 

recommendations within the construction industry.  This is to be included in 
Contractors Health and Safety Plan.   

 
1.3   EXECUTION 
 

A. General:  Use qualified tradesmen for installation of temporary services and facilities.  
Locate temporary services and facilities where they will serve the entire project adequately 
and result in minimum interference with the performance of the Work.  Relocate, modify 
and extend services and facilities as required during the course of work so as to 
accommodate the entire work of the project. 

 
    1. Scaffolding 
 
     a. During the erection and/or moving of scaffolding, care must be exercised so 

that the polyethylene floor covering is not damaged. 
 
     b. Clean as necessary debris from non-slip surfaces. 
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     c. At the completion of abatement work, clean all construction aids within the 
work area, wrap in one layer of 6-mil polyethylene sheet and seal before 
removal from the work area. 

 
    2. Water Service 
 
     a. General:  Provide temporary water connections (at Contractor’s expense) to 

a potable water supply.  Supply hot and cold water to the Decontamination 
System in accordance with Section 0185. 

 
     b. Maintain hose connections and outlet valves in leak proof condition.  Where 

spillage or leakage might damage finish work below an outlet, provide a drip 
pan of suitable size to minimize the possibility of water damage.  Drain 
water promptly from pans as it accumulates. 

 
    3. Electrical Service 
 

a. General:  Provide a weatherproof, grounded temporary electric power 
service and distribution system of sufficient size, capacity, and power 
characteristics to accommodate performance of work during the 
construction period.  Install temporary lighting adequate to provide sufficient 
illumination for safe work and traffic conditions in every area of work. 

 
       i. Power Distribution System: Provide circuits of adequate size and 

proper characteristics for each use.  In general, run wiring overhead, 
and rise vertically where wiring will be least exposed to damage from 
construction operations. 

 
       ii. Ground Fault Circuit Interrupters (GFCI) shall protect all electrical 

power used in work areas. 
 
    4. Temporary Lighting 
 
     a. Provide lighting where natural lighting or existing building lighting does not 

meet the adequate light level: 
 
     b. Provide lighting in the Decontamination Unit as required. 
 
    5. Temporary Heat 
 
     a. General: Provide temporary heat where indicated or needed for 

performance of the Work. 
 
     b. Maintain a minimum temperature of 70 degrees F in the shower area of the 

decontamination unit. 
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    6. Fire Extinguishers 
 

Comply with the applicable recommendations of NFPA Standard 10 - "Standard 
for Portable Fire Extinguishers." Locate fire extinguishers where they are most 
convenient and effective for their intended purpose, but provide not less than 
one extinguisher in each Work Area, in Equipment Room, and one outside 
Work Area (or 5000 feet of work area) in Clean Room. 

 
    7. Sanitary Facilities 
 
     If necessary, the Contractor will provide one self-contained chemical toilet unit 

outside the work area for each 10 workers.  Facilities shall be maintained 
throughout the duration of the site work. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0145 – NEGATIVE PRESSURE SYSTEMS 

 
PART 1 – GENERAL  
 
1.1 GENERAL REQUIREMENTS 
 

A. Before start of work, submit design of negative air system to the Consultant for review.  Do 
not begin work until submittal is returned with the Consultant's action stamp indicating that 
the submittal has been approved for unrestricted use.  Include in the submittal at a 
minimum: 

 
1. Number of air filtration devices (AFD) required to meet the 4 air changes/hour 

and the calculations necessary to determine the number of machines. 
 
2. Description of projected air flow within work area and methods required to 

provide adequate air flow in all portions of the work area. 
 

3. Description of methods of testing for correct airflow and pressure differentials. 
 
4. Manufacturer's product data on the machines to be used and date verification 

of HEPA filters employed. 
 

5. Location of the machines in the work space. 
 

6. Method of supplying adequate power to the machines and designation of 
building electrical panel(s) which will be supplying the power. 

 
7. Description of work practices to insure that airborne fibers travel downstream 

from workers. 
 
    8. Manufacturer's product data on equipment used to monitor pressure differential 

between inside and outside of work area. 
 
 B. Quality Assurance 
 
    Field test HEPA filters daily by smoke detection method to confirm proper operation. 
 
   Monitor pressure differential across Decontamination Unit by smoke detection method on a 

daily basis. 
 
1.2  PRODUCTS 
 
 A. Negative Air Filtration Devices (AFD) - General:  Supply the required number of AFD 

units to the site in accordance with these specifications.  Each unit shall include the 
following: 

 
1. Cabinet:  Constructed of steel or other durable materials able to withstand 

damage from rough handling and transportation.  The width of the cabinet 
should be less than 30 inches to fit through standard-size doorways.  Cabinet 
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shall be factory sealed to prevent asbestos-containing dust from being released 
during use, transport, or maintenance.  Access to and replacement of all air 
filters shall be from intake end.  Unit shall be mounted on casters or wheels.   

 
    2. Fans:  Rate capacity of fan according to usable air-moving capacity under 

actual operating conditions. 
 
    3. HEPA Filters: The final filter shall be the HEPA type.  The filter media (folded 

into closely pleated panels) must be completely sealed on all edges with a 
structurally rigid frame. 

 
     a. A continuous rubber gasket shall be located between the filter and the filter 

housing to form a tight seal. 
 
     b. Each filter shall be individually tested and certified by the manufacturer to 

have an efficiency of not less than 99.97 percent when challenged with 0.3 
um dioctylphthalate (DOP) particles.  Each filter shall bear a UL586 label to 
indicate ability to perform under specified conditions. 

 
     c. Each filter shall be marked with:  the name of the manufacturer, serial 

number, air flow rating, efficiency and resistance, and the direction of test 
air flow. 

 
4 . Prefilters, which protect the final filter by removing the larger particles, are 

required to prolong the operating life of the HEPA filter. Two stages of 
prefiltration are required.  The first-stage prefilter shall be a low-efficiency type 
(e.g., for particles 10 um and larger).  The second-stage (or intermediate) filter 
shall have a medium efficiency (e.g., effective for particles down to 5 um).  
Prefilters and intermediate filters shall be installed either on or in the intake grid 
of the unit and held in place with special housings or clamps. 

 
5. Instrumentation:  Each unit shall be equipped with a manometer to measure the 

pressure drop across filters and indicate when filters have become loaded and 
need to be changed.  A table indicating the usable air-handling capacity for 
various static pressure readings on the manometer shall be affixed near the 
gauge for reference, or the manometer reading indicating at what point the 
filters should be changed, noting Cubic Feet per Minute (CFM) air delivery at 
that point.  Provide units equipped with an elapsed time meter to show the total 
accumulated hours of operation. 

 
6. Safety and Warning Devices: The unit shall have an electrical (or mechanical) 

lockout to prevent fan from operating without a HEPA filter.  Units shall be 
equipped with automatic shutdown system to stop fan in the event of a major 
rupture in the HEPA filter or blocked air discharge.  Warning lights are required 
to indicate normal operation, too high a pressure drop across the filters (i.e., 
filter overloading), and too low of a pressure drop (i.e., major rupture in HEPA 
filter or obstructed discharge). 

 
    7. Electrical components shall be approved by the National Electrical 

Manufacturers Association (NEMA) and Underwriter's Laboratories (UL). Each 
unit shall be equipped with overload protection sized for the equipment.  The 
motor, fan, fan housing, and cabinet shall be grounded. 
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1.3  EXECUTION 
 
 A. Pressure Differential 
  Provide a fully operational negative air system within the work area maintaining 

continuously a pressure differential across work area. Demonstrate to the Consultant the 
pressure differential by use of smoke tube testing. 

 
 B. Monitoring 
   At the beginning and end of each work day, the Contractor shall test the pressure 

differential between the work area and the outside of the building by use of smoke tube 
testing. 

 
 C. Air Movement Calculations 
   Determine Number of AFD Units needed to achieve four air change/hour rate. Capacity of 

a unit for purposes of this section is the capacity in cubic feet per minute with fully loaded 
filters (pressure differential which causes loaded filter warning light to come on) in the 
machines labeled operating characteristics (assume 75% operating efficiency). 

 
     Number of AFDs needed: 
 
     
     Capacity of Unit with Loaded Filters (CFM) x 0.75  

Ventilation Requirement (CFM)                    

 
   Have available a minimum of one (1) additional unit as a backup in case of equipment 

failure or machine shutdown for filter changing. 
 
 D. Location of AFD Units 
   Locate AFD unit(s) so that makeup air enters work area primarily through supplemental 

makeup air inlets and decontamination facilities, and traverses work area as much as 
possible.  This may be accomplished by positioning the exhaust unit(s) at a maximum 
distance from the worker access opening or other makeup air sources. 

 
 E. Vent to outside of building, unless authorized in writing by the Consultant. 
 
 F. Supplemental Makeup Air Inlets 
   Provide where required for proper air flow through the work space in locations approved by 

the Consultant dampered inlets that allow air from outside the building into the work area.  
Locate makeup air inlets as needed to achieve air flow across work area.  Cover air inlets 
with flaps to reseal automatically if the negative pressure system should shut down for any 
reason. 

 
 G. Electrical Service 
   Each AFD unit shall be serviced by a dedicated circuit with overload device tied into an 

existing building electrical panel which has sufficient spare capacity to accommodate the 
load.  All electrical supply to the work areas will be protected by a Ground Fault Circuit 
Interrupter (GFCI). 
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 H. Testing the System 
    Test negative pressure system before any asbestos-containing material is wetted or 

removed.  After the work area has been prepared, the decontamination facility set up, and 
the exhaust unit(s) installed, start the unit(s) (one at a time).  Demonstrate operation and 
testing of negative pressure system, air flow and pressure differential to the Consultant: 

 
    1. Plastic barriers and sheeting move lightly in toward work area, 
 
    2. Curtain of decontamination units move lightly in toward work area, 
 
    3. There is a noticeable movement of air through the decontamination unit.  Use 

smoke tube daily to demonstrate air movement from Clean Room to Shower 
Room, from Shower Room to Vacuum Zone, and from Vacuum Zone to Work 
Area, 

 
    4. Use smoke tubes to demonstrate a positive motion of air across all areas in 

which work is to be performed. 
   

Modify the negative pressure system as necessary to successfully demonstrate the above. 
 
 I. Use of System During Abatement Operations 
 
    1. Start AFD units before beginning work (before any asbestos-containing material 

is disturbed). After abatement work has begun, run units continuously to 
maintain a constant negative pressure until decontamination of the work area is 
complete. 

 
    2. Do not shut down negative air system during encapsulating procedures, unless 

authorized by the Consultant in writing. 
 
    3. Start abatement work at a location farthest from the AFD units and proceed 

toward them.  If an electric power failure occurs, immediately stop all abatement 
work and do not resume until power is restored and AFD units are operating 
again. 

 
    4. At completion of abatement work, allow AFD units to run as specified under 

section 0190, to remove airborne fibers that may have been generated during 
abatement work and cleanup and to purge the work area with clean makeup 
air.  The units may be required to run for a longer time after decontamination if 
dry or only partially wetted asbestos material was encountered during any 
abatement work. 

 
 J. Dismantling the System 
   When the final inspection and the results of final air tests indicate that the area has been 

decontaminated, AFD exhaust units shall be removed from the work area. Before removal 
from the work area, remove and properly dispose of pre-filter, and seal intake to the AFDs 
with 6-mil polyethylene to prevent environmental contamination from the filters. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0150 – LOCAL AREA PROTECTION 

 
PART 1 – GENERAL  
 
1.1 DESCRIPTION 
  The local area is any area adjacent to the work area that is affected by this project. It 

includes: 
 
 A. Adjacent buildings 
 
 B. Staging and storage areas 
 
 C. Areas isolated by critical barrier 
 
1.2   SUBMITTALS 
 
 A. Standard Operating Procedures 
 
 B. Safety Plan with emergency phone numbers of fire department, rescue, hospital and 

ambulance services 
 
1.3  Contact fire control agencies to review procedures prior to start of work. 
 
1.4   Contact hospital facility to review procedures prior to start of work. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0156 – FULL CONTAINMENT 

 
PART 1 – GENERAL  
 
1.1 FULL CONTAINMENT 
 

A. Contractor shall meet the requirements of Federal, State and Local regulations. 
 

B. Identify with Consultant all existing damages to property and/or equipment in the work area 
and record extent of damage prior to commencement of work. 

 
C. The asbestos abatement area shall be totally isolated from the rest of the building. 

 
D. Permit access to work area only through the decontamination system.  All other means of 

access shall be closed off, sealed and warning signs displayed. 
 

E. Decontamination facilities shall be constructed by the abatement Contractor to include a 
clean change room, a shower room, and an equipment room, utilizing standard triple flaps 
between each room as per Section 0185 – Decontamination Systems.  Each room shall be 
a minimum of 4' x 4' with two layers of 6-mil polyethylene (plastic) on all walls, floors, and 
ceiling. Contaminated water generated in the shower room shall be filtered using a 
minimum two-stage system of a 50 and a 0.5 micron filter prior to discharge. 

 
F. Air filtration devices (AFDs) equipped with HEPA filters shall be supplied by the Contractor 

as per Section 0145 – Negative Pressure Systems.  A minimum of four

 

 (4) air changes per 
hour are required in the work area.  Air that has been exhausted from the enclosure shall 
be HEPA filtered and discharged outside of the building.   

G. Contractor shall fill all penetrations through slabs, empty holes, holes accommodating 
cable, piping, HVAC duct, conduit, etc. 

 
H. Individually clean and cover all windows.  HEPA vacuum and wet-wipe all horizontal 

surfaces.  Cover windows with one layer of clear 6-mil poly secured with duct tape and 
spray adhesive. 

 
I. Cover entire inside surfaces of all walls, including the windows and doorways, with 1 layer 

of 6-mil poly sheeting secured with duct tape and spray adhesive.  Cover entire ceiling 
surface with one layer of 6-mil poly and seal in the same manner. 

 
J. The Consultant shall conduct a pre-abatement inspection. When pre-abatement 

requirements are met, written authorization to proceed with abatement shall be given to the 
Contractor.  If authorization to proceed is not given, a "punch list" of items to address will 
be provided to the Contractor. 

 
K. Material to be removed within full containment shall be thoroughly wetted and amended 

water prior to abatement.  Personal Protective Equipment, including respiratory protection, 
shall be in accordance with OSHA 29 CFR 1926.1101. 
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L. A separate decontamination system shall be constructed for equipment, supplies, and 

ACM waste disposal.  The decontamination system shall consist of a 3-chamber area, 
lined with two layers of 6-mil poly, and separated from the work zone, each other, and the 
clean zone by standard triple 6-mil poly flaps (if applicable). 

 
M. The asbestos abatement Contractor shall request a pre-sealant inspection by the 

Consultant when all visible ACM is removed from the work area and surface cleaning has 
been performed.  If the visual inspection is unacceptable, a "punch list" of discrepancies to 
be cleared will be provided before written authorization to proceed is given (Section 0190.  
Project Decontamination). 

 
N. When written authorization has been given, the entire work area shall be sprayed with an 

approved encapsulant prior to clearance air sampling. 
 

O. Clearance air sampling shall be conducted by the Consultant in accordance with Section 
0135 - Test Laboratory Services and Section 0195 - Work Area Clearance. Upon receipt of 
work area clearance results, the Contractor shall complete the containment area per 
Section 0200 – Work Area Closeout. 

 
P. All ACM removed from the work area shall be properly bagged, labeled, and disposed as 

asbestos waste in an approved landfill.  The Contractor shall provide all required manifests 
and receipt (Section 2030). 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0162 – FIRE DOORS 
 
PART 1 – GENERAL  
 
1.1 FIRE DOORS 
 

A. The Contractor shall meet the requirements of federal, State and local regulations. 
 

B. Demarcate the work area with asbestos danger tape and 6-mil poly sheeting on the floor. 
 

C. The doors shall be removed with the insulation intact. Prior to removing the door all holes 
or penetrations shall be sealed with duct tape. The individuals removing the doors shall 
wear appropriate personal protective equipment (Respirator, disposable suites and safety 
equipment. The material shall be wetted were feasible and wrapped into layers of 6-mil 
poly sheeting. 

 
D. If any asbestos material falls on the floor it shall be cleaned up utilizing HEPA vacuum or 

wet wiping the area. 
 

E. All asbestos containing materials removed from the work area shall be properly bagged, 
labeled, and disposed as asbestos waste in an approved landfill. The Contractor shall 
provide all required manifests and receipts (Section 2030). 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0164 – WET DEMOLITION ABATEMENT ACTIVITIES 
 
PART 1 – GENERAL  
 
1.1 WET DEMOLITION ABATEMENT ACTIVITIES 
 

A. The Contractor shall meet the requirements of Federal, State and local regulations. 
 

B. Work procedures for demolition of asbestos containing building. 
 

1. The area surrounding the house shall be secured by asbestos warning           
tape. The barrier shall extend out 50’ from the building were feasible.  Only 
certified asbestos workers/supervisors shall be permitted in the work area. 
This includes equipment operators, workers and supervisors coming into 
contact with asbestos contaminated materials. 
 

2. Personnel entering in the work area shall wear a minimum breathable             
disposable suit, half face negative pressure respirator with HEPA filters,           
safety glasses, hard hat, steel toe boots and appropriate hand protection. 
Disposal roll-off shall be lined with two layers of 6-mily plastic sheeting. Once 
the roll-off is full, the top shall be sealed with spray adhesive and duct tape. 
The sealed roll-off shall be labeled with OSHA asbestos markings, 
NESHAPS and DOT labels. A waste shipment record shall be provided to the 
driver to accompany the roll-off to the landfill. 

 
3. The building shall be sprayed with water during the demolition process           

 to prevent visible dust emissions. The materials loaded into the disposal           
 roll-off shall be adequately wetted before the plastic is sealed. 
 

4. The Contractor shall provide proper containment of water used during the 
prevention of visible dust emissions and assure that no asbestos 
contaminated water migrates from the site or to other areas of the site no 
contaminated with asbestos. 

 
5. Once the disposal of the building materials is completed the area shall            
 be visually inspected to make sure all asbestos materials have been             
 removed by the consultant. 

 
6. Work area air sampling shall be conducted by the Consultant in accordance 

with Section 0135 - Test Laboratory Services and Section 0195 - Work Area 
Clearance. 

 
7. All asbestos containing materials removed from the work area shall be properly 

bagged, labeled, and disposed as asbestos waste in an approved landfill. The 
Contractor shall provide all required manifests and receipts (Section 2030). 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0165 – ASBESTOS WINDOW CAULK 
 
PART 1 – GENERAL  
 
1.1 ASBESTOS WINDOW CAULK 
 

A. The Contractor shall meet all the requirements of Federal, State and local regulations.  
 

B. Work procedures for the removal of window caulk. 
 
1. The sidewalk shall be covered with a layer of 6-mil poly sheeting. The area 

shall be demarcated with warning tape and asbestos signs. Only certified 
asbestos workers/supervisors shall be permitted in the work area. This 
includes equipment operators, workers and supervisors coming into 
contact with asbestos contaminated materials. 
 

2. Personnel entering in the work area shall wear a minimum breathable 
disposable suit, half face negative pressure respirator with HEPA filters, 
safety glasses, hard hat, steel toe boots and appropriate hand protection.  
If necessary the workers shall also wear appropriate fall protection 
equipment. 

 
3. The material shall be sprayed with water to prevent any visible emissions 

and removed utilizing manual methods. The interior window (Contains 
Glazing) shall be removed first and double bagged or wrapped in two 
layers of 6-mil poly sheeting.  

 
4. HEPA vacuum to be used to clean any debris once the window frame has 

been removed. The floor poly sheeting shall be double bagged as asbestos 
waste. 

 
5. The work area shall pass a visual inspection. 

 
6. The work area air sampling shall be conducted by the Consultant in 

accordance with Section 0135 - Test Laboratory Services and Section 0195 - 
Work Area Clearance (Glovebagging Clearance Criteria). 

 
7. All asbestos containing materials removed from the work area shall be 

properly bagged, labeled, and disposed as asbestos waste in an approved 
landfill. The Contractor shall provide all required manifests and receipts 
(Section 2030). 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0166 – CLEARING AND GRUBBING 
 
PART 1 – GENERAL  
 
1.1 CLEARING AND GRUBBING 
 
CLEARING 
 

A. The Contractor shall meet all the requirements of Federal, State and local regulations.  
 

B. The Contractor shall provide all labor, materials, tools and equipment necessary for 
clearing, grubbing, removing and disposing of all vegetation and debris (including 
earthen materials incidentally removed with vegetation and debris), and obstructions 
located within the limits shown on the Drawings or designated by the owner, except 
such objects as are designated to remain in place or are to be removed in accordance 
with other sections of these Specifications. The work shall also include the preservation 
from injury or defacement of all vegetation and objects designated to remain. 

 
C. The owner will establish the limits of the work and will designate all trees, plants, shrubs 

and other items to remain. The Contractor shall protect and preserve all items 
designated to remain. 

 
D.  Miscellaneous trimming of trees or shrubs designated to remain shall be conducted 

when directed by the owner. Trimming shall be in accordance with good tree surgery 
practice. 

 
E. All vegetation and debris to be removed shall be disposed of off-site by the Contractor. 

Burning shall not be permitted. The Contractor shall obtain all required permits. 
 

F. The Contractor is responsible for: 
 
1. Securing waste disposal sites. 
2. Obtaining written permission of the owner of the disposal site and 
3. Securing any required permits. 
 

G. The cost of securing such sites shall be borne by the Contractor. If requested by the 
owner, the Contractor shall furnish the permit numbers of all required permits for 
disposal sites. 

H. Merchantable timber within the clearing limits will become the property of the Contractor, 
unless otherwise specified. 

 
GRUBBING 
 

A. All trees, stumps, roots and other objects not designated to remain shall be cleared and 
grubbed. If the area is not to be benched, the removal of undisturbed stumps and roots 
and nonperishable solid objects that will be a minimum of four feet below the 
embankment surface and that do not extend more than six inches above the original 
ground line, will not be required. 



Project Manual         Former ATCOM Facility 
Environmental Package           October, 2011 

Page 45 of 70 

B. In areas outside of the grading limits of cut and embankment areas and to the 
established limits of the work, all stumps and nonperishable solid objects permitted to 
remain in place shall be cut off flush with the natural ground. 

C. Stump holes and other holes from which obstructions are removed shall be backfilled 
with suitable materials and compacted in accordance with standard industry practices. 
 

HAND CLEARING 
 

A. In areas where Hand Clearing is indicated on the Drawings or designated by the owner, 
no equipment on wheels or tracks shall be used. Care shall be taken to insure that, 
where encountered, asbestos debris is not disturbed. Stumps shall be cut flush with the 
natural ground. 

 
SELECTED TREE REMOVAL 
 

A. Unless designated otherwise by the owner, all trees outside of the normal clearing and 
grubbing and/or hand clearing limits, shall be removed and disposed of in accordance 
with this Section. Trees not to be removed may be designated by the owner at any time 
during the performance of the contract, and may be subject to the conditions specified 
under Hand Clearing. Trees designated for removal shall be cut off flush with the natural 
ground. 

 
REMOVE AND RELOCATE BUSH OR TREE 
 

A. Bushes or trees selected by the owner for removal and relocation shall be removed and 
relocated as directed by the owner. 
 

B. Bushes and trees designated for removal and relocation shall be carefully removed with 
enough of the root wad kept intact to ensure the survival of the bush or tree in its new 
locations. Bushes and trees designated for removal and relocation that are damaged, or 
that do not survive as a result of the transplanting, shall be replaced by the Contractor at 
its expense. 



Project Manual         Former ATCOM Facility 
Environmental Package           October, 2011 

Page 46 of 70 

FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0175 – WORKER PROTECTION 
 
PART 1 – GENERAL  
 
1.1 DESCRIPTION OF WORK 
 

   This section describes the equipment and procedures required for protecting workers 
against asbestos contamination and other workplace hazards except for respiratory 
protection (refer to Section 0130 for requirements for Training and Medical Exam). 

 
1.2  EQUIPMENT 
 
 A. Protective Clothing 
 

1. Coveralls:  Provide disposable full-body coveralls, disposable underwear, and 
disposable head covers, and require that they be worn by all workers in the 
work area.  Provide a sufficient number for all required changes for all workers 
in the work area, and a minimum of 3/day for visitors and regulatory officials. 

 
2. Boots:  Provide safety-toe footwear according to OSHA 1910.136 with non-skid 

soles that provide adequate foot protection for all workers.  Do not allow boots 
to be removed from the work area after being contaminated with ACM unless 
thoroughly decontaminated. 

 
3. Hard Hats: Provide head protection (hard hats) as required by OSHA 

1910.135 for all workers. The environmental contractor shall several hard 
hats for visitors. Require hard hats to be worn at all times that work is in 
progress that may potentially cause head injury.  Provide hard hats of type 
with plastic strap type suspension.  Require hard hats to remain in the work 
area throughout the work.  Thoroughly clean, decontaminate and bag hats 
before removing them from work area at the end of the work. 

 
4. Goggles:  Provide eye protection (goggles) as required by OSHA 1910.133 for 

all workers involved in scraping, spraying, or any other activity which may 
potentially cause eye injury. Goggles are to remain in the work area until 
thoroughly decontaminated. 

 
5. Gloves:  Provide work gloves to all workers that provide adequate hand 

protection and require that they be worn at all times.  Do not remove gloves 
from work area and dispose of as asbestos contaminated waste at the end of 
the work. 

 
 B. Additional Protective Equipment  
 

   Disposable coveralls, head covers, and footwear covers shall be provided by the 
Contractor for the Consultant and other authorized representatives who may inspect the 
job site.  
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1.3  EXECUTION 
 

A. GENERAL:  Provide worker protection as required by the most stringent OSHA and/or 
EPA standards applicable to the work. The following procedures are minimums to be 
adhered to regardless of fiber count in the work area. 

 
B. Each time work area is entered, remove all

 

 street clothes in the Changing Room of the 
Personnel Decontamination System and put on new disposable underwear, coverall, 
new head cover, booties and with appropriate respiratory protection. 

C. Decontamination Procedures 
 

1. Require all workers to adhere to the following personal decontamination procedures 
whenever they leave the work area: 

 
2. Type C Supplied Air or Powered Air-Purifying Respirators:  Require that all workers 

use the following decontamination procedure as a minimum requirement whenever 
leaving the work area: 

 
a. When exiting area, remove disposable underwear, coveralls, disposable head 

covers, and disposable footwear covers or boots in the vacuum zone. Deposit in 
labeled 6-mil bag for disposal. 

 
b. Using a HEPA vacuum, remove any debris adhering to body, hair, or respirator. 

 
c. Still wearing respirators, proceed to showers.  (If using supplied air respirator, 

disconnect from airline and properly protect supply line.) Showering is mandatory

 

.  
Care must be taken to follow reasonable procedures in removing the respirator to 
avoid asbestos fibers while showering.  The following procedure is required as a 
minimum: 

i. Thoroughly wet body including hair and face.  If using a Powered Purifying 
Air-Respirator (PAPR), hold blower unit above head to keep canisters dry. 
 

ii. With respirator face piece still in place, thoroughly wash body, hair, respirator 
face piece, and all parts of the respirator except the blower unit and battery 
pack on a PAPR.  Pay particular attention to seal between face and respirator 
and under straps. 
 

iii. Take a deep breath, hold it and/or exhale slowly, completely wet hair, face, 
and respirator.  While still holding breath, remove respirator and hold it away 
from face before starting to breathe. 
 

iv. Carefully wash face piece of respirator inside and out.  If using PAPR: shut 
down in the following sequence, first cap inlets to filter cartridges, and then 
turn off blower unit (this sequence will help keep debris which has collected 
on the inlet side of filter from dislodging and contaminating the outside of the 
unit). Thoroughly wash blower unit and hoses.  Carefully wash battery pack 
with wet rag.  Be extremely cautious of getting water in battery pack as this 
will short out and destroy battery. 
 

v. Shower completely with soap and water. 



Project Manual         Former ATCOM Facility 
Environmental Package           October, 2011 

Page 48 of 70 

 
vi. Rinse thoroughly. 

 
vii. Rinse shower room walls and floor prior to exit. 

 
d. Proceed from shower to Changing Room and change into street clothes or into 

new disposable work items. 
 

3. Air Purifying-Negative Pressure Respirators: Require that all workers use the 
following decontamination procedure as a minimum requirement whenever leaving 
the work area with a half or full face cartridge type respirator: 

 
a. When exiting area, remove disposable underwear, coveralls, disposable 

headcovers, and disposable footwear covers or boots in the vacuum zone. 
Deposit in labeled 6-mil bag for disposal. 

 
b. Using a HEPA vacuum, remove any debris adhering to body, hair, or respirator. 
 
c. Still wearing respirators, proceed to showers.  Showering is mandatory

 

. Care 
must be taken to follow reasonable procedures in removing the respirator and 
filters to avoid asbestos fibers while showering. The following procedure is 
required as a minimum: 

i. Thoroughly wet body from neck down. 
 
ii. Wet hair as thoroughly as possible without wetting the respirator filter is 

using air purifying type respirator. 
 
iii. Take a deep breath, hold it and/or exhale slowly, complete wetting of hair 

thoroughly wetting face, respirator and filter (air purifying respirator).  While 
still holding breath, remove respirator and hold it away from face before 
starting to breathe. 

 
iv. Dispose of wet filters from air purifying respirator. 
 
v.  Carefully wash facepiece of respirator inside and out. 
 
vi. Shower completely with soap and water. 
 
vii. Rinse thoroughly. 
 
viii. Rinse shower room walls and floor prior to exit. 

 
d. Proceed from shower to Changing Room and change into street clothes or into 

new disposable work items. 
 
 D. Require that workers NOT

 

 eat, drink, smoke, chew gum or tobacco in the work area. To 
eat, chew, drink or smoke, workers shall follow the procedure described above, and then 
dress in street clothes before entering the non-work areas of the building. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0180 – WORKER PROTECTION 
 
PART 1 – GENERAL  
 
1.1 GENERAL 
 
 A. Description of Work 
   Contractor will supply sufficient quantity of respiratory equipment. 
 

1. Provide adequate protection against airborne concentrations of asbestos fibers, 
and; 

    2. Instruct and train each worker involved in asbestos abatement of ACM in 
proper respiratory use and require that each worker always wear a respirator, 
properly fitted on the face, in the work area from the start of work until the work 
area is completely decontaminated. Use respiratory protection appropriate for 
the fiber level encountered in the work place or as required for other toxic or 
oxygen-deficient situations encountered. 

 
 B. Standards 
   Except to the extent that more stringent requirements are written directly into the 

Contract Documents, the following regulations and standards have the same force 
and effect (and are made a part of the Contract Documents by reference) as if copied 
directly into the Contract Documents, or as if published copies were bound herewith.  
Where there is a conflict in requirements set forth in these regulations and standards, 
meet the more stringent requirement.  The following are incorporated: 

 
   OSHA- U.S. Department of Labor Occupational Safety and Health Administration, 

Safety and Health Standards 29 CFR 1910, Section 1001 and Section 
1910.134.  29 CFR 1926.1101 

 
   CGA -  Compressed Gas Association, Inc., New York, Pamphlet G-7, 

"Compressed Air for Human Respiration," and Specification G-7.1 
"Commodity Specification for Air." 

 
   CSA -  Canadian Standard Association, Rexdal, Ontario, Standard Z180.1-1978, 

"Compressed Breathing Air." 
 
   ANSI -  American National Standard Practices for Respiratory Protection, ANSI 

Z88.2-1992. 
 
   NIOSH- National Institute for Occupational Safety and Health 
 
   MSHA- Mine Safety and Health Administration  
 
 C. Submittals 
   Before start of work, submit to the Consultant for review documents specifically 

outlining Contractor's respiratory protection plan, and a contingency plan to meet any 
elevated fiber concentrations.  Do not begin work until these submittals are returned 
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with the Consultant's approval indicating that the submittal is returned for unrestricted 
use. 

 
1.2 EQUIPMENT 
 
 A. Air Purifying Respirators 
 

1. Respirator Bodies: Provide half face or full face type respirators.  Equip full-face 
respirators with a nose cup or other anti-fogging device. 

 
    2. Filter Cartridges: Provide, at a minimum, HEPA type filters labeled with NIOSH 

and MSHA Certification and color coded in accordance with ANSI Z88.2-1992. 
 
    3. Non-permitted respirators: Do not use single use, disposable or quarter face 

respirators. 
 
 B. Powered Air Purifying Respirators 
   Powered air purifying - half or full face mask: Supply a sufficient quantity of high efficiency 

respirator filters approved for asbestos so that workers can change filters at any time that 
flow through the face piece decreases to the level at which the manufacturer recommends 
filter replacement.  Require that HEPA elements in filter cartridges be protected from 
wetting during showering.  Require entire exterior housing of respirator including blower 
unit, filter cartridges, hoses, battery pack, face mask, belt, and cords to be washed each 
time a worker leaves the work area. Caution should be used to avoid shorting battery pack 
during washing.  Provide an extra battery pack for each respirator so that one can be 
charging while one is in use. 

 
 C. Supplied Air Respirator Systems 
 

1. Provide air used for breathing in Type "C" supplied air respiratory systems that 
meet or exceed standards set for Grade D or CSA Z180.1, whichever presents 
the more stringent quality standard. 

 
2. Provide air used for breathing in Type "C" supplied air respiratory systems that 

meet or exceed standards. 
 

3. Provide equipment capable of producing air of the quality and volume required 
by the job site conditions and crew size.  Comply with provisions of this 
specification if more stringent than the governing standard. 

 
4. Face Piece and Hose: Provide full face piece and hose by same manufacturer 

that has been certified by NIOSH/MSHA as an approved Type "C" respirator 
assembly operating in pressure demand mode with a positive pressure face-
piece. 

 
5. Auxiliary backup system: In atmospheres which contain sufficient oxygen 

(greater than or equal to 19.5% oxygen) provide a pressure-demand full face 
piece supplied air respirator equipped with an emergency escape system. 

 
6. Escape air supply: In atmospheres which are oxygen deficient (less than 19.5% 

oxygen) provide a pressure-demand full face piece supplied air respirator 
incorporating an auxiliary self-contained breathing apparatus (SCBA) which 
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automatically maintains an uninterrupted air supply in pressure demand mode 
with a positive pressure face piece. 

 
7. Backup air supply: Provide a reservoir of compressed air located outside the 

work area which will automatically maintain a continuous uninterruptible source 
of air available to each connected face piece and hose assembly in the event of 
compressor shut-down, contamination of air delivered by compressor, power 
loss or other failure.  Provide sufficient capacity in the back-up air supply to 
allow a minimum escape time of five minutes. 

 
8. Warning device: Provide a warning device that will operate independently of the 

building's power supply.  Locate so that alarm is clearly audible above the noise 
level produced by equipment and work procedures in use, in all parts of the 
work area and at the compressor.  Connect alarm to warn of: 

 
     a. Compressor shut down or other fault requiring use of backup air supply, 
     b. Carbon Monoxide (CO) levels in excess of 5 ppm by volume. 
 
    9. Carbon Monoxide (CO) Monitor: Continuously monitor and record CO levels. 

Place monitors in the air line between compressor and backup air supply and 
between backup air supply and workers.  Connect monitors so that they also 
sound an alarm as specified under "Warning Devices." 

 
   10. Compressor Shut Down: Interconnect monitors, alarms and compressor so that 

compressor is automatically shut down and the alarms sound if any of the 
following occur: 

 
     a. CO concentrations exceed 5 ppm/v in the air line between the filter bank 

and backup air supply, 
     b. Compressor temperature exceeds normal operating range. 
 

11.  Compressor Location: Locate compressor in a location that will supply air free 
of contaminants, and will not impede access to the building, and that will not 
cause a nuisance by virtue of noise or fumes to occupied portions of the 
building. 

 
12. Air Intake: Locate air intake remotely from any source of automobile exhaust, 

any exhaust from motors, or buildings and other airborne contaminants. 
 
13. After Cooler: Provide an after cooler at entry to filter system which is capable of 

reducing temperatures to outside ambient air temperatures. 
 
   14. Self Contained Breathing Apparatus (SCBA):  Configure system to permit the 

recharging of 1/2 hour 2260 PSI SCBA cylinders. 
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1.3 EXECUTION 
 
 A. General 
 

1. Respiratory Protection Program: Provide all personnel, authorized visitors and 
inspectors with respiratory protective equipment approved by OSHA and 
NIOSH.  Comply with ANSI Z88.2-1992. "Practices for Respiratory Protection" 
and OSHA 29 CFR 1910 and 1926.  Respirators will be approved by NIOSH. 

 
    2. Require that a respirator be worn by anyone in a work area at all times, 

regardless of activity, until the area has been cleared for re-occupancy in 
accordance with Section 0195. 

 
    3. Regardless of Airborne Fiber Levels: Require that the minimum level of 

respiratory protection used be half-face air-purifying respirator with high 
efficiency filters. 

 
 B. Fit Testing 
 

1. All respirator wearers shall have a current fit test on the respirators he/she 
uses, using one of the protocols listed in Appendix C of OSHA. The fit tests 
must have been performed within the past year. 

 
    2. Upon each wearing: Require that each time an air-purifying respirator is put on, 

it be checked for fit with a positive or negative pressure fit test in accordance 
with the manufacturer's instructions of ANSI Z88.2-1992. 

 
    3. Personnel wearing respiratory protection must have no facial hair that would 

interfere with the face to facepiece seal of the respirator. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0185 – DECONTAMINATION SYSTEMS 
 
PART 1 – GENERAL  
 
1.1 GENERAL 
 
 A. DESCRIPTION OF WORK 
 
  Provide separate personnel and equipment decontamination facilities. The Personnel 

Decontamination Unit is the only means of ingress and egress for the work area. All 
materials exit the work area through the Equipment Decontamination unit. Where feasible 
a separate disposal decon unit shall be installed. 

 
1.2 PRODUCTS 
 

A. Polyethylene Sheet: Use single polyethylene film in the largest sheet size possible to 
minimize seams, 6-mil thick, clear, frosted, or black. 
 

B. Duct Tape: Provide duct tape in 2" or 3" widths with an adhesive which is formulated to 
aggressively stick to sheet polyethylene. 

 
C. Spray Cement: Provide spray adhesive in aerosol cans which is specifically formulated to 

stick tenaciously to sheet polyethylene. 
 

D. Shower Unit: Provide a self contained shower unit(s).  One shower for each eight workers 
on-site.  Water from the shower unit will be passed through a minimum of 50 micron and 
0.5 micron filters prior to discharge to sanitary sewer. 

 
E. Shower Head and Controls: Provide a factory made shower head producing a spray of 

water which can be adjusted for spray size and intensity.  Feed shower with water mixed 
from hot and cold supply lines.   

 
F. Filters:  Provide cascaded filter units on drain lines from showers or any other water 

source carrying asbestos contaminated water from the work area.  Provide units with 
disposable filter elements as indicated.  Connect so that discharged water passes primary 
filter and output of primary filter passes through secondary filter. 

 
1. Primary Filter - pass particles 50 microns and smaller. 
2. Secondary Filter - pass particle .5 microns and smaller. 
 

G. Hose Bib: Provide heavy bronze angle type with wheel handle, vacuum breaker, and 3/4" 
National Standard male hose outlet. 
 

H. Shower Stall: For Wash Down Station provide leak tight shower enclosure with integrated 
drain pan fabricated from fiberglass or other durable waterproof material, approximately 
3'x3' square with minimum 6' high sides and back.  Structurally support as necessary for 
stability.  Equip with hose bib, as specified in this section, mounted at approximately 4'-0" 
above drain pan.  Connect drain to a reservoir, pump water from reservoir through filters to 
a drain or store and use for amended water.  Mount filters inside shower stall on back wall 
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beneath hose bib. 
 

I. Lumber:  Provide kiln-dried lumber of any grade or species. 
 

J. Pump:  Provide waterproof pump to pump 2 times the flow capacity of all showers or 
hoses supplying water to the sump or sanitary sewer, through the filters specified herein 
when they are loaded to the extent that replacement is required.  Provide unit capable of 
pumping debris, sand, plaster or other materials washed off during decontamination 
procedures without damage to mechanism of pump.  Adjust pump so that a minimum of 3" 
remains between top of liquid and top of shower basin. 

 
K. Water:  Shower water shall be heated to provide a comfortable supply to ensure adequate 

cleaning.  Sufficient quantities of hot water shall be available for the entire crew to shower 
out in a reasonable time. 

 
L. Soap and Towels: Soap and towels shall be provided in sufficient quantities for the work 

crews. 
 
1.3 . PART 3 - EXECUTION 
 
 A. Personnel Decontamination Unit 
   Provide a Personnel Decontamination Unit consisting of a serial arrangement of connected 

rooms or spaces, Changing Room, Drying Room, Shower Room, Equipment Room and 
Work Area.  Require all persons in a full-containment, without exception, to pass through 
this decontamination unit for entry into and exiting from the work area for any purpose.  Do 
not remove equipment or materials through Personnel Decontamination Unit.  Provide 
temporary lighting protected by GFCI within decontamination units as necessary. 

 
    1. Changing Room (clean room): Provide a room that is for the purpose of 

changing into protective clothing.  Construct using polyethylene sheeting, at 
least 6-mil in thickness, to provide an airtight seal between the Changing Room 
and the rest of the building.  Locate so that access to Work Area from Changing 
Room is through Shower Zone. 

 
     a. Require workers to remove all street clothes in this room, dress in clean 

disposable underwear and coveralls, and don respiratory protection 
equipment.  Do not allow asbestos contaminated items to enter this room. 

     b. An existing room may be utilized as the Changing Room, if it is suitably 
located and of a configuration whereby workmen may enter the Changing 
Room directly from the Shower Room.  Protect all surfaces of room with 
sheet plastic. 

     c. Maintain floor of changing room dry and clean at all times.  Do not allow 
overflow water from shower to wet floor in Changing Room. 

     d. Damp wipe all surfaces twice after each shift change with a disinfectant 
solution. 

     e. Provide a continuously adequate supply of bath towels. 
     f. Provide posted information for all emergency phone numbers and 

procedures. 
     g. Provide lockable storage for employees' street clothes and personal 

belongings. 
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    2. Shower Zone: Workers entering a full-containment zone can bypass the shower 
units contained in the shower zone.  Provide a completely water tight operational 
shower to be used for showering by workers exiting the Work Area after doffing 
disposable protective gear in the Equipment Room. 

 
     a. Separate this room for the Changing Room and Equipment Room with air tight 

walls fabricated out of 6-mil polyethylene. 
     b. Provide operable shower unit and filtration as described above. 
     c. Provide shower head and controls. 
     d. Provide temporary extensions of existing hot and cold water drainage, as 

necessary for a complete and operable shower. 
     e. Provide a soap dish and a continuously adequate supply of soap and maintain 

in sanitary condition. 
     f. Arrange water shut off and drain pump operation controls so that a single 

individual can shower without assistance from either inside or outside of the 
work area.  

     g. Pump waste water to drain or to storage for use in amended water or sanitary 
sewer.  If pumped to sewer, provide 50 micron and 0.5 micron waste water 
filters in line to drain or waste water storage.  Change filters as necessary.  
Locate filters inside shower unit so that water lost during filter changes is 
caught by shower pan. 

     h. Provide Hose Bib. 
     i. Provide all other items indicated on contract drawings. 
 

3. Equipment Room (contaminated area): Work equipment, footwear and additional 
contaminated work clothing to be removed and packaged for disposal here.  
Separate this room from the work area by three, 6-mil polyethylene flap doorways. 
Separate this room from the Shower Zone and Work Area with air tight walls 
fabricated of 6-mil polyethylene and plywood stud walls. 

 
    4. Work Area: Separate work area from the Decontamination Unit by three, 6-mil 

polyethylene flapped doorways. 
 
 B. Construction 
 

1. Walls and Ceiling: Construct air tight walls and ceiling using two layers of 
polyethylene sheeting, at least 6-mil in thickness. 

 
2. Floors:  Use 2 layers of 6-mil polyethylene sheeting to cover floors in the Vacuum 

and Shower Zones, and Changing Room. 
 

3. Doors:  Fabricated from 3 overlapping sheets of 6-mil polyethylene with openings a 
minimum of three feet (3') wide.  Configure so that sheeting overlaps adjacent 
surfaces by 12 inches minimum.  Weight sheets at bottoms as required so that they 
quickly close after being released.  Put arrows on sheets to indicate direction of 
overlap and/or travel.  Provide a minimum of six feet (6') between entrance and exit 
of any room. 

 
    4. Visual Barrier: Where the decontamination area is immediately adjacent to and 

within view of occupied areas, provide a visual barrier or opaque polyethylene 
sheeting at least 6-mil in thickness so that worker privacy is maintained and work 
procedures are not visible to building occupants.   
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 C. Decontamination Sequence-Personnel 
 
    1. Entering Work Area 
 
     Worker enters Changing Room and removes street clothing, puts on clean 

disposable overalls and respirator, and passes through the Shower Room, the 
Equipment Room, and into the Work Area in a full containment. 

 
    2. Exiting Work Area 
 
     Before leaving the full-containment work area, require the worker to remove all 

gross contamination and debris from overalls and feet.  The worker then 
proceeds to the Equipment Room and removes all clothing except respiratory 
protection equipment.  Extra work clothing may be stored in contaminated end 
of the Equipment Room.  Disposable coveralls are placed in a bag for disposal 
with other contaminated material.  Vacuum debris from face, body, respirator 
and hair. Proceed to Shower Zone.  Take a full body shower. Decontamination 
procedures found in Section 0175, Worker Protection, shall be followed by all 
individuals leaving the work area. 

 
    3. When a limited-containment enclosure is being exited, workers will remove all 

gross debris from overalls and feet.  The worker will remove all disposable 
protective clothing in the Work Area with the exception of the required 
respiratory protection.  Place all disposable protective clothing with other 
contaminated material for disposal.  Vacuum debris from face, body, respirator 
and hair and exit out of the Work Area and proceed directly to another Work 
Area or shower zone which may or may not be directly adjacent to Work Area. 
Take a full body shower.   

 
D. Equipment Decontamination Units 

  Provide a separate Equipment Decontamination Unit consisting of a serial arrangement of 
Clean Room, Holding Room, Wet Cleaning Room, and Equipment Room for removal of 
equipment and material from work area. 

 
1. Equipment Decontamination Unit: The Equipment Decontamination Unit will be 

constructed in the same manner as the Personnel Decontamination unit. 
 

    2. Wet Cleaning Room: The Wet Cleaning Room will be used for final cleaning 
and packaging of contaminated materials and equipment exiting the Equipment 
Room. 

 
    3. Equipment Room: Used for removal of gross contamination from equipment 

and materials exiting the work area. 
 
 E. Decontamination Sequence-Equipment 
   All equipment, containers, or material leaving a full-containment work area must be passed 

through the Equipment Decontamination Unit according to the following procedure: 
 

1. Before passing equipment, containers or bagged ACM debris into the 
Equipment Room, remove gross contamination in the Work Area. 
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2. Once inside the Equipment Room, wet-clean and HEPA vacuum the ACM 
containing bags or containers and place in a clean second labeled bag (double 
bag).  Equipment and supplies from the Work Area entering the Equipment 
Room will be wet wiped and HEPA vacuumed to remove contamination. 

 
3. Double-bagged ACM debris and/or cleaned equipment may pass in the Wet 

Cleaning Room. 
 

4. In the Wet Cleaning Room, wet wipe outside of bags or containers and 
equipment with damp clean rag to remove any remaining contamination. 

 
    5. Require workers performing equipment decontamination procedures to wear 

full protective clothing, wearing appropriate respiratory protection and exit the 
work area through the Personnel Decontamination sequence. 

 
     F. Decontamination of Limited-Containment Materials without Adjacent Equipment 

Decontamination Unit 
 
   For limited containment work areas, all materials inside Work Area directly or indirectly 

used in the removal or disposal of asbestos will be double-bagged for disposal, the bags 
will be wiped down with wet rags from fresh, clean water and the bags will be vacuumed of 
all debris.  The bags will be carefully removed from the limited containment and taken to an 
equipment decontamination unit (Section D). All decontamination sequence-equipment 
procedures in Section E will be followed once equipment or material are in the 
decontamination unit. 

 
 G. Cleaning of Decontamination Units 
 
   Clean debris and residue from inside of Decontamination Units on a daily basis. Damp 

wipe or hose down all surfaces after each shift change.  Clean debris from shower pans on 
a daily basis. 

 
 H. Signs 
 
   Post an approximately 20"x14" manufactured caution sign at each entrance to the work 

area displaying the following legend with letter sizes and styles of a visibility required by 29 
CFR 1926: 

 
DANGER 

ASBESTOS 
CANCER AND LUNG DISEASE HAZARD 

RESPIRATORS AND PROTECTIVE CLOTHING ARE REQUIRED 
IN THIS AREA 



Project Manual         Former ATCOM Facility 
Environmental Package           October, 2011 

Page 58 of 70 

FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0190 – PROJECT DECONTAMINATION  
 
PART 1 – GENERAL  
 
1.1 GENERAL 
 
 A. DESCRIPTION OF WORK 
 
   Decontamination of the Work Area 
 
    1. The work consists of cleaning of the work barrier plastic, cleaning of the room 

surfaces to remove any contamination, and trace fiber fixation of all surfaces. 
 
    2. When in a limited-containment enclosure, the amount of equipment, furniture, 

material and surface cleaning will depend upon debris visible and condition of 
material before start of abatement.  Where there is visible debris present and/or 
poor material condition, a surface cleaning will be mandatory.  Visible debris 
and material condition has been evaluated and is specified in site work. 

 
 B. Operation of the negative pressure system is to continue through the Project 

Decontamination phase to remove airborne fibers generate by the work. 
 
 C. Work Area Clearance: Air testing and other requirements which must be met before 

release of Contractor and reoccupancy of the work area are specified in Section 0135 and 
0195. 

 
1.2  EXECUTION 
 
 A. General 
   Work of this section includes the decontamination of surfaces and air in the Work Area 

which have been, or may have been, contaminated by elevated airborne asbestos fiber 
levels generated during abatement activities. 

 
 B. First Cleaning 
 

1. First Cleaning: After removal of all asbestos materials, asbestos-contaminated 
materials and debris from the work area and receiving authorization from the 
Consultant carry out a cleaning of all surfaces of the work area including 
remaining sheeting, tools, and scaffolding by use of damp-cleaning and 
mopping, and/or a High Efficiency Particulate Absolute (HEPA) filtered vacuum.  
Do not perform dry dusting or dry sweeping.  Continue this cleaning until there 
is no visible debris from removed materials or residue on plastic sheeting or 
other surfaces. 

 
    2. Perform a complete visual inspection of the entire work area including: 

decontamination unit, all plastic sheeting, seals over ventilation openings, 
doorways, windows, and other openings; look for debris from any sources, 
residue on surfaces, dust or other matter.  If any such debris, residue, dust or 
other matter is found, repeat cleaning procedures and continue 
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decontamination procedure.  When the area is visually clean, complete the 
certification at the end of this section.  If visual inspection reveals areas that are 
not sufficiently clean, the Consultant will prepare a "punch list" of tasks that 
need to be completed.  Visual inspection is not complete until confirmed in 
writing by the Consultant. 

 
    3. Encapsulation:  After receiving authorization from Consultant to perform trace 

fiber fixation of surfaces at this time. Maintain negative air system in operation 
during encapsulation work. 

 
     Following the application of trace fiber fixation material and receiving approval 

of Consultant, remove all working barrier sheeting and equipment 
decontamination unit, leaving only: 

 
     a. Critical Barrier: which forms the sole barrier between the work area and 

other portions of the building or the outside. 
     b. Critical Barrier Sheeting: over lighting fixtures and clocks, ventilation 

openings, doorways, convectors, speakers and other openings. 
     c.  Decontamination unit: for personnel in operating condition. 

d. Negative Pressure System: maintain in continuous operation.  
 

 C. Air Sampling 
 
    1. Phase Contrast Microscopy (PCM) for the ACM removal in work area: After the 

work area is found to be visually clean, PCM clearance samples will be taken 
and analyzed in accordance with procedures for PCM analysis. 

 
     a. If the results of all PCM clearance samples are less than .010 fibers / cubic 

centimeter, the Contractor can then proceed with work area clearance 
procedures specified in Section 0195. 

   
 D. Completion of Abatement Work 
  Asbestos abatement work is complete upon meeting the PCM work area clearance criteria 

specified in Section 0195. 
 

1. Remove equipment, materials from the work area. 
 
2. Dispose of all asbestos containing waste material as specified in Section 2030. 

 
3. The contractor shall leave critical barriers in-place that form the sole barrier 

between the work area and other portions of the building.  These barriers are to 
separate the floor that has passed clearance asbestos and lead testing from 
the remaining floors to provide the general contractor a separate working 
environment during the reconstruction that can be monitored as a separate 
workspace.  

 
If the abatement area does not pass the PCM work area clearance criteria, repeat cleaning 
procedures. The Contractor may take the PCM clearance samples that are above the 
clearance criteria and have them analyzed by Transmission Electron Microscopy (TEM) 
at the Contractor’s expense.  The clearance criteria for TEM samples shall be 70 
structures / square millimeter.  All TEM samples shall pass these clearance criteria. 
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 E. Certificate of Visual Inspection 
   Following this section is a "Certificate of Visual Inspection."  This certification is to be 

completed by the Contractor and certified by the Consultant. 
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CERTIFICATION OF VISUAL INSPECTION 
 
 
In accordance with Section 0190, Project Decontamination, the Contractor hereby certifies that he 
has visually inspected the work area (all

 

 surfaces including pipes, beams, ledges, walls, ceiling and 
floor, Decontamination Unit, sheet plastic, etc.) and has found no dust, debris or residue. 

 
By:   ______________________________________  ______________________ 
            Signature                                                                 Date 
  
  ______________________________________ 
            Print Name 
  
 ______________________________________ 
            Print Title 
 
 
Consultant 
 
The Consultant hereby certifies that he has accompanied the Contractor on his visual inspection and 
verifies that this inspection has been thorough and to the best of his knowledge and belief, the 
Contractor's certification above is a true and honest one. 
 
 
By: ______________________________________  ______________________ 
            Signature                                                                 Date 
  
  ______________________________________ 
            Print Name 
  
 ______________________________________ 
            Print Title 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0195 – WORK AREA CLEARANCE CRITERIA 
 
PART 1 – GENERAL  
 
1.1 GENERAL 
 
 A. CONTRACTOR RELEASE CRITERIA 

 
  The work is completed when the work area is visually clean and airborne fiber 

concentrations are less then .010 fibers / cubic centimeter.   
 
1.2  AGGRESSIVE SAMPLING 
 
 A. Before sampling pumps are started, the exhaust from a leaf-blower (with an approximate 1-

horsepower electric motor) will be swept against all walls, ceilings, floors, ledges and other 
surfaces in the room. All final clearance samples shall be collected under dry conditions 
using aggressive techniques. Aggressive techniques should be conducted in 
accordance with Appendix M of the 1985 United States Environmental Protection 
Agency document “Guidance for Controlling Asbestos-Containing Materials in Buildings” 
(the Purple Book). All barriers, except critical barriers, shall be removed for final 
clearance, unless the abatement area is not isolated from adjacent areas, or aggressive 
techniques are likely to contaminate adjacent areas. 

 
1.3  AIR SAMPLING 
 
 A. Phase Contrast Microscopy (PCM) 

A minimum of five clearance samples shall be collected for each area clearance when 
the activities involve gross abatement of friable materials.  For gross abatement areas 
greater than 5,000 square feet or 50,000 cubic feet, an additional sample is required for 
each additional 2,500 square feet or 25,000 cubic feet, whichever is more stringent 
(e.g., an enclosure of 10,000 square feet or 100,000 cubic feet would require 7 
clearance samples).   

 
For abatement activities involving limited quantities of friable materials (such as glove 
bag removal) or abatement of non-friable materials a minimum of two in-progress final 
air samples shall be collected. 

  
 B.      Release Criteria: Decontamination of the work site is completed when all air samples are 

less than 0.010 fiber / cubic centimeters.  
 

If the abatement area does not pass the PCM work area clearance criteria, repeat cleaning 
procedures. The Contractor may take the PCM clearance samples that are above the 
clearance criteria and have then analyzed by Transmission Electron Microscopy (TEM) 
at the Contractor’s expense.  The clearance criteria for TEM samples shall be 70 
structures / square millimeter.  All TEM samples shall pass these clearance criteria. 

 
   If release criteria are met, remove the critical barriers separating the work area from the 

rest of the building and shut down negative pressure system (when necessary). Air filtration 
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device intakes are to be completely sealed with 6-mil poly before moving to prevent 
discharge of embedded fibers.  

 
For glovebagging methods per Section 0160 or outdoor removal per section 0164: a 
minimum of two “in-progress” area samples shall be collected from the immediate work 
area. The work area shall pass a visual inspection. The clearance criteria shall be less 
than 0.010 fibers/cubic centimeter. 

 
1.4  LABORATORY TESTING 
 
 A. Phase Contract Microscopy (PCM) 
   The services of testing laboratory will be employed by the Owner to perform laboratory 

analysis of the daily air samples.  A technician will be at the job site; samples will be sent 
daily so that verbal reports on air samples can be obtained by the morning of the third day 
following sample collection.  A complete record certified by the testing laboratory, of all air 
monitoring tests and results will be furnished to the Owner, Consultant and the Contractor. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 0200 – PROJECT CLOSEOUT 
 
PART 1 – GENERAL  
 
1.1 GENERAL 
 

 A. Definitions:  Project closeout is the term used to describe certain collective project 
requirements, indicating completion of the Work, that are to be fulfilled near the end of the 
Contract time in preparation for final acceptance and occupancy by the Owner, as well as 
final payment to the Contractor and the normal termination of the Contract. 

 
 B. Inspection Procedures: Upon receipt of Contractor's request for inspection, the 

Consultant will either proceed with inspection or advise Contractor of unfulfilled 
prerequisites. 

 
    1. Following initial inspection, Consultant will either prepare the certificate of 

substantial completion, or will advise Contractor of work that must be performed 
before the certificate will be issued.  The Consultant will repeat the inspection 
when requested and when assured that the Work has been substantially 
completed. 

 
    2. Results of the completed inspection will form the initial "punch-list" of tasks 

needed to be completed for final acceptance. 
 
 C. Reinspection Procedure: The Consultant will reinspect the Work upon receipt of the 

Contractor's notice that the work, including the punch-list items resulting from earlier 
inspections, has been completed, except for those items whose completion has been 
delayed because of circumstances that are acceptable to the Consultant. 

 
    1. Upon completion of reinspection, the Consultant will either prepare a certificate 

of final acceptance, or will advise the Contractor of work that is incomplete or of 
obligations that have not been fulfilled, but are required for final acceptance. 

 
    2. If necessary, the reinspection procedure will be repeated.  A fee will be credited 

to the building owner to pay for the Consultant's services for each additional re-
inspection. 

 
D. Record Specifications:  Maintain one complete copy of the Project Manual, including 

specifications and addenda, and one copy of other written construction documents such 
as change orders and similar modifications issued in printed form during construction.  
Mark these documents to show substantial variations in the actual work performed in 
comparison with the text of the specifications and modifications as issued.  

 
   Give particular attention to substitutions, selection of options and similar information on 

work where it is concealed or cannot otherwise be readily discerned at a later date by 
direct observation. Note related record drawing information and product data, where 
applicable.  Upon completion of the work, submit record specifications to the Consultant. 
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E. Record Product Data: Maintain one copy of each product data submittal.  Mark these 
documents to show significant variations in the actual Work performed in comparison with 
the submitted information.  Include both variations in the products as delivered to the site, 
and variations from the manufacturer's instructions and recommendations for installation.  
Give particular attention to concealed products and portions of the work, which cannot 
otherwise be readily discerned at a later date by direct observation.  Note related change 
orders and mark-up of record drawings and specifications.  Upon Completion of mark-up, 
submit complete set of record product data to the Consultant. 
 

F. Record Sample Submittal: Immediately prior to date or dates of substantial completion, 
the Contractor shall meet at the site with the Consultant and the owner's personnel, if 
desired, to determine which, if any, of the submitted samples that have been maintained by 
the Contractor during progress of the Work, are to be transmitted to the owner for record 
purposes.  Comply with delivery to the Owner's sample storage space. 

 
G. Miscellaneous Record Submittals: Refer to other sections of these specifications for 

requirements of miscellaneous recordkeeping and submittals in connection with the actual 
performance of the Work.  Immediately prior to the date or dates of substantial completion, 
complete miscellaneous records and place in good order, properly identified and bound or 
filed, ready for continued use and reference.  Submit to the Consultant for the owner's 
records. 

 
H. Post Notifications: Prepare and transmit necessary post-project notifications to regulatory 

agencies. 
 

I. Project Closeout Documentation: The Contractor shall provide copies of asbestos 
manifests, miscellaneous hazardous waste and UST removal bills of lading and manifests, 
results of any characterization analyses, all terminated bills of lading and manifests, weigh 
tickets, certificates of recycling, certificates of destruction, CFC’s reclamation 
documentation, CFC’s used refrigerated agreement from cylinder disposal facility, daily 
logs, containment sign-in sheets, asbestos certifications/medical/fit test of all workers, 
HAZMAT worker certifications, OSHA air sampling results, copies of all revisions to 
notifications, post notification and daily sign-in sheets.  The closeout documentation shall 
be provided to the owner’s representative as soon as possible after the completion of the 
environmental work. 

 
1.2 EXECUTION - CLEANING 
 
 A. Provide post clearance cleaning of the Work after written approval of satisfactory 

completion. Employ experienced workers or professional cleaners for final cleaning. Clean 
each surface or unit of work to the condition expected from a normal, commercial building 
cleaning and maintenance program. Comply with the manufacturer's instructions for 
operations. 

 
1. Complete the following cleaning operations before requesting the Consultant's 

inspection for certification of substantial completion. 
 
2. Remove exposed labels in finished spaces which are not required as 

permanent labels on materials supplied as part of the work, except for 
"Asbestos," or “Asbestos Free”. 

 
3. Clean exposed hard-surfaced finishes affected by the work, to a dirt-free 
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condition, free of dust, stains, films and similar distracting substances.  Except 
as otherwise indicated, avoid disturbance of natural weathering of exterior 
surfaces. Restore reflective surfaces to original reflective condition. 

 
4. Clean project site (yard and grounds), including landscaped areas, of litter and 

foreign substances left during the course of the work.  Sweep paved areas that 
have been affected by the work to a broom-clean condition; remove stains, 
petrochemical spills and other foreign deposits left by the work.  Rake grounds 
which are neither planted nor paved, to a smooth, even-textured surface where 
they have been disturbed by the work. 
 

 B. Removal of Protection: Except as otherwise indicated or requested by the Consultant, 
remove temporary protection devices and facilities which were installed during the course 
of the work to protect previously completed work during the remainder of the construction 
period. 

 
C. Repair/Replacement of Damaged Materials: Repair or replace any damaged 

materials, surfaces, equipment, insulation, finishes or other items. 
 

D. Compliance:  Comply with safety standards and governing regulations for cleaning 
operations.  Do not burn waste materials at the site.  Do not bury debris or excess 
materials on the owner's property unless specific written approval is granted by owner or 
Consultant.  Do not discharge volatile or other harmful or dangerous materials into 
drainage systems.  Remove waste materials from the site and dispose of in a lawful 
manner. 

 
E. Where extra materials of value remaining after completion of associated work have 

become the owner's property, dispose of these to the owner's best advantage as directed. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
DIVISION 2 - SITE WORK 
 
SECTION 2005– COMMENCEMENT OF WORK 
 
PART 1 – GENERAL  
 
1.1 COMMENCEMENT OF WORK 
 
  The Contractor shall not commence work unless the following requirements have been 

met. These requirements must be met each time abatement work is to begin in a new work 
area. 

 
 A. Enclosure Systems 
   The specified enclosure systems have been constructed, tested and approved. 
 
 B. Ventilation Systems 
   The specified ventilation systems are functioning adequately and have been periodically 

tested using smoke detection method for one (1) hour (see Section 0145). 
 
 C. Submissions 
   All pre-abatement submissions, notifications, posting and permits have been provided and 

are satisfactory to the Consultant. 
 
 D. Equipment 
   All equipment for abatement, cleanup and disposal are on hand. 
 
 E. Training 
   All worker training (and certification) is completed. 
 
 F. Written Permission 
   Contractor received written permission from the consultant. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 2010 – DIFFERING SITE CONDITIONS 
 
PART 1 – GENERAL  
 
1.1 DESCRIPTION 
 

Amounts and locations of ACM has been field surveyed to confirm its presence. The 
Contractor is responsible to field verify locations, amounts and conditions. Linear and 
square footage and number of fittings are approximations based on the field survey. 
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FORMER ATCOM FACILITY 
ENVIRONMENTAL SPECIFICATIONS 
 
SECTION 2030 – ASBESTOS WASTE HANDLING 
 
PART 1 – GENERAL  
 
1.1 ASBESTOS PACKAGING AND STORAGE 
 
  Asbestos waste shall be double-bagged in 6-mil asbestos-labeled polyethylene bags and 

individually sealed airtight with duct tape.  Materials which are likely to puncture 6-mil bags 
are to be packaged by other means to ensure seal integrity. 

 
The contractor shall receive a completed Landfill Acceptance Letter (see Appendix III) 
from all receiving facilities, and provide the completed letters to the consultant prior to 
transporting any asbestos materials from the site. 

 
A. Disposal material shall be HEPA-vacuumed and/or wet wiped in the work area to remove 

gross contamination before transporting to the decontamination area. 
 

B. Disposal containers will then be decontaminated with a fine water spray and wet-wiped in 
the equipment decontamination area. 

 
C. Containers which have been thoroughly cleaned will be passed through the air locks of 

the equipment decontamination area into the clean zone. 
 

D. All ACM removed from the work area shall be properly bagged, labeled, and disposed as 
special waste in an approved landfill. 

 
E. The Asbestos Abatement Contractor shall remove all containerized waste from the work 

area on a daily basis. 
 

F. Disposal material shall not be stored outside the designated staging area.  Bags from the 
work area shall be taken directly to an enclosed truck or dumpster. Bagged asbestos shall 
not be transported in open trucks.  Damaged bags or bags containing sharp materials that 
will puncture the containment bag must be contained in rigid containers (i.e. fiber drums).  
Drums shall be labeled with the same warning as the bags.  Uncontaminated drums may 
be reused.  Drums that have been contaminated as asbestos-containing waste shall be 
disposed in accordance with this specification and applicable regulations. 

 
G. At the burial site, sealed plastic bags shall be carefully removed from the truck in a manner 

to prevent rupturing the bags.  Personnel involved in the unloading of ACM bags must 
wear personal protective gear including respiratory protection.  ACM bags shall be covered 
with suitable material immediately after receipt in the landfill. 

 
H. A copy of the completed waste manifest, chain of custody form and landfill receipt will be 

provided to the consultant by the Contractor as soon as they are available. 
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1.2 LABELING  
 

A. All ACM disposal containers shall be labeled in accordance with OSHA and DOT 
requirements. 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 



 
 
 
 
 
 
 
 
 
 

Appendix 1 
Clearing and Grubbing 

(Phase 1) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





 
 
 
 
 
 
 
 
 
 

Appendix 2 
Wood Structure Demolition & Asbestos Abatement 

(Phase 2) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 







 
 
 
 
 
 
 
 
 

 
Appendix 3 

Asbestos Abatement in Concrete Structure 
(Phase 3) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





 
 
 
 
 
 
 
 
 
 

Appendix 4 
Asbestos Abatement in Tunnels 

(Phase 4) 
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Asbestos Inspection 
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I n t r o d u c t i o n    

1 .0  I N T R O D U C T I O N  

SCS Engineers (SCS) has been contracted by our client, the St. Louis Development Corporation 
(SLDC), to perform an Asbestos Inspection at the former Army Aviation and Troop Command 
Facility (ATCOM) located at 5701 Lincoln Way, Jackson County, St. Louis, Missouri (the 
“Subject Site”). 

This report presents the results of the survey conducted at former ATCOM site. Unless otherwise 
noted, the survey was conducted as specified by the terms and conditions of the contract between 
SCS and the SDLC. 

1 . 1  P U R P O S E  O F  T H E  S U R V E Y S  

The intent of the inspection is to identify and quantify asbestos containing building materials 
(ACBMs) so that these materials can be properly abated from the Site.  

The Environmental Protection Agency’s (EPA’s) National Emission Standards for Hazardous 
Air Pollutants (NESHAPs) for asbestos, as found in 40C.F.R Part 61.145, requires the owner or 
operator to have a thorough asbestos inspection be completed by a certified inspector  prior to 
any renovation or demolition of commercial or public structures. Regulations exist to protect the 
public from the potentially harmful effects of exposure to asbestos fibers during removal, 
renovation and demolition in commercial and public buildings. 

This inspection was conducted with the intent to identify suspect ACBM throughout the 
building, sample the building materials for laboratory analysis to determine the asbestos content, 
and provide a detailed report. The survey is sufficient in scope and detail to provide 
documentation for abatement and demolition.  

SLDC wishes to conduct cleanup on the property, and to ultimately obtain a “No Further Action” 
letter or Certificate of Completion from the Missouri Department of Natural Resources (MDNR) 
that demonstrates the Site is ready for non-residential development.  

1 . 2  P R O P E R T Y  D E S C R I P T I O N  A N D  B A C K G R O U N D  

Prior to construction of the St. Louis Ordnance Plant (SLOP), in approximately 1941, the site 
previously contained single-family residences. Sanborn maps indicate that development of the 
single-family residences began prior to 1920. Residences were located at the site until 
construction of the underground firing range, also known as the ATCOM facility, was 
completed. The property contains approximately 3.5 acres of land which was utilized for small 
arms munitions (.30 and .50 caliber) testing during World War II. The site was transferred to 
private ownership in 1966, and remained in private ownership until the SLDC Land Reutilization 
Authority acquired the former ATCOM site through a tax foreclosure in 1997.  
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1 . 3  F A C I L I T Y  D E S C R I P T I O N  

The site is located in a heavily wooded overgrown area. The Site consists of one building (the 
former proof house) constructed of a two-story wood frame building with partial basement 
connected to a concrete building containing 12 aboveground test firing stations and five above 
ground test firing rooms connected to underground firing range tunnels. Additionally, the Site 
consists of a small ammunition storage building within a cast-in-place concrete bunker. The main 
floor footprint of the former proof house covers approximately 19,100 square feet, and the 
former ammunition storage building contains approximately 100 square feet. 

The firing tunnels and test firing stations are primarily intact. Original plan and as-built drawings 
were utilized to estimate firing tunnel lengths. The two northern most firing tunnels are 
approximately 580 feet in length. However, a cell tower was constructed on the northwest corner 
of the site in the early 1990s, and construction could have resulted in up to 100 feet of both firing 
tunnels being removed or filled. The two firing tunnels located immediately to the south of the 
northern most firing tunnels measure approximately 140 feet in length and extend from the 
former proof house to a relatively intact bullet trap and lead core handling area. The 
southernmost firing tunnel is approximately 490 feet in length, and extends from the former 
proof house onto property owned by the 89th Regional Readiness Command (RRC).  Firing 
tunnel diameters range from approximately five feet, for the two northern most tunnels, to 
approximately seven feet, for the three southern most tunnels.  

The buildings are in very poor condition, and roofs have begun to collapse into the interior of the 
buildings. The interior structure is in very poor condition. The majority of the interior walls and 
ceilings have decayed and large sections have fallen off. Much of the remaining interior 
materials including flooring, pipes, and duct work are in a similar state. A large quantity of 
miscellaneous debris is scattered and piled throughout the building.  

1 . 4  P R E V I O U S  S U R V E Y S  A N D  R E P O R T S  

Brownfields Targeted Assessment (BTA) Report for Former ATCOM Parcel, St. Louis, Missouri 
prepared by Ecology and Environment, Inc. for the U.S. Environmental Protection Agency 
(EPA) Region 7 Superfund Division, September 7, 1999. The BTA report included a walk-
through inspection, a historical review, a review of local, state, and federal agencies records, and 
interviews with persons knowledgeable about the site. Ecology and Environment, Inc. stated that 
the property consists of approximately 3.5 acres of land and contains a vacant one-story building 
in very poor condition. The building appears to have been used as a firing range for testing 
ammunition and has several underground tunnels. Limited sampling of building materials, paint, 
and surface and subsurface soil was completed. Analysis indicates that hazardous substances 
exist at the site. Hazardous substances identified at the site include asbestos, lead-base paint, and 
lead in subsurface soil.  

A total of three building material samples were collected and analyzed for the presence of 
asbestos. A sample of sprayed-on insulation identified within the tunnels and test firing rooms 
was found to contain 60 percent Crocidolite, and a sample of pipe wrap found in a hallway was 
found to contain 5 percent Chrysotile and 5 percent Amosite. A total of six surface and ten 
subsurface soil samples were collected and analyzed for arsenic, barium, beryllium, cadmium, 
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chromium, lead, mercury, nickel, vanadium, volatile organic compounds (VOCs), and 
explosives. With the exception of lead identified in one subsurface soil sample, none of the 
metals exceeded the Missouri Soil Target Concentration (STARC) Scenario C (industrial land 
use) concentrations used for comparison. The concentration of lead identified in subsurface soil 
Sample 104 was 2,070 mg/kg, greater than the STARC Scenario C concentration of 660 mg/kg. 
Sample 104 was collected at a depth of 6 to 12 inches below ground surface (bgs) near the 
southeast corner of the site. Explosives or VOCs were not identified in the surface or subsurface 
soil samples collected. One paint chip sample was collected from the eastern hallway within the 
former proof house. Laboratory analysis indicates that the concentration of lead in the paint chip 
sample was 6,990 mg/kg. Based on the laboratory analytical data, the paint is considered to be 
lead-base (greater than 5,000 mg/kg lead); however, no federal or state clean-up levels have been 
established for this material. Ecology and Environment, Inc. recommended further sampling to 
delineate the extent of lead contamination on the property; a full asbestos inspection to estimate 
the quantity of asbestos containing material (ACM) present; and further inspection of the tunnels 
for lead and other contaminants associated with firing ranges. 

Phase II Brownfields Environmental Site Assessment St. Louis Ordnance Plant Ex-Army 
Underground Firing Range Parcel ID #43500000910, St. Louis, Missouri prepared by the 
Missouri Department of Natural Resources (MDNR) dated July 7, 2005. The report states that 
contaminants of concern at the site include lead paint, asbestos, heavy metals, explosives, and 
pesticides. Six paint chip samples were collected, and laboratory analysis indicated that lead 
concentrations ranged from 11,500 mg/kg to 186,000 mg/kg. Asbestos was identified in six out 
of eight samples collected.  Pipe wrap, transite siding, sprayed-on insulation, and floor tile were 
identified as ACM. Lead was identified in excess of STARC Scenario C at a concentration of 
1,390 mg/kg in one subsurface sample collected from 8-12 feet bgs near a former bullet trap. 
Surface wipes collected within the firing tunnels identified elevated levels of metals (copper, 
iron, lean, magnesium, and zinc) on interior surfaces. Lead concentrations ranged from 110,000 
ug/100 cm2 to 26,000,000 ug/100 cm2, well in excess of the highest allowable clearance criterion 
for lead dust within the confines of a building (Scenario C for window wells 800 ug/ft2).  
Explosives were not detected in wipe samples collected within the firing tunnels. One surface 
soil sample collected near the foundation of the former proof house contained chlordane at a 
concentration of 1,730 mg/kg, in excess of the STARC Scenario C limit of 30 mg/kg.   

MDNR stated all interior painted surfaces can be assumed to contain high levels of lead. MDNR 
also stated that due to the poor condition of the structures, ACM is being exposed to the elements 
and should be considered as posing a threat of release to the environment and also a danger to 
human health of persons that enter the site. Soil surrounding the building foundations is 
anticipated to be impacted with high levels of chlordane, and subsurface soil near the former 
bullet trap is impacted with lead.    
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1 . 5  C O N T E N T S  O F  T H E  S U R V E Y  R E P O R T  

This Report consists of the following sections: 
 

• Section 1.0, Introduction. This section presents the project purpose and background 
and the contents of the report. 

• Section 2.0, Asbestos Survey Procedures. This section presents survey procedures, 
sample protocol, numbering, results and conclusions of the asbestos survey. 

• Section 3.0, Conclusions and Recommendations. This section summarizes the 
investigation results and makes recommendations for further action. 

• Appendix A, Estimated Quantities of ACM. 

• Appendix B, Laboratory Data Reports. 

• Appendix C, Inspector Certifications. 

 

 

 

 

 



A s b e s t o s  S u r v e y    

2 .0  A S B E S TO S  S U RV E Y   

SCS performed an asbestos inspection on the building at the former ATCOM site. The inspection 
involved a visual survey to identify and evaluate the condition of suspect asbestos containing 
materials (SACM), estimates of the extent and quantity of SACM, and sampling to confirm and 
characterize ACBM.    

The facility inspection was conducted in accordance with the contract requirements. 

2 . 1  S U R V E Y  P R O C E D U R E S  
 
SCS state-certified asbestos inspector performed the asbestos inspection in compliance with 
OSHA 29 CFR Part 1910. The inspection involved a visual survey to identify and evaluate the 
condition of suspect asbestos containing materials (SACM), estimates of the extent and quantity 
of SACM, and sampling to confirm and characterize ACM.    

SACM was grouped into homogeneous material sets. Homogeneous materials are suspect 
building materials and areas that are uniform by color, texture, construction/application date and 
general appearance.  SCS estimated quantities, condition, and friability of homogeneous 
materials in linear feet, square feet, or cubic feet on a per building basis.  

2 . 2  S A M P L E  P R O T O C O L  
 
Bulk material sampling was conducted for SACM identified in each building. The samples were 
at least one cubic centimeter and were placed in a sealed container at the time of collection. Two 
or three samples were collected for each homogenous material.  

Appropriate precautions were taken to prevent exposure to those present in or around the Site 
during the collection of samples. Care was taken to prevent cross-contamination of the collected 
samples. Sample collection followed applicable federal and state requirements. 

The bulk samples were sent to EMLab P&K located in San Bruno, California, a National 
Voluntary Laboratory Accreditation Program (NVLAP) accredited laboratory. There they were 
analyzed by polarized light microscopy (PLM) with dispersion staining, per EPA Method 600/R-
93/116.  

2 . 3  N U M B E R I N G   

SCS used a three-unit sampling identification number.  The first unit indicates the building 
address where the sample was taken and the second set indicates the homogenous material group 
number for the building, and the last set indicates the sample number for that homogenous 
materials. The numbers are unique to all samples and are used as the designation on the chain of 
custody.  
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2 . 4  S U R V E Y  R E S U L T S  

The survey was conducted on November 17, 2009 and January 8, 2010. The laboratory data 
reports for the SACM samples collected are included in Appendix B. The primary asbestos 
concern appears to be two types of non-friable ACM. The summary of asbestos inspection 
findings is shown in the following table. 

T a b l e  1 .  S u m m a r y  o f  A s b e s t o s  S u r v e y    

Location Friable ACM Identified? Non-friable ACM Identified? 
Former ATCOM Site Yes Yes 

Thirty-five unique building materials were identified during the survey and 69 samples were 
collected for analysis. The laboratory sample results are summarized in Table 2. Fifteen 
materials were determined to be greater than one percent ACM, including:  

• 207-04-01 and 02: Tan interior window glazing 
• 207-05-03: White non-fibrous material on plaster 
• 207-07-01, 02, and 03: Pipe lagging  
• 207-10-02: White compound on wallboard 
• 207-13-01, 02, and 03: Black and green 9”x9” floor tile and mastic 
• 207-17-01: White HVAC insulation 
• 207-22-01:  Boiler insulation 
• 207-23-01: Heater exchange insulation 
• 207-24-01: heater exchange insulation 
• 207-25-01: White pipe lagging  
• 207-26-01: Multicolored pipe lagging (cardboard material) 
• 207-27-01, 02, and 03: Exterior transite 
• 207-29-01: Roofing sealant 
• 207-33-01, 02, and 03: Red 12”x12” floor tile and mastic 
• 207-34-01, 02, and 03: Spray on insulation 

T a b l e  2 .  A s b e s t o s  S a m p l e  R e s u l t s  

Sample 
Number Material Description Asbestos Percent Friable 

207-01-01 
207-01-02 

Red non-fibrous material – anti static flooring 
Red non-fibrous material – anti static flooring  

ND 
ND No 

207-02-01 
207-02-02 

Brown fibrous wallboard material 
White compound with green paint, brown fibrous wallboard 
material 

ND 
ND/ND No 

207-03-01 
207-03-02 

Brown vapor barrier 
Brown vapor barrier 

ND 
ND No 

207-04-01 
207-04-02 

Tan interior window glazing 
Tan interior window glazing 

5% Chrysotile 
5% Chrysotile No 

207-05-01 
207-05-02 
207-05-03 

Tan plaster 
Tan plaster 
Brown paper, white non-fibrous material, tan plaster 

ND 
ND 

ND/2% Chrysotile/2% Chrysotile 
No 
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Sample 
Number Material Description Asbestos Percent Friable 

207-06-01 
207-06-02 
207-06-03 

Multi-colored semi-fibrous ceiling material 
White compound, multi-colored semi-fibrous ceiling material 
Multi-colored semi-fibrous ceiling material 

ND 
ND/ND 

ND 
No 

207-07-01 
207-07-02 
207-07-03 

White pipe wrap, white pipe insulation 
White pipe wrap, white pipe insulation 
Beige wrap, white pipe insulation 

ND/55%Amostie, 25% Chrysotile 
ND/55%Amostie, 25% Chrysotile 
ND/15%Amostie, 65% Chrysotile 

Yes 

207-08-01 
207-08-02 
207-08-03 

Black roofing material, black roofing tar 
Black roofing material, black roofing tar 
Black roofing material, black roofing tar 

ND/ND 
ND/ND 
ND/ND 

No 

207-09-01 
207-09-02 
207-09-03 

Brown roofing material 
Brown roofing material 
Black non-fibrous material, brown  roofing material 

ND 
ND 

ND/ND 
No 

207-10-01 
207-10-02 

Green paint, brown fibrous wallboard material 
White compound with green paint, brown fibrous wallboard 
material 

ND/ND 
2% Chrysotile/ND No 

207-11-01 Tan window glazing ND No 
207-12-01 
207-12-02 

Green paint, multicolored drywall 
Multicolored drywall 

ND/ND 
ND No 

207-13-01 
207-13-02 
207-13-03 

Black and green floor tile 
Black mastic, black and green floor tile 
Black mastic, black and green floor tile 

10% Chrysotile 
3% Chrysotile, 10% Chrysotile 
2% Chrysotile, 3% Chrysotile 

No 

207-14-01 White non-fibrous material, red non-fibrous material – anti 
static floor 

ND/ND Yes 

207-15-01 Cream non-fibrous material, red non-fibrous material – anti 
static floor 

ND/ND No 

207-16-01 
207-16-02 
207-16-03 

Multicolored ceiling tile 
Multicolored ceiling tile 
Multicolored ceiling tile 

ND 
ND 
ND 

No 

207-17-01 
207-17-02 

White HVAC insulation, yellow HVAC insulation 
Black fibrous material, brown HVAC insulation 

80% Chrysotile/ND 
ND/ND Yes 

207-18-01 
207-18-02 

Black mastic, red floor tile 
Black mastic, red floor tile 

ND/ND 
ND/ND No 

207-19-01 Black mastic, black baseboard ND/ND No 
207-20-01 Black mastic, black non-fibrous floor material ND/ND No 
207-21-01 
207-21-02 
207-21-03 

Black mastic, multicolored fibrous wallboard material 
Black mastic, multicolored fibrous wallboard material 
Black mastic, multicolored fibrous wallboard material 

ND/ND 
ND/ND 
ND/ND 

No 

207-22-01 White insulation – boiler 50%Amosite, 35% Chrysotile Yes 
207-23-01 White insulation – heater exchange 75% Chrysotile Yes 
207-24-01 Peach wrap, white insulation – heater exchange ND/45% Chrysotile, 30% Amosite Yes 
207-25-01 White pipe insulations – basement 55% Amosite, 30% Chrysotile Yes 
207-26-01 Multicolored pipe insulation – cardboard 75% Chrysotile Yes 
207-27-01 
207-27-02 
207-27-03 

Light gray exterior transite 
Brown fibrous material, light gray exterior transite 
Light gray exterior transite 

65% Chrysotile 
ND/ 45% Chrysotile 

65% Chrysotile 
No 

207-28-01 Black roofing shingle ND No 
207-29-01 Black/gray roofing sealant 8% Chrysotile No 
207-30-01 Multicolored fibrous acoustic tile material – double layer ND   No 
207-31-01 
207-31-02 

Brown fibrous acoustic tile material 
Brown fibrous acoustic tile material 

ND 
ND No 
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Sample 
Number Material Description Asbestos Percent Friable 

207-31-03 Brown fibrous acoustic tile material ND 
207-32-01 
207-32-02 
207-32-03 

Black non-fibrous material, brown paper 
Black non-fibrous material, brown paper 
Black non-fibrous material, brown paper 

ND/ND 
ND/ND 
ND/ND 

Yes 

207-33-01 
207-33-02 
207-33-03 

Red floor tile with black mastic 
Red floor tile with black mastic 
Black mastic, red floor tile 

3% Chrysotile 
3% Chrysotile 

3% Chrysotile/3% Chrysotile 
No 

207-34-01 
207-34-02 
207-34-03 

Gray spray on insulation 
Gray spray on insulation 
Gray spray on insulation 

55% Crocidolite, 35% Chrysotile 
55% Crocidolite, 35% Chrysotile 
55% Crocidolite, 35% Chrysotile 

Yes 

207-35-01 Silver non-fibrous metal awning material ND No 
Notes: ND Not detected. 

2 . 5  C O M M E N T S  

This section addresses specific ACMs identified in the building. Comments include a basic 
description of the material, the typical location or application use of the ACM, and an estimated 
quantity of ACM present.  

207-04-01 and 02 Tan interior window glazing (Photos 1 and 2): This material was sampled 
in room 207A and the penthouse. It is assumed this glazing is on the interior panes of all exterior 
windows throughout the building. The material was identified as non-friable and in poor 
condition. There are approximately 2,500 linear feet of the asbestos containing window glazing 
present.  

207-05-03 White non-fibrous material and Tan plaster (Photo 3): This material was sampled 
in room 207M. Samples were also collected from rooms 207A and 207J; however these samples 
did not contain asbestos. Based on the inability to visually delineate asbestos from non-asbestos 
plaster, it is assumed that all plaster throughout the building is asbestos containing. The material 
was identified as friable and in poor condition. There are approximately 13,500 square feet of 
plaster present.    

207-07-01, 02, and 03 Pipe lagging (Photos 4, 5, and 6): This material was sampled in 207D, 
the East and West Hallway, and the North and South Hallway; 207-25-01 White pipe lagging 
(Photo 15): This material was sampled from pipes located in the basement; 207-26-01 
Multicolored pipe lagging (Photo 16): This material was sampled from pipes located in the 
basement.  These materials were identified as friable in very poor condition. There are 
approximately 1,500 linear feet of asbestos containing pipe lagging present.  

207-10-02 White compound on wallboard (Photo 7): This material was sampled at the east 
end of the east and west hallway. A second sample was also collected from the west end of the 
hallway; however the sample did include the white compound and did not contain asbestos. It is 
assumed all of this wallboard contains the white compound and is asbestos containing. The 
material was identified as non-friable and in poor condition. There are approximately 800 square 
feet of asbestos containing wallboard present. 
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207-13-01, 02, and 03 Black and green 9”x9” floor tile and mastic (Photos 8, 9, and 10): 
This material was sampled in rooms 207I, 207K, and 207L; 207-33-01, 02, and 03 Red 12”x12” 
floor tile and mastic (Photo 21, 22, and 23): This material was sampled in room 207R and at 
the north and south ends of the hallway in the concrete portion of the building. These materials 
were identified as non-friable and in very poor condition. There are approximately 7,050 square 
feet of asbestos containing floor tile and mastic present.  

207-17-01 White HVAC insulation (Photo 11): This material was sampled in room 207K on 
the HVAC system; 207-22-01 Boiler insulation (Photo 12): This material was sampled from the 
boiler located in the basement; 207-23-01 Heater exchange insulation (Photo 13): This 
material was sampled from a heater exchange located in the basement; 207-24-01 Heater 
exchange insulation (Photo 14): This material was sampled from a second heater exchange 
located in the basement. These materials were identified as friable and in very poor condition. 
There are approximately 400 square feet of asbestos containing thermal insulation present. 

207-27-01, 02, and 03 Exterior transite (Photo 17, 18, and 19): This material was sampled 
from the exterior wall of the penthouse, the exterior west side, and the exterior south side of the 
building. The material was identified as non-friable and in moderate condition. There are 
approximately 6,500 square feet of asbestos containing transite siding present. 

207-29-01 Roofing sealant (Photo 20): This material was sampled on the roof of the building. 
The material was identified as non-friable and in moderate condition. There are approximately 
1,000 linear feet of this material present.  

207-34-01, 02, and 03 Spray on insulation (Photo 24, 25, and 26): This material was sampled 
from the tunnels in firing range #1 and #3, and from the wall in one of the test firing stations. 
The material was identified as friable and in good condition. There are approximately 31,500 
square feet of asbestos containing spay on insulation present. This number includes 23,000 
square feet in the tunnels and 8,500 in the test firing stations. 

Fire Doors: Ten fire proof doors were observed throughout the building. Fire doors are 
considered suspect ACM. Fire doors were often made using asbestos in the core of the door. The 
appearance or age of a fire door does not indicate whether the door contains asbestos; therefore, 
the fire doors observed at the Subject Site are presumed to contain asbestos.  

2 . 6  C O N C L U S I O N S  

ACMs identified included window glazing, plaster, pipe lagging, wall board, floor tile and 
mastic, thermals system insulation, transite siding, roofing sealant, and spray on insulation. 
Additionally, presumed to be ACM fire doors were observed. The risk potential for exposure to 
these ACBMs is high based on the condition and the condemned state of the building.  

 



R e c o m m e n d a t i o n s    
 

3 .0  R E C O M M E N DAT I O N S  

Safety concerns for physical abatement will be high based on the building condition. SLDC may 
want to consider performing a wet demolition on the wooden structure and disposing of all 
demolition debris as asbestos contaminated.  

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2 3 2 0 9 0 3 8 . 0 0  1 0  J a n u a r y  2 4 ,  2 0 1 1  
  



F i g u r e s    
 

 
 
 

  

 

 

 F I G U R E S  
 

  





A p p e n d i c e s    

APPEND ICES  

Appendix A Estimated Quantities of ACM 
Appendix B EMLab P&K Laboratory Data and Chain of Custody 
Appendix C Inspector Certification 
Appendix D Photo Album 
Appendix E Field Notes 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



A p p e n d i c e s    

A P P E N D I X  A  
 

E S T I M A T E D  Q U A N T I T I E S  O F  A C M  
 

 



M
a

te
ria

l
A

p
p

ro
xi

m
a

te
 lo

ca
tio

n
s

W
in

d
o

w
 g

la
zi

n
g

2
,5

0
0

lin
e

a
r 

fe
e

t
In

te
rio

r 
p

a
n

e
s 

o
f 

e
xt

e
rio

r 
w

in
d

o
w

s

P
la

st
e

r
1

3
,5

0
0

sq
u

a
re

 f
e

e
t

S
a

m
p

le
 f

ro
m

 o
n

e
 o

f 
th

re
e

 w
a

s 
p

o
si

tiv
e

, 
a

ll 
lo

o
ke

d
 t

h
e

 s
a

m
e

, 
a

ss
u

m
in

g 
a

ll 
p

la
st

e
r 

is
 p

o
si

tiv
e

P
ip

e
 la

gg
in

g
1

,5
0

0
lin

e
a

r 
fe

e
t

th
ro

u
gh

o
u

t 
b

u
ild

in
g 

a
n

d
 b

a
se

m
e

n
t

F
o

rm
er

 A
T

C
O

M
 S

it
e

S
t.

 L
o

u
is

, 
M

is
so

u
ri

E
st

im
a

te
d

 Q
u

a
n

tit
ie

s

E
s

ti
m

a
te

d
 Q

u
a

n
ti

ti
e

s
 o

f 
A

C
M

 

En
vi
ro
nm

en
ta
l C
on

su
lta

nt
s

10
97
5 
El
 M

on
te
, S
ui
te
 1
00
,O

ve
rl
an
d 
Pa
rk
, K
S 
 6
62
11

‐1
40
7

91
3 
45
1‐
75
10

w
w
w
.s
cs
en
gi
ne
er
s.
co
m

FA
X 
91
3 
45
1‐
75
13

S
C

S
 E

N
G

IN
E

E
R

S

W
a

ll 
b

o
a

rd
8

0
0

sq
u

a
re

 f
e

e
t

E
-W

 h
a

llw
a

y

F
lo

o
r 

til
e

 a
n

d
 m

a
st

ic
 (

9
x9

 
d

1
2

1
2

)
7

,0
5

0
sq

u
a

re
 f

e
e

t
th

ro
u

gh
o

u
t 

b
u

ild
in

g 

T
h

e
rm

a
l S

ys
te

m
 in

su
la

tio
n

4
0

0
sq

u
a

re
 f

e
e

t
th

ro
u

gh
o

u
t 

b
u

ild
in

g 
a

n
d

 b
a

se
m

e
n

t

T
ra

n
si

te
 s

id
in

g
6

,5
0

0
sq

u
a

re
 f

e
e

t
e

xt
e

rio
r 

o
f 

w
o

o
d

 f
ra

m
e

 b
u

ild
in

g

R
o

o
fin

g 
S

e
a

la
n

t
1

,0
0

0
lin

e
a

r 
fe

e
t

R
o

o
f

23
,0
00

sq
u

a
re

 f
e

e
t

in
 t

u
n

n
e

ls

8
,5

0
0

sq
u

a
re

 f
e

e
t

in
 r

o
o

m
s

F
ire

 d
o

o
rs

1
0

d
o

o
rs

th
ro

u
gh

o
u

t 
b

u
ild

in
gs

D
e

b
ris

 o
n

 F
lo

o
r

1
2

,0
0

0
sq

u
a

re
 f

e
e

t
th

ro
u

gh
o

u
t 

w
o

o
d

 b
u

ild
in

g

S
p

ra
y 

o
n

 in
su

la
tio

n

En
vi
ro
nm

en
ta
l C
on

su
lta

nt
s

10
97
5 
El
 M

on
te
, S
ui
te
 1
00
,O

ve
rl
an
d 
Pa
rk
, K
S 
 6
62
11

‐1
40
7

91
3 
45
1‐
75
10

w
w
w
.s
cs
en
gi
ne
er
s.
co
m

FA
X 
91
3 
45
1‐
75
13

S
C

S
 E

N
G

IN
E

E
R

S



A p p e n d i c e s    

A P P E N D I X  B  
 

S U R V E Y  L A B O R A T O R Y  D A T A  R E P O R T S  
 

 

 

 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



EMLab P&K

Approved by:

Technical Manager
Nicole Hawthorne

Report for:

Ms. Gracie Shaver
SCS Engineers, Kansas
10975 El Monte Suite 100
Overland Park, KS  66211

Regarding: Project: SLDC Atcom; Asbestos Survey
EML ID: 660504

EMLab P&K

For clarity, we report the number of significant digits as calculated; but, due to the nature of this type of biological data, the number 
of significant digits that is used for interpretation should generally be one or two. All samples were received in acceptable condition 
unless noted in the Report Comments portion in the body of the report. Due to the nature of the analyses performed, field blank 
corrections of results is not a standard practice. The results relate only to the items tested.

EMLab P&K ("the Company") shall have no liability to the client or the client's customer with respect to decisions or 
recommendations made, actions taken or courses of conduct implemented by either the client or the client's customer as a result 
of or based upon the Test Results. In no event shall the Company be liable to the client with respect to the Test Results except for 
the Company's own willful misconduct or gross negligence nor shall the Company be liable for incidental or consequential 
damages or lost profits or revenues to the fullest extent such liability may be disclaimed by law, even if the Company has been 
advised of the possibility of such damages, lost profits or lost revenues. In no event shall the Company's liability with respect to the 
Test Results exceed the amount paid to the Company by the client therefor.

Document Number: 200091 - Revision Number: 5

Dates of Analysis:
Asbestos-EPA Method 600/R-93/116: 05-24-2010

Service SOPs: Asbestos-EPA Method 600/R-93/116 (EPA-600/M4-82-020 (SOP 100204))

EMLab ID: 660504, Page 1 of 16TestAmerica Environmental Microbiology Laboratory, Inc.



EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Total Samples Submitted: 69
Total Samples Analysed: 69

Total Samples with Layer Asbestos Content > 1%: 26

Location: 207-01-01, Anti static floor - red & pink Lab ID-Version‡: 2928787-1

Sample Layers Asbestos Content
Red Non-Fibrous Material - Flooring Material ND

Sample Composite Homogeneity: Good

Location: 207-01-02, Anti static floor - red & pink Lab ID-Version‡: 2928788-1

Sample Layers Asbestos Content
Red Non-Fibrous Material - Flooring Material ND

Sample Composite Homogeneity: Good

Location: 207-02-01, Wallboard Lab ID-Version‡: 2928789-1

Sample Layers Asbestos Content
Brown Fibrous Material - Wallboard ND

Composite Non-Asbestos Fibrous Content: 98% Cellulose
Sample Composite Homogeneity: Good

Location: 207-03-01, Vapor barrier Lab ID-Version‡: 2928790-1

Sample Layers Asbestos Content
Brown Vapor Barrier ND

Composite Non-Asbestos Fibrous Content: 98% Cellulose
Sample Composite Homogeneity: Good

Location: 207-04-01, Window glazing Lab ID-Version‡: 2928791-1

Sample Layers Asbestos Content
Tan Window Glazing 5% Chrysotile

Sample Composite Homogeneity: Good

EMLab ID: 660504, Page 2 of 16TestAmerica Environmental Microbiology Laboratory, Inc.

The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
reflected by the value of "x".



EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-04-02, Window glazing Lab ID-Version‡: 2928792-1

Sample Layers Asbestos Content
Tan Window Glazing 5% Chrysotile

Sample Composite Homogeneity: Good

Location: 207-05-01, Plaster Lab ID-Version‡: 2928793-1

Sample Layers Asbestos Content
Tan Plaster ND

Sample Composite Homogeneity: Good

Location: 207-05-02, Plaster Lab ID-Version‡: 2928794-1

Sample Layers Asbestos Content
Tan Plaster ND

Sample Composite Homogeneity: Good

Location: 207-05-03, Plaster Lab ID-Version‡: 2928795-1

Sample Layers Asbestos Content
Brown Paper ND

White Non-Fibrous Material 2% Chrysotile
Tan Plaster 2% Chrysotile

Composite Non-Asbestos Fibrous Content: 10% Cellulose
Sample Composite Homogeneity: Good

Location: 207-06-01, Ceiling board Lab ID-Version‡: 2928796-1

Sample Layers Asbestos Content
Multicolored Semi-Fibrous Material - Ceiling Board ND

Composite Non-Asbestos Fibrous Content: 15% Cellulose
Sample Composite Homogeneity: Good

EMLab ID: 660504, Page 3 of 16TestAmerica Environmental Microbiology Laboratory, Inc.

The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
reflected by the value of "x".



EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-06-02, Ceiling board Lab ID-Version‡: 2928797-1

Sample Layers Asbestos Content
White Compound ND

Multicolored Semi-Fibrous Material - Ceiling Board ND
Composite Non-Asbestos Fibrous Content: 15% Cellulose

Sample Composite Homogeneity: Good

Location: 207-06-03, Ceiling board Lab ID-Version‡: 2928798-1

Sample Layers Asbestos Content
Multicolored Semi-Fibrous Material - Ceiling Board ND

Composite Non-Asbestos Fibrous Content: 15% Cellulose
Sample Composite Homogeneity: Good

Location: 207-07-01, TSI - pipe lagging Lab ID-Version‡: 2928799-1

Sample Layers Asbestos Content
White Wrap ND

White Pipe Insulation 55% Amosite
25% Chrysotile

Composite Non-Asbestos Fibrous Content: 10% Cotton
Sample Composite Homogeneity: Good

Location: 207-07-02, TSI - pipe lagging Lab ID-Version‡: 2928800-1

Sample Layers Asbestos Content
White Wrap ND

White Pipe Insulation 55% Amosite
25% Chrysotile

Composite Non-Asbestos Fibrous Content: 10% Cotton
Sample Composite Homogeneity: Good

EMLab ID: 660504, Page 4 of 16TestAmerica Environmental Microbiology Laboratory, Inc.

The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
reflected by the value of "x".



EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-07-03, TSI - pipe lagging Lab ID-Version‡: 2928801-1

Sample Layers Asbestos Content
Beige Wrap ND

White Pipe Insulation 65% Chrysotile
15% Amosite

Composite Non-Asbestos Fibrous Content: 10% Cotton
Sample Composite Homogeneity: Good

Location: 207-08-01, Roof material - tar & rock Lab ID-Version‡: 2928802-1

Sample Layers Asbestos Content
Black Roofing Material ND

Black Roofing Tar ND
Composite Non-Asbestos Fibrous Content: 30% Cellulose

Sample Composite Homogeneity: Good

Location: 207-08-02, Roof material - tar & rock Lab ID-Version‡: 2928803-1

Sample Layers Asbestos Content
Black Roofing Material ND

Black Roofing Tar ND
Composite Non-Asbestos Fibrous Content: 30% Cellulose

Sample Composite Homogeneity: Good

Location: 207-08-03, Roof material - tar & rock Lab ID-Version‡: 2928804-1

Sample Layers Asbestos Content
Black Roofing Material ND

Black Roofing Tar ND
Composite Non-Asbestos Fibrous Content: 30% Cellulose

Sample Composite Homogeneity: Good

EMLab ID: 660504, Page 5 of 16TestAmerica Environmental Microbiology Laboratory, Inc.

The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
reflected by the value of "x".



EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-09-01, Roof material - board Lab ID-Version‡: 2928805-1

Sample Layers Asbestos Content
Brown Roofing Material ND

Composite Non-Asbestos Fibrous Content: 95% Cellulose
Sample Composite Homogeneity: Good

Location: 207-09-02, Roof material - board Lab ID-Version‡: 2928806-1

Sample Layers Asbestos Content
Brown Roofing Material ND

Composite Non-Asbestos Fibrous Content: 95% Cellulose
Sample Composite Homogeneity: Good

Location: 207-09-03, Roof material - board Lab ID-Version‡: 2928807-1

Sample Layers Asbestos Content
Black Non-Fibrous Material ND

Brown Roofing Material ND
Composite Non-Asbestos Fibrous Content: 85% Cellulose

Sample Composite Homogeneity: Good

Location: 207-10-01, Wallboard Lab ID-Version‡: 2928808-1

Sample Layers Asbestos Content
Green Paint ND

Brown Fibrous Material - Wallboard ND
Composite Non-Asbestos Fibrous Content: 90% Cellulose

Sample Composite Homogeneity: Good

Location: 207-10-02, Wallboard Lab ID-Version‡: 2928809-1

Sample Layers Asbestos Content
White Compound with Green Paint 2% Chrysotile

Brown Fibrous Material - Wallboard ND
Composite Non-Asbestos Fibrous Content: 85% Cellulose

Sample Composite Homogeneity: Good

EMLab ID: 660504, Page 6 of 16TestAmerica Environmental Microbiology Laboratory, Inc.

The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
reflected by the value of "x".



EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-11-01, Window glazing - smaller Lab ID-Version‡: 2928810-1

Sample Layers Asbestos Content
Tan Window Glazing ND

Sample Composite Homogeneity: Good

Location: 207-12-01, Drywall Lab ID-Version‡: 2928811-1

Sample Layers Asbestos Content
Green Paint ND

Multicolored Drywall ND
Composite Non-Asbestos Fibrous Content: 15% Cellulose

Sample Composite Homogeneity: Good

Location: 207-13-01, Floortile 9x9 - black & green Lab ID-Version‡: 2928812-1

Sample Layers Asbestos Content
Black Floor Tile 10% Chrysotile

Sample Composite Homogeneity: Good

Location: 207-13-02, Floortile 9x9 - black & green Lab ID-Version‡: 2928813-1

Sample Layers Asbestos Content
Black Mastic 3% Chrysotile

Black Floor Tile 10% Chrysotile
Sample Composite Homogeneity: Good

Location: 207-03-02, Vapor barrier Lab ID-Version‡: 2928814-1

Sample Layers Asbestos Content
Brown Vapor Barrier ND

Composite Non-Asbestos Fibrous Content: 98% Cellulose
Sample Composite Homogeneity: Good

EMLab ID: 660504, Page 7 of 16TestAmerica Environmental Microbiology Laboratory, Inc.

The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
reflected by the value of "x".



EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-14-01, Anti static floor - red & white Lab ID-Version‡: 2928815-1

Sample Layers Asbestos Content
White Non-Fibrous Material ND
Red Non-Fibrous Material ND

Sample Composite Homogeneity: Good

Location: 207-15-01, Anti static floor - red & cream Lab ID-Version‡: 2928816-1

Sample Layers Asbestos Content
Cream Non-Fibrous Material ND

Red Non-Fibrous Material ND
Sample Composite Homogeneity: Good

Location: 207-16-01, Ceiling tile 12x12 Lab ID-Version‡: 2928817-1

Sample Layers Asbestos Content
Multicolored Ceiling Tile ND

Composite Non-Asbestos Fibrous Content: 90% Cellulose
Sample Composite Homogeneity: Good

Location: 207-16-02, Ceiling tile 12x12 Lab ID-Version‡: 2928818-1

Sample Layers Asbestos Content
Multicolored Ceiling Tile ND

Composite Non-Asbestos Fibrous Content: 90% Cellulose
Sample Composite Homogeneity: Good

Location: 207-16-03, Ceiling tile 12x12 Lab ID-Version‡: 2928819-1

Sample Layers Asbestos Content
Multicolored Ceiling Tile ND

Composite Non-Asbestos Fibrous Content: 90% Cellulose
Sample Composite Homogeneity: Good

EMLab ID: 660504, Page 8 of 16TestAmerica Environmental Microbiology Laboratory, Inc.

The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
reflected by the value of "x".



EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-17-01, HVAC insulation Lab ID-Version‡: 2928820-1

Sample Layers Asbestos Content
White Insulation 80% Chrysotile
Yellow Insulation ND

Composite Non-Asbestos Fibrous Content: 60% Glass Fibers
Sample Composite Homogeneity: Good

Location: 207-17-02, HVAC insulation Lab ID-Version‡: 2928821-1

Sample Layers Asbestos Content
Black Fibrous Material ND

Brown Insulation ND
Composite Non-Asbestos Fibrous Content: 80% Glass Fibers

10% Cellulose
Sample Composite Homogeneity: Good

Location: 207-18-01, Floortile 9x9 red Lab ID-Version‡: 2928822-1

Sample Layers Asbestos Content
Black Mastic ND

Red Floor Tile ND
Sample Composite Homogeneity: Good

Location: 207-18-02, Floortile 9x9 red Lab ID-Version‡: 2928823-1

Sample Layers Asbestos Content
Black Mastic ND

Red Floor Tile ND
Sample Composite Homogeneity: Good

EMLab ID: 660504, Page 9 of 16TestAmerica Environmental Microbiology Laboratory, Inc.
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EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-13-03, Floortile 9x9 - black & green Lab ID-Version‡: 2928824-1

Sample Layers Asbestos Content
Black Mastic 2% Chrysotile

Green Floor Tile 3% Chrysotile
Sample Composite Homogeneity: Good

Location: 207-19-01, Baseboard - black Lab ID-Version‡: 2928825-1

Sample Layers Asbestos Content
Black Mastic ND

Black Baseboard ND
Sample Composite Homogeneity: Good

Location: 207-20-01, Black floor material Lab ID-Version‡: 2928826-1

Sample Layers Asbestos Content
Black Mastic ND

Black Non-Fibrous Material - Floor Material ND
Sample Composite Homogeneity: Good

Location: 207-21-01, Wallboard & mastic Lab ID-Version‡: 2928827-1

Sample Layers Asbestos Content
Black Mastic ND

Multicolored Fibrous Material - Wallboard ND
Composite Non-Asbestos Fibrous Content: 85% Cellulose

Sample Composite Homogeneity: Good
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All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
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Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
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EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-21-02, Wallboard & mastic Lab ID-Version‡: 2928828-1

Sample Layers Asbestos Content
Black Mastic ND

Multicolored Fibrous Material - Wallboard ND
Composite Non-Asbestos Fibrous Content: 85% Cellulose

Sample Composite Homogeneity: Good

Location: 207-21-03, Wallboard & mastic Lab ID-Version‡: 2928829-1

Sample Layers Asbestos Content
Black Mastic ND

Multicolored Fibrous Material - Wallboard ND
Composite Non-Asbestos Fibrous Content: 85% Cellulose

Sample Composite Homogeneity: Good

Location: 207-22-01, Thermal insulation - boiler Lab ID-Version‡: 2928830-1

Sample Layers Asbestos Content
White Insulation 50% Amosite

35% Chrysotile
Sample Composite Homogeneity: Good

Location: 207-23-01, Thermal insulation - heater exchange Lab ID-Version‡: 2928831-1

Sample Layers Asbestos Content
White Insulation 75% Chrysotile

Sample Composite Homogeneity: Good
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The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
reflected by the value of "x".



EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-24-01, Thermal insulation - heater exchange Lab ID-Version‡: 2928832-1

Sample Layers Asbestos Content
Peach Wrap ND

White Insulation 45% Chrysotile
30% Amosite

Composite Non-Asbestos Fibrous Content: 15% Cotton
Sample Composite Homogeneity: Good

Location: 207-25-01, Pipe lagging Lab ID-Version‡: 2928833-1

Sample Layers Asbestos Content
White Pipe Insulation 55% Amosite

30% Chrysotile
Sample Composite Homogeneity: Good

Location: 207-26-01, Pipe lagging - cardboard Lab ID-Version‡: 2928834-1

Sample Layers Asbestos Content
Multicolored Pipe Insulation 75% Chrysotile

Sample Composite Homogeneity: Good

Location: 207-12-02, Drywall Lab ID-Version‡: 2928835-1

Sample Layers Asbestos Content
Multicolored Drywall ND

Composite Non-Asbestos Fibrous Content: 15% Cellulose
Sample Composite Homogeneity: Good

Location: 207-27-01, Exterior transite Lab ID-Version‡: 2928836-1

Sample Layers Asbestos Content
Light Gray Transite 65% Chrysotile

Sample Composite Homogeneity: Good
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The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
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EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-27-02, Exterior transite Lab ID-Version‡: 2928837-1

Sample Layers Asbestos Content
Brown Fibrous Material ND

Light Gray Transite 45% Chrysotile
Composite Non-Asbestos Fibrous Content: 10% Cellulose

Sample Composite Homogeneity: Good

Location: 207-27-03, Exterior transite Lab ID-Version‡: 2928838-1

Sample Layers Asbestos Content
Light Gray Transite 65% Chrysotile

Sample Composite Homogeneity: Good

Location: 207-28-01, Roof material - shingle Lab ID-Version‡: 2928839-1

Sample Layers Asbestos Content
Black Roofing Shingle ND

Composite Non-Asbestos Fibrous Content: 25% Cellulose
Sample Composite Homogeneity: Good

Location: 207-29-01, Gray roof sealant Lab ID-Version‡: 2928840-1

Sample Layers Asbestos Content
Black Sealant 8% Chrysotile

Sample Composite Homogeneity: Good

Location: 207-30-01, Acoustic tile - double layer Lab ID-Version‡: 2928841-1

Sample Layers Asbestos Content
Multicolored Fibrous Material - Tile ND

Composite Non-Asbestos Fibrous Content: 95% Cellulose
Sample Composite Homogeneity: Good
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The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
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EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-31-01, Acoustic tile - 12x12 - thick Lab ID-Version‡: 2928842-1

Sample Layers Asbestos Content
Brown Fibrous Material - Tile ND

Composite Non-Asbestos Fibrous Content: 98% Cellulose
Sample Composite Homogeneity: Good

Location: 207-31-02, Acoustic tile - 12x12 - thick Lab ID-Version‡: 2928843-1

Sample Layers Asbestos Content
Brown Fibrous Material - Tile ND

Composite Non-Asbestos Fibrous Content: 98% Cellulose
Sample Composite Homogeneity: Good

Location: 207-31-03, Acoustic tile - 12x12 - thick Lab ID-Version‡: 2928844-1

Sample Layers Asbestos Content
Brown Fibrous Material - Tile ND

Composite Non-Asbestos Fibrous Content: 98% Cellulose
Sample Composite Homogeneity: Good

Location: 207-32-01, Paper behind acoustic tile Lab ID-Version‡: 2928845-1

Sample Layers Asbestos Content
Black Non-Fibrous Material ND

Brown Paper ND
Composite Non-Asbestos Fibrous Content: 60% Cellulose

Sample Composite Homogeneity: Good

Location: 207-32-02, Paper behind acoustic tile Lab ID-Version‡: 2928846-1

Sample Layers Asbestos Content
Black Non-Fibrous Material ND

Brown Paper ND
Composite Non-Asbestos Fibrous Content: 60% Cellulose

Sample Composite Homogeneity: Good
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The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
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EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-32-03, Paper behind acoustic tile Lab ID-Version‡: 2928847-1

Sample Layers Asbestos Content
Black Non-Fibrous Material ND

Brown Paper ND
Composite Non-Asbestos Fibrous Content: 60% Cellulose

Sample Composite Homogeneity: Good

Location: 207-33-01, Floortile 12x12 - red Lab ID-Version‡: 2928848-1

Sample Layers Asbestos Content
Red Floor Tile with Black Mastic 3% Chrysotile

Sample Composite Homogeneity: Good
Comments: Some layers in the sample were inseparable without cross contamination.

Location: 207-33-02, Floortile 12x12 - red Lab ID-Version‡: 2928849-1

Sample Layers Asbestos Content
Red Floor Tile with Black Mastic 3% Chrysotile

Sample Composite Homogeneity: Good
Comments: Some layers in the sample were inseparable without cross contamination.

Location: 207-33-03, Floortile 12x12 - red Lab ID-Version‡: 2928850-1

Sample Layers Asbestos Content
Black Mastic 3% Chrysotile

Red Floor Tile 3% Chrysotile
Sample Composite Homogeneity: Good

EMLab ID: 660504, Page 15 of 16TestAmerica Environmental Microbiology Laboratory, Inc.

The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
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EMLab P&K
2100 N. Highway 360, Suite 1400, Grand Prairie, TX 75050

(800) 651-4802  Fax (623) 780-7695  www.emlab.com
Client: SCS Engineers, Kansas
C/O: Ms. Gracie Shaver
Re: SLDC Atcom; Asbestos Survey

Date of Sampling: 05-18-2010
Date of Receipt: 05-20-2010
Date of Report: 05-24-2010

ASBESTOS PLM REPORT: EPA-600/M4-82-020 & EPA METHOD 600/R-93-116
Location: 207-34-01, Spray on insulation Lab ID-Version‡: 2928851-1

Sample Layers Asbestos Content
Gray Insulation 55% Crocidolite

35% Chrysotile
Sample Composite Homogeneity: Good

Location: 207-34-02, Spray on insulation Lab ID-Version‡: 2928852-1

Sample Layers Asbestos Content
Gray Insulation 55% Crocidolite

35% Chrysotile
Sample Composite Homogeneity: Good

Location: 207-34-03, Spray on insulation Lab ID-Version‡: 2928853-1

Sample Layers Asbestos Content
Gray Insulation 55% Crocidolite

35% Chrysotile
Sample Composite Homogeneity: Good

Location: 207-02-02, Wallboard Lab ID-Version‡: 2928854-1

Sample Layers Asbestos Content
White Compound with Green Paint ND

Brown Fibrous Material - Wallboard ND
Composite Non-Asbestos Fibrous Content: 90% Cellulose

Sample Composite Homogeneity: Good

Location: 207-35-01, Metal awning Lab ID-Version‡: 2928855-1

Sample Layers Asbestos Content
Silver Non-Fibrous Material - Metal ND

Sample Composite Homogeneity: Good
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The results relate only to the items tested. Interpretation is left to the company and/or persons who conducted the field work. The test report 
shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to claim product 
certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government.

All samples were received in acceptable condition unless otherwise noted. EMLab P&K reserves the right to dispose of all samples after a 
period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When 
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed.
‡ A "Version" indicated by -"x" after the Lab ID# with a value greater than 1 indicates a sample with amended data.  The revision number is 
reflected by the value of "x".















A p p e n d i c e s    

 

A P P E N D I X  C  
 

I N S P E C T O R  C E R T I F I C A T I O N  
 
 
 
 
 
 







A p p e n d i c e s    

 
A P P E N D I X  D  

 
P H O T O  A L B U M  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 2.  Sample 207-04-02 –Interior window glazing. 

Photograph 1.  Sample 207-04-01 –Interior window glazing. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 3.  Sample 207-05-03 –White non fibrous material on plaster. 

Photograph 4. Sample 207-07-01 – Pipe lagging. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 5. Sample 207-07-02 – Pipe lagging. 

 

Photograph 6.  Sample 207-07-03 – Pipe lagging. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 7.  Sample 207-10-02 White material on wallboard. 

 

Photograph 8.  Sample 207-13-01 Black and green 9”x9” floor tile and mastic. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 9.  Sample 207-13-02 Black and green 9”x9” floor tile and mastic. 

Photograph 10.  Sample 207-13-03 Black and green 9”x9” floor tile and mastic. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 11.  Sample 207-17-01 White HVAC insulation. 

Photograph 12.  Sample 207-22-01 Boiler insulation. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 13.  Sample 207-23-01 Heater exchange insulation. 

 

Photograph 14.  Sample 207-24-01 Heater exchange insulation. 
 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 15.  Sample 207-25-01 White pipe lagging. 

 

Photograph 16.  Sample 207-26-01 Multicolored pipe lagging. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 17.  Sample 207-27-01 Exterior transite. 

 

Photograph 18.  Sample 207-27-02 Exterior transite. 
 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 19.  Sample 207-27-03 Exterior transite. 
 

 
 

Photograph 20.  207-29-01 Gray/black roofing sealant. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 21.  207-33-01 Red 12”x12” floor tile and mastic. 

Photograph 22.  207-33-02 Red 12”x12” floor tile and mastic. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 23.  207-33-03 Red 12”x12” floor tile and mastic. 

Photograph 24.  207-24-01 Spray on insulation. 



23209038.00 Former ATCOM Site Asbestos Inspection 

Photograph 25.  207-34-02 Spray on insulation. 

 
 

Photograph 26.  207-34-03 Spray on insulation. 
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Exhibit 2 
Bid Proposal Form 



BID PROPOSAL FORM 
FORMER ATCOM FACILITY, ABATEMENT AND DEMOLITION 

ST. LOUIS, MISSOURI 
 
 

 
Bidder:   
 
Address:   
   
City, State, and Zip Code:     
 
Telephone Number:   
 
Grand Total Bid:  ___________________________________________________ 
 
 
 
 
TO: Land Reutilization Authority of the City of St. Louis  
 1015 Locust Street, Suite 1200 
 St. Louis, Missouri 63101 
 Attention: Mr. Otis Williams 
 
 
1. General.  The Bidder, having familiarized itself with the existing conditions in the area of 

the work affecting the cost of the work, with the Bid Documents, which included the 
Invitation, Instructions to Bidders, the Form of Bid Proposal, the Bid Guaranty 
requirements, the Form of Non-Collusive Affidavits, the Form of Contract, the 
Performance and Payment Bond requirements, the General Conditions, the Special 
Conditions, the Technical Specification, Bid Documents, and Drawings and Addenda, if 
any thereto, as prepared by the St. Louis Development Corporation (SLDC), 1015 
Locust Street, 12th Floor, St. Louis, Missouri 63101, and the Engineers, hereby proposes 
to furnish at the price indicated on this Bid Proposal, all technical personnel, labor, 
materials, equipment and services required to perform and complete all work required 
for the Former ATCOM Facility, Abatement and Demolition.   

2. Qualifications.  For the undersigned’s Proposal to be considered for award of the 
contract, the following qualification documents, executed where necessary, are 
submitted herewith: 

a. Contractor’s Qualifications, including AIA Document 305 signed by an officer of 
the company 

                         
b. If the Bidder is a partnership or joint venture, provide a copy of the partnership or 

joint venture Contract. 
  

c. The number of years Contractor has been engaged in construction work of a 
similar nature to this project. 
 



BID PROPOSAL FORM  Former ATCOM Facility, Abatement and Demolition 
 

d. List of full time on-site supervisory personnel to be engaged in the contract, their 
name, title, resumes, references, length of service with Contractor’s company, 
specific experience including the size and dollar value of projects supervised for 
the on site supervisor who will be responsible for the work under this project.  
The identified supervisory official shall have complete authority to speak for and 
make commitments for the Contractor.  The supervisory official shall have a 
minimum of five years experience in projects of similar size and scope, and 
submit a list of owner contacts for projects performed within that five (5) year 
period.  It is expected that the identified supervisory official will be committed, full 
time, to the Project from award of the Contract through to completion.  Failure to 
so commit the identified supervisory official shall subject the bid to rejection, at 
the sole discretion of SLDC. 
 

e. A complete list of contracts performed by the Bidder involving work similar in 
nature, scope or technical requirements to that required for this Project, including 
names, addresses, telephone numbers and contact persons of the owners. 
 
 

f. A complete list of contracts the Contractor has performed or entered into within 
the last five years, in excess of one million ($1,000,000.00) dollars total value, 
including names, addresses, telephone numbers and contact persons of the 
owners and engineers involved in each such contract. 
 

g. With respect to any means, methods or procedures that are not specified in the 
Contract Documents, a detailed description of the means, methods or 
procedures that will be employed by the Bidder in connection with the 
performance of the work on the Project. 
 

h. Detailed project schedule for all work reflecting completion by September 30, 
2012. 
 

i. Evidence of Contractor’s ability to obtain Performance and Payment Bond as 
required by the Bid Documents, shown by a letter signed by the Contractor’s 
bonding company. 
 

j. Evidence of Contractor’s ability to obtain insurance as required by the Bid 
Documents, shown by a letter signed by the Contractor’s insurance company; 
and addressing specifically each item under the Section 130, Submittals and 
Notifications, Part 1 – General, section 1.3(K): Insurance.  In addition, each 
Bidder shall identify the broker who will procure all required insurance coverage 
for the Bidder, if the Bidder is successful, and the company or companies that will 
act as insurers in such event. 
 

k. Credentials and copies of licenses of the landfill site and operator to be used for 
waste materials/debris. 
 

l. Each Bidder shall: 
 

i. submit with its Proposal, a notarized statement describing any citations 
and /or violations issued by any regulatory agency concerning 
performance on previous contracts,  
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BID PROPOSAL FORM  Former ATCOM Facility, Abatement and Demolition 
 

 
ii. briefly describe the circumstance(s) involving the job(s) and citation(s)/ 

violation(s) and involved persons and agencies,  
 

iii. discuss the outcome(s) of any violation(s), and  
 

iv. answer the question, “has your firm or its agents been issued a Stop 
Work Order on any project within the last 24 months?”  If the answer to 
the questions is “yes”, provide details as specified above. 

 
m. Each Bidder shall answer the question, “Are you now or have been in the past, a 

party to any litigation or arbitration arising out of your performance of any 
contract?”  If the answer to the question is “yes”, provide details as specified in (l) 
above.  You shall describe any liquidated damages assessed against you within 
the last 24 months. 

 
Failure to report properly or truthfully any of the required information in Section 2, Qualifications, 
shall be considered sufficient cause for SLDC’s rejection of the submitted Bid.  In addition, 
SLDC reserves the right to take such steps as it deems necessary to determine the ability of 
each Bidder to perform the work.  The Bidder shall provide to SLDC such additional information 
and data for this purpose as SLDC may request.  SLDC reserves the right to reject any bid or 
Bidder for any reason considered by SLDC to be relevant to the Bidder’s potential performance, 
including but not limited to SLDC’s investigation or consideration of the information submitted by 
such Bidder. 
 
The Bidder has indicated, in figures, a Price for each of the separate items called for in the 
Proposal, and has shown the Gross Sum (“Total Bid”) in the place indicated in the Proposal as 
the summation of said items. 
 
In case of discrepancy between the Gross Sum shown in the Proposal and that obtained by 
adding the items of the work, the Bidder agrees that the sum of the items shall govern, and any 
errors found in said Sum may be corrected by SLDC. 
 
Unbalanced proposals on which the prices for some items are out of proportion to the prices for 
other items will be considered as sufficient cause for the disqualification of a Bidder and the 
rejection of its proposal. 
 
The Bidder agrees that SLDC may reject its bid for any or no reason and award the contract to 
another party, and hereby waives any claim of damages for same. 
 
If written notice of acceptance of the above bid is mailed, transmitted, faxed, or delivered to the 
Bidder within ninety (90) calendar days after the opening thereof, or at any time thereafter 
before this bid is withdrawn, the Bidder agrees to execute and deliver a Contract in the 
prescribed form and to furnish the required bond and insurance within five working days after 
the Contract is presented to it for signature. 
 
Security in the sum of                   Dollars 
($    ) in the form of         
is submitted herewith in accordance with the Instructions to Bidders. 
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Attached hereto is an affidavit of proof that the Bidder has not colluded with any person with 
respect to this bid or any other bid submitted for this Contract. 
 
The Bidder has submitted or has enclosed financial and experience statements in accordance 
with the Bid Documents. 
 
Receipt is hereby acknowledged of the following addenda: 
 

Addendum No. Dated Acknowledged 
   
   
   
 
  
3. Prices. The following price breakdown must be filled out for the purpose of bid 

evaluation and to establish a schedule of values for the work.  Bidders are reminded that 
the goals of this project are: 
 
a) Clearing and Grubbing, 

b) Wet Demolition Abatement of Wood Portion of Proof House, 

c) Asbestos Removal in Concrete Portion of Proof House, and 

d) Asbestos Removal in Underground Firing Tunnels, 

 
as funding will allow.  The Grand Total Bid will be used in determining the selected bidder, 
but it is likely that some bid items will not be included in the final contract.  It is mandatory 
that the bidder physically verify all quantities presented in Section 0105 – Summary of Work to 
ensure that the bidder’s response is comprehensive and accurate.  The bid prices shall include 
all labor, materials, overhead, profit, insurance, taxes, fees, permits, etc. to cover the finished 
work:  
 
 
GRAND TOTAL BID:       Dollars, $     
 
 
Base Bid Item #1 – Clearing and Grubbing 
 
$    
 
 
       
Base Bid Item #2 – Wet Demolition Abatement of Wood Portion of Proof House 
 
$   
 
 
 
Base Bid Item #3 – Asbestos Removal in Concrete Portion of Proof House 
 
$   
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BID PROPOSAL FORM  Former ATCOM Facility, Abatement and Demolition 
 

 
Base Bid Item #4 – Asbestos Removal in Underground Firing Tunnels 
 
$   
 
 
The contractor is also requested to provide unit rates in the Schedule below for potential 
additional ACM that may be identified after bid submittal but prior to bid award:  
 
 
 

 
UNIT RATE SCHEDULE 

 

Material Unit Unit Rate 

Pipe Insulation LF  

Mudded Pipe Fitting Fitting  

Transite SF  

Floor Tile SF  

Floor Tile/Mastic SF  

Window Caulking/Glazing LF  

Plaster SF  

Fire Doors Door  

Boiler Insulation SF  

Heat Exchange Insulation SF  

Floor Debris SF  

Spray on Insulation SF  

 
NOTES: LF - Linear Feet 

  SF - Square Feet 
 
 
4. Landfills.  The names and addresses of the landfill facilities that will be used on the 

project are (use additional sheets as necessary): 
 

 
Landfill #1 
 
Name:              
 
Address:             
 
Phone No.:      Fax No.:      
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BID PROPOSAL FORM  Former ATCOM Facility, Abatement and Demolition 
 

 
Landfill #2 
 
Name:              
 
Address:             
 
Phone No.:      Fax No.:      
 
 
 
Landfill #3 
 
Name:              
 
Address:             
 
Phone No.:      Fax No.:      
 
 
 
5. Subcontractors.  The names and addresses of the major subcontractors who will be 

used on the project are (use additional sheets as necessary): 
 
      Name     Address    Specialty  
 
a.              
 
              
  
b.              
 
              
 
c.              
 
              
 
d.              
 
              
 
e.              
 
              
 
 
 
The undersigned further declares that it has carefully examined the Bid Documents, plans, 
specifications, and the job site, and has satisfied itself as to all quantities and conditions and 
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BID PROPOSAL FORM  Former ATCOM Facility, Abatement and Demolition 
 

Page 7 of 7 

understands that in signing this proposal, it waives all right to plead any misunderstanding 
regarding these documents and conditions. 
 
The total fee proposed to accomplish all of the work indicated on the plans and specifications 
shall be reflected in the above line item breakdown.  In the event that there is some doubt as to 
where a specific material or labor cost should be included, Contractor shall verify with SLDC or 
provide a written clarification as to the description of work included in a specific category.  This 
proposal shall be binding on all of the heirs, successors, assigns, executors, and administrators 
of the undersigned. 
 
 
BIDDER:             
 
ADDRESS:             
 
BY: (PRINT):              
 
SIGNATURE:             
 
TITLE:              
 
FED. I.D. #:             
 
DATE:              
 
PHONE:      FAX:       
 
 Corporate Seal if a Corporation 
 
 
ATTEST:             
 
DATE:              
 



Exhibit 3 
Mayor’s Executive Order #44 





























































Exhibit 4 
MBE/WBE Submission Instructions and Forms 



 M/WBE INDEX AND SUBMISSION INSTRUCTIONS 
 
 

 PAGE 

 

                  FORM  SUBMITTED SUBMITTED TO 

MBE: 1  

 

M/WBE UTILIZATION STATEMENT With Bid Proposal SLDC 

MBE: 2-4 

 

SUBCONTRACTOR LIST Within 48 hours of Bid 
Opening 

SLDC 

MBE: 5-6 NOTICE OF INTENT TO PERFORM AS A 
SUBCONTRACTOR AND/OR MATERIAL 
SUPPLIER 

Within 48 hours of Bid 
Opening 

SLDC 

MBE: 7-8 CONTRACTOR'S GOOD FAITH EFFORTS 
REPORT AND STATEMENT  

Within 48 hours of Bid 
Opening 

SLDC 

 COPIES OF M/WBE SUBCONTRACTS Upon execution of a 
contract with the City, the 
Contractor shall provide 
fully executed copies of all 
M/WBE subcontracts. 

SLDC 

MBE: 9 RECORD OF PAYMENTS TO 
SUBCONTRACTORS, MATERIAL 
SUPPLIERS AND OTHER VENDORS 
REPORT 

The 15th of the month for 
the month preceding. 
(Example for January the 
report would be submitted 
by February 15th. 

SLDC 

MBE: 10 SUBCONTRACTOR OR SUPPLIER 
SUBSTITUTION FORM 

Prior to substituting a 
subcontractor or supplier.  
Approval from the City is 
required prior to 
substitution. 

SLDC 

MBE: 11 FINAL RECORD OF PAYMENTS REPORT Within 15 days after the 
completion of all work 
items to be performed 
under the contract. 

SLDC 

 



 
CITY OF ST. LOUIS 

BOARD OF PUBLIC SERVICE 

M/WBE UTILIZATION STATEMENT (PART B) 

 

 
M/WBE 1 

 

Policy: It is the policy of the City of St. Louis that minority and women-owned businesses, as defined in the 
Mayor’s Executive Order of July 24, 1997, shall have an opportunity to participate in the performance of contracts 
utilizing City funds, in whole or in part.  Consequently, the requirements of the aforementioned Executive Order 
apply to this contract. 

Project and Bid Identification: 

Contracting Agency: _____________________________________________________________ 
Project Name:__________________________________________________________________ 
Letting Number:_______________________________Date:_____________________________ 
Contract MBE/WBE Goal:  25% MBE and 5%WBE  Participation 
Total Dollar Amount of Prime Contract:   $__________________________________ 
Total Dollar Amount of Proposed MBE:   $________________Percent MBE_______ 
Total Dollar Amount of Proposed WBE:   $________________Percent WBE_______ 

Obligation: The undersigned certifies that (s)he has read, understands and agrees to be bound by the bid 
specifications, including the accompanying exhibits and other items and conditions of the request for proposals 
regarding minority and women business enterprise utilization.  The undersigned further certifies that (s)he is 
legally authorized by the respondent to make the statements and representations in the M/WBE Forms and 
Exhibits and that said statements and representations are true and correct to the best of his/her knowledge and 
belief.  The undersigned will enter into formal agreements with the minority/women business enterprises listed in 
the Subcontractor List, which are deemed by the City to be legitimate and responsible.  The undersigned 
understands that if any of the statements and representations are made by the respondent knowing them to be false, 
or if there is a failure of the successful respondent to implement any of the stated agreements, intentions, 
objectives, goals and commitments set forth herein without prior approval of the City, then in any such events, the 
contractor’s act or failure to act, as the case may be, shall constitute a material breach of the contract, entitling the 
City to terminate the contract for default. The right to so terminate shall be in addition to, and not in lieu of, any 
other rights and remedies the City may have for other defaults under the contract.  Additionally, the contractor 
may be subject to the penalties cited in Section Twelve of the Mayor’s Executive Order #28 

Assurance: I, acting as an officer of the undersigned bidder or joint venture bidders, hereby assure the City that on 
this project my company will (check one): 
 
_____ Meet or exceed contract award goals and provide participation as shown above. 
_____ Fail to meet contract award goals but will demonstrate that good faith efforts were made to meet the goals 

and my company will provide participation as shown above. 

 

Name of Prime Contractor(s):___________________________________________________________ 

________________________________     _________________________       ___________________ 
Prime Contractor Authorized Signature       Title            Date 



 
CITY OF ST. LOUIS 

BOARD OF PUBLIC SERVICE 

M/WBE UTILIZATION STATEMENT (PART B) 

 

 
M/WBE 1 

 

 
On the spaces provided below, please list each M/WBE firm proposed for utilization on this contract.  Use 
additional sheets as necessary. 
 
 
NAME OF FIRM        ESTIMATED AMOUNT 
 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      ______________________ 
 
_____________________________      _______________________ 



CITY OF LOUIS 
BOARD OF PUBLIC SERVICE 

SUBCONTRACTOR LIST 
 

 

M/WBE 2 
 

  
Prior to the final approval of any contract resulting from this letting, the apparent low bidder will be 
evaluated as to the proposed utilization of City certified minority and women-owned business enterprises.  
This is in addition to any and all requirements in accordance with the Mayor’s Executive Order of July 24, 
1997. On the spaces provided below please list all subcontractors and suppliers, including M/WBEs, 
proposed for utilization on this project.  Work to be self-performed by the bidder is to be included. 
 
 
FIRM NAME 

 
MBE 

or 
WBE 

 
BID ITEM(S) OF WORK 
TO BE PERFORMED 

 
SUBCONTRACT 
OR SUPPLY 
CONTRACT 
AMOUNT 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 



CITY OF LOUIS 
BOARD OF PUBLIC SERVICE 

SUBCONTRACTOR LIST 
 

 

M/WBE 3 
 

 
FIRM NAME 

 
MBE 

or 
WBE 

 
BID ITEM(S) OF WORK 
TO BE PERFORMED 

 
SUBCONTRACT 
OR SUPPLY 
CONTRACT 
AMOUNT 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 



CITY OF LOUIS 
BOARD OF PUBLIC SERVICE 

SUBCONTRACTOR LIST 
 

 

M/WBE 4 
 

 
FIRM NAME 

 
MBE 

or 
WBE 

 
BID ITEM(S) OF WORK 
TO BE PERFORMED 

 
SUBCONTRACT 
OR SUPPLY 
CONTRACT 
AMOUNT 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

CONTRACT BID TOTAL  $                       _____ 
  

TOTAL AMOUNT OF MBE PARTICIPATION:          
PERCENT MBE PARTICIPATION:            
TOTAL AMOUNT OF WBE PARTICIPATION:          
PERCENT WBE PARTICIPATION:           
 
In considering all levels of subcontracting on City contracts the following categories of Bid Item(s) or Work and Trade have 
been suggested by various private and governmental organizations and professional groups involved in commercial and 
industrial construction: -- air conditioning, final clean-up, caulking, ceilings, conduit, concrete, cement, cabinets, doors, 
drainage, drilling, drywall, asphalt, carpentry, communications, electrical, equipment rental, excavating, elevators, earthwork, 
decorators, fencing, flooring, automatic sprinklers, foundations, brick masonry, pile caps, pile driving, sewers, stone masonry, 
insulation, tile setting and terrazzo, lathing and plastering, asbestos, painting, security guard service, sign painting, painting, 
insurance and bonding, photographers, plumbing, paving, grading, landscaping, toilet partitions, siding, roof decking, flooring, 
paperhangers, sky lights, steel erections, re-bars, sheet metal, movable partitions, ornamental iron, glazing, accessories 
suppliers, exterminators, millwork, wall covering, advertisers, data programmers, wrecking and demolition, sodding, 
construction and design consultants, hauling, financing institutions, public movers, specialties, carpeting, piping, heating, and 
sanitary and safety facilities.
 

Note:  On attached sheets, provide the complete mailing address, telephone number, contact person and 
title for each firm listed on the previous pages.  Additionally, provide the City Business License Number 
and Federal Identification Number for each. 
 
_________________________________     ______________________________ 
Name of Firm        Signature and Date 



CITY OF ST. LOUIS 
BOARD OF PUBLIC SERVICE 

 
NOTICE OF INTENT TO PERFORM AS A SUBCONTRACTOR AND/OR MATERIAL SUPPLIER 

 
 
 

 NAME OF PROJECT  ___________________________________________________________ 
 
 LETTING NUMBER  ___________________________________________________________  
 
 
 

 
 

PART I 
(NOTE:  Pursuant to the City’s policies, M/WBE firms participating in the City’s M/WBE Program must have 
“current” certification status with the City prior to bid opening.  The M/W/DBE certification of any firm is effective 
for two (2) years from the date of written notification of certification.  Firms not certified by the City can not be counted 
towards the City’s M/WBE goals on this project.  Firms certified by the U.S. Small Business Administration (SBA) must 
attach a copy of a the firm’s 8(a) program approval letter from the SBA) 
 
1. TO: ___________________________________________________________________________ 
      (Name of Contractor) 
 
2. The undersigned intends to perform work in connection with the above project as (check one): 
 
              an individual / sole proprietorship  a partnership 
              a corporation     a joint venture 
 
3. The undersigned (check applicable statements: 
 

 has been certified by the St. Louis Development Corporation (SLDC) 
(Certification #_______________________). 

 
 has been certified by the St. Louis Airport Authority (SLAA) 

 (Certification #_______________________). 
 

 has a current 8(a) status with the U.S. Small Business Administration. 
 
4. The undersigned is prepared to perform the following described work and/or supply the material listed in  

connection with the above project (where applicable specify “supply” or “install” or both. 
 
 
 
 
 
 
and at the following price $____________.  With respect to the proposed subcontract described above  
_____% of the dollar value of such subcontract will be sublet and/or awarded to non-M/W/DBE subcontractors. 
 

M/WBE 5 



PART II: SUBCONTRACTOR PARTICIPATION 
 
 
4b Name of Firm Receiving Subcontract  Work to Be Performed   Amount of 
            Subcontract              

 _______ _____________          
 

________________________________  ____________________  _____________ 

________________________________  ____________________  _____________ 

________________________________  ____________________  _____________ 

________________________________  ____________________  _____________  

  
tal amount to be subcontracted out by M/WBE     $___________________ 

________________________________ BY:__________________________ PHONE:_______________ DATE:___/___/___  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 To
 
 
 
 
 
 
_
(Name of Prime Contractor)                     (Signature of Authorized Representative)               
 
 
_____________________________________ BY:_____________________________ PHONE:__________________ DATE: ___/___/___    
(Name of M/W/DBE Firm)              (Signature of Authorized Representative) 
 
 

M/WBE 6 
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Exhibit 5 
Wage Determination 



General Decision Number: MO120051 01/13/2012  MO51 
 
Superseded General Decision Number: MO20100111 
 
State: Missouri 
 
Construction Type: Building 
 
County: St Louis City County in Missouri. 
 
BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 
 
 
Modification Number     Publication Date 
          0              01/06/2012 
          1              01/13/2012 
 
 ASBE0001-006 10/03/2011 
 
                                  Rates          Fringes 
 
ASBESTOS WORKER/HEAT & FROST    
INSULATOR........................$ 36.76            18.81 
---------------------------------------------------------------- 
 BOIL0027-001 01/01/2005 
 
                                  Rates          Fringes 
 
BOILERMAKER......................$ 27.69            16.53 
---------------------------------------------------------------- 
 BRMO0001-004 06/01/2011 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 33.53            17.00 
---------------------------------------------------------------- 
 BRMO0018-006 06/01/2011 
 
                                  Rates          Fringes 
 
TILE FINISHER....................$ 26.87            11.32 
TILE SETTER......................$ 30.15            12.18 
---------------------------------------------------------------- 
 CARP0008-012 05/05/2010 
 
                                  Rates          Fringes 
 
CARPENTER (Including Drywall    
Hanging & Form Work).............$ 33.23            12.25 
---------------------------------------------------------------- 
 CARP1310-001 09/01/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Soft Floor Layer -    
Carpet & Vinyl Only).............$ 29.08            12.95 



---------------------------------------------------------------- 
* ELEC0001-001 06/01/2011 
 
                                  Rates          Fringes 
 
ELECTRICIAN (Including Low    
Voltage Wiring Installer;    
Alarm, Computer & Telephone    
Installation)....................$ 31.00            21.59 
---------------------------------------------------------------- 
 ELEV0003-001 01/01/2011 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 42.195      21.785+a+b 
 
  a. VACATION: Employer contributes 8% of basic hourly rate as 
  vacation pay credit for more than 5 years of service; and 
  6% for 6 months to 5 years of service. 
 
  b. PAID HOLIDAYS:  New Year's Day, Memorial Day, Independence 
  Day, Labor Day, Veterans' Day, Thanksgiving Day,the Friday 
  after Thanksgiving Day and Christmas Day. 
---------------------------------------------------------------- 
 ENGI0513-003 05/04/2011 
 
                                  Rates          Fringes 
 
OPERATOR:   
     Backhoe/Excavator...........$ 29.11            21.36 
     Bobcat/Skid Loader..........$ 29.11            21.36 
     Crane.......................$ 29.11            21.36 
     Forklift....................$ 29.11            21.36 
     Grader/Blade................$ 29.11            21.36 
     Loader......................$ 29.11            21.36 
     Paver.......................$ 29.11            21.36 
     Roller......................$ 29.11            21.36 
---------------------------------------------------------------- 
 IRON0396-001 08/04/2010 
 
                                  Rates          Fringes 
 
IRONWORKER, REINFORCING,    
ORNAMENTAL AND STRUCTURAL........$ 31.98            18.20 
---------------------------------------------------------------- 
 LABO0042-001 03/02/2011 
 
                                  Rates          Fringes 
 
LABORER   
     Common or General; Asphalt  
     Shoveler; Brick &  
     Cement/Concrete Mason  
     Tender; Pipelayer...........$ 28.17            12.07 
---------------------------------------------------------------- 
 PAIN0002-001 09/01/2009 
 



                                  Rates          Fringes 
 
PAINTER   
     Brush & Roller..............$ 29.58            11.75 
     Drywall Finishing/Taping....$ 29.58            11.75 
---------------------------------------------------------------- 
 PAIN0513-001 11/01/2010 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 31.68            24.32 
---------------------------------------------------------------- 
 PLAS0527-002 04/06/2011 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 28.70            14.56 
---------------------------------------------------------------- 
 PLUM0562-005 07/01/2011 
 
                                  Rates          Fringes 
 
PIPEFITTER, Including HVAC    
Pipe Installation................$ 34.25            22.43 
PLUMBER, Excluding HVAC Pipe    
Installation.....................$ 34.25            22.43 
---------------------------------------------------------------- 
 ROOF0002-001 03/01/2011 
 
                                  Rates          Fringes 
 
ROOFER...........................$ 28.65            14.77 
---------------------------------------------------------------- 
* SFMO0268-002 01/01/2012 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER (Fire    
Sprinklers)......................$ 37.83            19.85 
---------------------------------------------------------------- 
 SHEE0036-001 02/01/2011 
 
                                  Rates          Fringes 
 
SHEETMETAL WORKER, Including    
HVAC Duct and System    
Installation.....................$ 35.86            21.48 
---------------------------------------------------------------- 
  SUMO2010-050 06/14/2010 
 
                                  Rates          Fringes 
 
OPERATOR:  Hoist.................$ 26.02            13.01 
   
PAINTER:  Spray Only.............$ 17.78             0.00 
---------------------------------------------------------------- 
 TEAM0682-003 04/01/2011 



 
                                  Rates          Fringes 
 
TRUCK DRIVER: Dump Truck.........$ 19.05              a+b 
 
  a.PAID HOLIDAYS: Christmas, Fourth of July, Labor Day, 
  Memorial Day, New Years Day and Thanksgiving Day. 
 
  b.PAID VACATION: 1 week paid vacation after 2 years 
  continuous service; 2 weeks paid vacation after 5 years 
  continuous service; 3 weeks paid vacation after 10 years 
  continuous service. 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 
 
Union Identifiers 
 
An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification.     Example:  PLUM0198-005 07/01/2011.  The 
first four letters , PLUM, indicate the international union and 
the four-digit number, 0198, that follows indicates the local 
union number or district council number where applicable , 
i.e., Plumbers Local 0198.  The next number, 005 in the 
example, is an internal number used in processing the wage 
determination.  The date, 07/01/2011, following these 
characters is the effective date of the most current 
negotiated rate/collective bargaining agreement which would be 
July 1, 2011 in the above example. 
 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rate. 
 
Non-Union Identifiers 



 
Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 
5/13/2010. SU indicates the rates are not union rates, LA 
indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
wage determination.  A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 
 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 



The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
 
 



Exhibit 6 
Notice and Instructions Regarding Unauthorized Alien Employment 



NOTICE AND INSTRUCTIONS TO BIDDERS, RECIPIENTS AND SUBRECIPIENTS 
REGARDING SECTIONS 285.525 THROUGH 285.550 RSMO 

EFFECTIVE JANUARY 1, 2009 
 
Effective January 1, 2009 and pursuant to the State of Missouri's RSMO 285.530 (I), No business 
entity or employer shall knowingly employ, hire for employment, or continue to employ an 
unauthorized alien to perform work within the state of Missouri. 
 
As a condition for the award of any contract or grant in excess of five thousand dollars by the 
state or by any political subdivision of the state (e.g., City of St. Louis, Missouri) to a business 
entity, the business entity (Company) shall, by sworn affidavit and provision of documentation, 
affirm its enrollment and participation in a federal work authorization program with respect to the 
employees working in connection with the contracted services. Every such business entity shall 
sign an affidavit affirming that it does not knowingly employ any person who is an unauthorized 
alien in connection with the contracted services. [RSMO 285.530 (2)] 
 
The St. Louis Development Corporation acting on behalf of the Port Authority  of the City of St. 
Louis, Missouri, in order to comply with sections 285.525 through 285.550 RSMO, requires the 
following bid and contract documents: 
 
Required Affidavit for Contracts Over $5,000.00 (US) - Effective January 1, 2009, Company 
shall comply with the provisions of Section 285.525 through 285.550 R.S.Mo. Contract award is 
contingent on Company providing an acceptable notarized affidavit stating: 
 
 1. that Company is enrolled in and participates in a federal work authorization program 
with respect to the employees working in connection with the contracted services; and 
 
 2. That Company does not knowingly employ any person who is an unauthorized alien in 
connection the contracted services. 
 
Additionally, Company must provide documentation evidencing current enrollment in a federal 
work authorization program (e.g. a valid, completed copy of the first page of the E-Verify 
Memorandum of Understanding (MOU) identifying the employer and a valid copy of the 
signature page of the MOU completed and signed by the employer, the Social Security 
Administration and the Department of Homeland Security . See attached  sample 
 

• The City of St. Louis encourages companies that are not already enrolled and 
participating in a federal work authorization program to do so. E-Verify is an example of 
this type of program. Information regarding E-Verify is available at 
http://www.dhs.gov/xprevprot/programs/gc_1185221678150.shtm  or by calling E-
Verify: (888)-464-4218 or by e-mail at: e-verify@dhs.gov .  E-Verify must be used for 
new hires only. It cannot be used to verify the employment eligibility of current 
employees. 

http://www.dhs.gov/xprevprot/programs/gc_1185221678150.shtm
mailto:e-verify@dhs.gov


ST. LOUIS DEVELOPMENT CORPORATION  
ACTING ON BEHALF OF THE PORT AUTHORITY  

OF THE CITY OF ST. LOUIS, MISSOURI 
 

AFFIDAVIT OF COMPLIANCE WITH SECTION 285.500 R.S.MO., ET SEQ. 
FOR ALL AGREEMENTS AND AWARDS IN EXCESS OF $5,000.00 

EFFECTIVE 1/1/2009 
 

STATE OF MISSOURI  ) 
    ) ss. 
CITY/COUNTY OF ______________ ) 
 
Before me, the undersigned Notary Public, in and for the City/County of _________________ , 
State of ___________________ , personally appeared _______________________ who is 
_________________________(Title) of _____________________________________(Name of 
company),(a corporation), (a partnership), (a sole proprietorship), (a limited liability company), 
and after being duly sworn did depose and say: 
 
(1) that said company is enrolled in and participates in a federal work authorization program with 
respect to the employees working in connection with the contracted services; and 
 
(2) That said company does not knowingly employ any person who is an unauthorized 
alien in connection with the contracted services. 
 
The terms used in this affidavit shall have the meaning set forth in Section 285.500 R.S.Mo., et 
seq. 
 
Documentation of participation in a federal work authorization program is attached to this 
affidavit.  (An example of acceptable documentation is the E-Verify Memorandum of 
Understanding (MOU) - a valid, completed copy of the first page identifying the employer and a 
valid copy of the signature page completed and signed by the employer, the Social Security 
Administration and the Department of Homeland Security.)  
 
 
       By: _____________________________ 
       Print Name: ______________________ 
       Title: ___________________________ 
 
       Date: ___________________________  
 
 
 
 
Subscribed and sworn to before me this_______ day ___________of, 20___. 
 
 
       ________________________________ 
       Notary Public 
       Print Name: ______________________ 
 
My commission expires: 



 FEDERAL WORK AUTHORIZATION PROGRAM 

 

What is E-Verify? 

E-Verify is a free and simple to use Web-based system that electronically verifies the 

employment eligibility of newly hired employees. 

E-Verify is a partnership between the Department of Homeland Security (DHS) and 

the Social Security Administration (SSA). U.S. Citizenship and Immigration Services 

(USCIS) oversees the program. 

E-Verify works by allowing participating employers to electronically compare 

employee information taken from the Form I-9 (the paper-based employee eligibility 

verification form used for all new hires) against more than 425 million records in 

SSA's database and more than 60 million records in DHS immigration databases. 

Results are returned in seconds. Information regarding E-Verify is available at 

http://www.dhs.gov/xprevprot/programs/gc_1185221678150.shtm  or by calling 

E-Verify: (888)-464-4218 or by e-mail at: e-verify@dhs.gov .   

How Do I Register 

An employer's participation in E-Verify is voluntary and is currently free to 

employers. 

Users may access the Web-based access methods using any Internet-capable 

Windows-based personal computer and a Web browser of Internet Explorer 5.5 or 

Netscape 4.7 or higher (with the exception of Netscape 7.0). 

To participate, an employer must register online and accept the electronic 

Memorandum of Understanding (MOU) that details the responsibilities of SSA, 

DHS, and the employer. 

If your company wants to participate in E-Verify, as an E-Verify user, designated 

agent, or corporate administrator, or if your company is interested in the Web-service 

access method, select the "E-Verify Registration" link under "Related Links" on the 

right side of this page. 

Frequently Asked Questions 

http://www.dhs.gov/xprevprot/programs/gc_1185221678150.shtm
mailto:e-verify@dhs.gov


Q : Why should I consider participating in E-Verify? 

E-Verify is currently the best means available for employers to electronically verify 

the employment eligibility of their newly hired employees. E-Verify virtually 

eliminates Social Security mismatch letters, improves the accuracy of wage and tax 

reporting, protects jobs for authorized U.S. workers, and helps U.S. employers 

maintain a legal workforce. 

Q : How do I register for participation in E-Verify? 

You can register for E-Verify at https://www.vis-dhs.com/EmployerRegistration, 

which provides instructions for completing the registration process. At the end of the 

registration process, you will be required to sign a Memorandum of Understanding 

(MOU) that provides the terms of agreement between you the employer, the SSA, and 

USCIS. An employee who has signatory authority for the employer can sign the 

MOU.  

Q : I am an employer with multiple hiring sites. Can one site verify everyone? 
How? 

Yes, one site may verify new hires at all sites. When registering, the individual at the 

site that will be verifying new hires should select "multiple site registration" and give 

the number of sites per states it will be verifying. 

Q : I am an employer with multiple hiring sites. Does every site need to enroll in E-
Verify? 

No, you can choose which sites to enroll. 

Q : What is the required timeframe for conducting an employment eligibility 
check on a newly hired employee? 

The earliest the employer may initiate a query is after an individual accepts an offer of 

employment and after the employee and employer complete the Form I-9. The 

employer must initiate the query no later than the end of three business days after the 

new hire's actual start date. 

An employer may initiate the query before a new hire's actual start date; however, it 

may not pre-screen applicants and may not delay training or an actual start date based 

upon a tentative non-confirmation or a delay in the receipt of a confirmation of 



employment authorization. An employee should not face any adverse employment 

consequences based upon an employer's use of E-Verify unless a query results in a 

final non-confirmation. In addition, an employer cannot use an employment 

authorization response to speed up an employee's start date. This would be unfair 

treatment to use E-Verify results to accelerate employment for this employee 

compared to another who may have received a tentative non-confirmation. 

For example, Company X always assigns a start-date to new employees that is two 

weeks after the employee has completed an approved drug test. After the employee 

has accepted a job with Company X and after the employee and Company X 

completes the Form I-9, the company can initiate the E-Verify query. However, the 

company cannot speed up or delay the employee's start date based upon the results of 

the query (unless the program issues a final non-confirmation, in which case the 

employee should not be further employed). 

Employers must verify employees in a non-discriminatory manner and may not 

schedule the timing of queries based upon the new hire's national origin, citizenship 

status, race, or other characteristic that is prohibited by U.S. law. 
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